ADDENDUM NO 1 TO THE SERVICE CONTRACT No HUHR/1001/1.1.1/0006/1

Baranya Megyei Rendőr-főkapitányság

Pécs Vargha Damján u. 1 H-7622 ("the Contracting Authority"),

of the one part,

and

VIANEX Közbeszerzési Kereskedelmi és Szolgáltató Kft.

Korlátolt Felelősségű Társaság (Kft.) Cg.02-09-072937 7627 Pécs, Diós dűlő 5/2 C II/8. 14433874-1-02., ('the Contractor')

of the other part.

have agreed as follows:

the following provisions of Contract Management and procurement related external expertise services of the Hungarian Project Partner within the De-mine HU-HR project, in the geographical target area of the De-mine HU-HR project, Identification number: HUHR/1001/1.1.1/0006/1 concluded between the Contracting Authority and the Contractor on 15 November 2011 (the "Contract") are hereby replaced/completed as follows:

Point 5 of the Contract: Period of implementation

The period of implementation of the tasks identified in Annexes II & III is 23.5 months from the Commencement date.

Point 7 of the Contract: Payments and bank account

7.2 The payments will be made according to the following schedule, subject to the provisions of Articles 26 to 33 of the General Conditions:

Month		EUR
1.5	Pre-financing payment	7.560,00 40% of the contract value
21.5	Billings	9.450,00 50 % of the contract value



Special conditions

23.5	Balance	1.890,00 10 % of the contract value
	Total	18.900,00

All other provisions of the original Service Contract remain unchanged and effective. Addendum of the Service Contract enters into force on the date of the signature by the last of the Parties.

The Addendum is signed in three originals: one original being for the Contracting Authority, one original being for the European Commission, and one original being for the Contractor.

For the Contractor

Name:

Vilyevácz József

Title:

managing director

Signature

Date:

3 AUG 29. VIANEX KFT. C.218. VIANEX BIOS 512-1-02. 1627 Pecs. Dios duis 512-1-02. 1627 Pecs. Dios duis 512-1-02. 1627 Pecs. Dios duis 512-02. 1627 Pecs. Dios duis 612-02. 1627 Pecs. Pecs. Di

For the Contracting Authority

Name:

Ferenc Dobó

Title:

Deputy Chief of

Headquarters

Signature:

Date:

2013 AUG 29.