



Building Partnership

**Amendment No. 2 to the Subsidy Contract
for the implementation of the project**

No HUSK 0801/2.3.1/0001

**entitled "Kerékpárutak határok nélkül - tanulmányok és tervek / Cyklotrasy bez hraníc
- štúdie a plány"**

**within the
Hungary-Slovakia Cross-border Co-operation Programme 2007-2013**

concluded between

the National Development Agency
acting as the Managing Authority of the Hungary-Slovakia Cross-border Co-operation
Programme 2007-2013 (hereinafter referred to as MA)

Address: 1077 Budapest
Wesselényi u. 20-22.
Hungary

Tax number: 15598323-2-41

on one hand,

and

Regionálna rozvojová agentúra ISTER

Galantská cesta 4

Dunajská Streda

929 01

Slovakia

Tax number: 2021742316

on the other hand.

The following provisions of the Subsidy Contract concluded for the implementation of the above-mentioned project within the Hungary-Slovakia Cross-border Co-operation Programme 2007-2013 on 28th October 2009 between the above parties are hereby amended as follows:

Subject of the amendment: modification of project budgets and project closing date

LP – Regionálna rozvojová agentúra ISTER

Budget line	Original amount (EUR)	Modified amount (EUR)	Amount of the change (EUR)
4.7 Cost of	62 238,60	0,00	- 62 238,60

supervisor of engineering			
4.10 Other	672 176,86	734 415,46	+ 62 238,60

CBP – Vámoszabadi Község

Budget line	Original amount (EUR)	Modified amount (EUR)	Amount of the change (EUR)
4.7 Cost of supervisor of engineering	3 319,39	0,00	- 3 319,39
4.10 Other	25 402,34	28 721,73	+ 3 319,39

Closing date modification

	Original	Modified
Starting date	1st December 2009	-
Closing date	31 st March 2011	30 th June 2011*

* the project is still in max (24 months) possible timeframe of HUSK 0801 CfP

In accordance with project starting date the LP shall request the reimbursement of ERDF contribution on the basis of the following table:

	Reporting period	Deadline for submission of the Progress Report and Application for Reimbursement	Indicative spending forecast (ERDF only) (2 decimals needed)
1	01.12.2009 - 31.03.2010	Within 105 days after the last day of reporting period, latest 14.07.2010	9 803,52
2	01.04.2010 – 31.07.2010	Within 105 days after the last day of reporting period, latest 15.11.2010	165 862,77
3	01.08.2010 – 30.11.2010	Within 105 days after the last day of reporting period, latest 15.03.2011	286 380,58
4.	01.12.2010 - 31.03.2011	Within 105 days after the last day of reporting period, latest 14.07.2011	146 311,62
5.	01.04.2011 – 30.06.2011	Within 120 days after the last day of reporting period, latest 28.10.2011	98 000,00
Total:			706 358,49

The modification of the Subsidy Contract doesn't affect the main purpose of the project approved by the Joint Monitoring Committee.


All other provisions of the original Subsidy Contract other than the above defined ones remain unchanged and effective. The present amendment shall enter into force on the date on which it is signed by all the parties. This Addendum to the Subsidy Contract is signed in three original copies; of which one remains at the LP and two original copies have to be returned to the JTS.

Place and date:

DUNAJSKÁ STREDA, 27th May 2011

Regionálna rozvojová agentúra ISTER
represented by

Regionálna rozvojová agentúra ISTER
Galantská cesta 4
929 01 DUNAJSKÁ STREDA
IČO: 37 840 053



Ing. Andrea Borosová
Director

Place and date:

Brno 16/05/2011

Managing Authority
represented by

