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PART A - Project summary
A.1 Project identification
Programme priority Priority 4

Programme priority specific objective

SO 4.1 Improve institutional capacities to tackle major societal
challenges

DTP Project Code and Acronym

GoDanuBio

Project title

Participative Ecosystems for fostering the revitalization of
rural-urban cooperation through governing Danube
Circular-Bioeconomy

eMS Project Number

471

Name of the lead partner organisation/original language

BIOPRO Baden-Wurttemberg GmbH

Name of the lead partner organisation/English

BIOPRO Baden-Wurttemberg GmbH

Project duration

30 months 0 days

Start date

01.06.2020

End date

30.11.2022

A.2 Project summary

Danube regions and cities face major societal transitions regarding demographic change. The rural exodus is caused by better
employment opportunities for the youth and the prospect of a better life in cities. The movement of labor leads to depopulated
areas leaving an aging and increasingly unskilled population behind. However, regions can make a significant new beginning. But
a multi-level participative governance approach and new institutional capacities are needed to pool existent excellent
competencies and development potentials. Co-creating future strategies to increase the attractiveness of rural areas is the key
to give the youth new incentives to revive rural areas. Circular-Bioeconomy is used as a tool, that promises to foster regional
development: It is a concept focusing on the transition of a fossil-resource based economy towards an economy making use of
sustainable production of biological resources and processes to develop new products, thus setting rural areas and their
development into focus. The concept catalyzes interdisciplinary cooperation also between different policy areas/levels to actively
address demographic change, by enhancing value creation through new collaboration, business models and value chains raising
the attractiveness to stay and even move to rural areas. Long term goal of the project is to enhance the socio-economic status of
the regions, contribute to environmental, climate and resource protection as well as foster development of rural areas. An
ecosystem for systematic multi-level governance with actors from the interested public, academia, industry and political decision
making will be developed. That ecosystem gives space for co-creation and new forms of integrated urban-rural cooperation
leading to increased institutional capacity to tackle demographic change. Thus, overcoming the persistent lack of engagement of
societal actors in the political system by giving them ownership to address demographic change.
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Project budget summary

Programme Co-financing ERDF

Partner Programme Co-financing Contribution
Public Contribution Total
ERDF Percentage | Automatic . . Private Total Eligible
Partner Partner Country ERDF Co-Financin| Of Total Public | Public Own |Total Public | contributio | Contributio Bu%get
Acronym 8(%) ERDF Contributio Contributio | Contributio n n
n n n
BIOPRO
Baden-Wiirtte |LP - BIOPRO BEUTSCHLAN 345,950.00 85.00 % 15.47 % 0.00|  61,050.00]  61,050.00 000  61,050.00| 407,000.00
mberg GmbH
ClusterAgent
ur
Baden-Wirtte |[ERDF PP1 - |DEUTSCHLAN | 45 554 59 85.00 % 459 % 0.00 0.00 000 1811550  1811550| 120,770.00
mberg, CABW D
hosted by
VDI/VDE IT
Anteja ECG
svetovanje ERDEF PP2 -
d.0.0. - SLOVENIJA 194,811.50 85.00 % 8.71 % 0.00 0.00 000| 3437850|  3437850| 229,190.00
Poly4Eml
Poly4Eml
iniciativa
Asociatia ERDF PP3 - R
Clusterelor ROMANIA 164,687.50 85.00 % 736%|  25187.50 0.00|  25187.50 3,875.00]  29,062.50|  193,750.00
. _|cLUSTERO
din Romania
IFKA
Iparfejlesztési |[ERDFPP4 - |MAGYARORS | o5 85875 85.00 % 428%| 1127750 563875  16,916.25 0.00[ 1691625 112,775.00
Ko6zhasznu IFKA ZAG
Nonprofit Kft.
Acouvauus
ERDFPP5-  |Bb/TAPYS . .
Ha Gusec |30 EOLOARIA 160,545.87 85.00 % 7.18%|  28,331.63 000| 2833163 000| 28331.63| 188877.50
Kﬂ'bCTepMTe
Ministrstvo za
izobrazevanje |[ERDFPP6 - |g) oy ppyja 86,079.50 85.00 % 3.85 % 0.00|  15190.50|  15,190.50 0.00|  15190.50|  101,270.00
,znanost in MIZS
Sport
E;S;C:r”"my EE?F PP7- " |sLoveENsko 89,237.25 85.00 % 3.99 % 0.00 0.00 0.00| 15747.75| 1574775 104,985.00
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Ministerul
Economiei, ERDF PP8 - R
Energieisi [ 00" ROMANIA 88,519.00 85.00 % 3.96 % 000 15621.00]  15,621.00 000|  15621.00] 104,140.00
Mediului de
Afaceri
Narodnf x p
) ERDFPP9-  |CESKA . .
L;?Osglr;c\ga e U BLIKA 85,000.00 85.00 % 3.80 % 0.00 0.00 000|  1500000|  15000.00] 100,000.00
MN3nbnHuTen
Ha areHuus
3a
ERDF PP10- |Bb/ITAPVIS . .
vacopuaBae oy ec, EOLOARI 84,446.22 85.00 % 377%| 1490228 000  14902.28 000  14902.28|  99,348.50
CpeAHI/ITe
npeanpUsTUS
s elr) BREEERT = e gecnon 86,496.00 85.00 % 3.87 % 0.00 0.00 000 1526400 15264.00] 101,760.00
klaster CWC
Ministarstvo
gospodarstva,
ipggftgem'swa EAREDEFCPPQ " |HRVATSKA 85,010.62 85.00 % 3.80 % 0.00] 15001.88]  15001.88 000  15001.88] 100,012.50
Republike
Hrvatske
Coh ERDFPP13- |2 OMANIA 102,000.00 85.00 % 456%|  15600.00 2,400.00|  18,000.00 0.00|  18000.00| 120,000.00
Ghelinta Ghelinta
Business
Upper Austria [cone ppra. |
-00 Bix Up OSTERREICH |  168,002.50 85.00 % 7.51 % 0.00|  29647.50|  29,647.50 000  29,647.50| 197,650.00
Wirtschaftsag
entur GmbH
Stajerski feppE ppys -
Tehnologki | SLOVENIJA 89,526.25 85.00 % 4.00 % 0.00| 1579875|  15,798.75 000| 15798.75| 105,325.00
Park
Stadt ERDFPP16- |DEUTSCHLAN [ 454 103,75 85.00 % 5.41 % 000 21371.25|  21,371.25 000  21,371.25|  142,475.00
Sigmaringen [SIG D
Kosicky ERDF PP17 -
samospravny [ o SLOVENSKO 85,000.00 85.00 % 3.80 % 0.00| 1500000  15,000.00 0.00|  15000.00| 100,000.00
kraj
Sub Total For Partners Inside 2,234,929.21 100.00%|  95298.91| 196,719.63] 292,018.54] 102,380.75| 394,399.29| 2,629,328.50
Sub Total For Partners Outside 0.00 0.00 % 0.00 0.00 0.00 0.00 0.00 0.00
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Programme Co-financing IPA Il

Partner Programme Co-financing Contribution
Public Contribution
IPAII P t Privat Total Total
ercentage [ Automatic . . rivate ora Eligible
Partner :carg::er:i Country IPAII Co-Financin| Of Total Public | Public Own |Total Public | contributio | Contributio Bu%get
y g(%) IPAII Contributio Contributio [ Contributio n n
n n n
Regionalna
agencija za
razvoj malih i IPA PP -
srednjih SERBIA 100,153.80 85.00 % 100.00 % 0.00 17,674.20 17,674.20 0.00 17,674.20 117,828.00
, ALMA MONS

preduzeca
Alma Mons
doo. Novi Sad
Sub Total For Partners Inside 100,153.80 === 100.00 % 0.00 17,674.20 17,674.20 0.00 17,674.20 117,828.00
Sub Total For Partners Outside 0.00 0.00 % 0.00 0.00 0.00 0.00 0.00 0.00
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PART B - Project partners
B.1 List of Project Partners
R:' Name Acronym Country
LP |BIOPRO Baden-Wurttemberg GmbH LP - BIOPRO DE, DEUTSCHLAND
PP |ClusterAgentur Baden-Wurttemberg, hosted by VDI/VDE IT ERDF PP1 - CABW [DE, DEUTSCHLAND
. ERDF PP2 -
PP |Poly4EmI/Anteja ECG d.o.0. Poly4Em| SI, SLOVENIJA
) L ERDF PP3 - ~
PP |Romanian Cluster Association CLUSTERO RO, ROMANIA
PP :rF]IéﬁSIZLrJ;)Iic Benefit Non-profit Limited Company for the Development of the ERDF PP4 - IFKA |HU, MAGYARORSZAG
. ) BG, Bb/ITAPUA
PP |Association of Business Clusters ERDF PP5 - ABC (BULGARIA)
PP |Ministry of Education, Science and Sport ERDF PP6 - MIZS |SI, SLOVENIJA
PP |Bioeconomy Cluster ERDF PP7 - BEC [SK, SLOVENSKO
. ) . . ERDF PP8 - A
PP |Ministry of Economy, Energy and Business Environment of Romania MEEBE RO, ROMANIA
. i CZ, CESKA
PP [National Cluster Association - CZ ERDF PP9 - NCA REPUBLIKA
. ) ) . ERDF PP10 - BG, BbJ/ITAPUA
PP |Bulgarian Small and Medium Enterprises Promotion Agency BSMEPA (BULGARIA)
PP |Croatian Wood Cluster ERDF PP11 - CWC [HR, HRVATSKA
- . . . ERDF PP12 -
PP [Ministry of Economy, Entrepreneurship and Crafts of the Republic of Croatia MEEC HR, HRVATSKA
PP |Ghelinta Commune ERDP A - RO, ROMANIA
Ghelinta
PP [Business Upper Austria - OO Wirtschaftsagentur Ltd. EF;DF PP14 - Biz AT, OSTERREICH
PP |Styrian Technology Park ERDF PP15 - STP [SI, SLOVENIJA
PP |City of Sigmaringen ERDF PP16 - SIG |DE, DEUTSCHLAND
PP |Kosice Self-governing region ERDF PP17 - KSR [SK, SLOVENSKO
Regional Agency for the Development of Small and Medium Size Enterprises Alma [IPA PP1 - ALMA
PP RS, SERBIA
Mons Ltd. MONS
AP Provincial Secretariat for Regional Development, Interregional Cooperation and RS, SERBIA
Local Self-Government
. ) €z, CESKA
AP |Healthy Cities of the Czech Republic REPUBLIKA
AP |Association of Towns and Communities of Slovakia SK, SLOVENSKO
AP [EUREGIO Bayerischer Wald - Béhmerwald / Regionalmanagement Muhviertel AT, OSTERREICH
AP |Association of communes of Romania RO, ROMANIA
AP [ICLEI - Local Governments for Sustainability, European Secretariat DE, DEUTSCHLAND
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B.2 Project Partner

Project partner 1

HHILCITICY -

Danube Transnational Programme

Partner Role In The Project

LP

Partner Name

BIOPRO Baden-Wiirttemberg GmbH

Partner Name (English)

BIOPRO Baden-Wirttemberg GmbH

Partner Acronym LP - BIOPRO

Department

Nuts 1d0 DE, DEUTSCHLAND

Nuts Id2 DE11, Stuttgart

Nuts Id3 DE111, Stuttgart, Stadtkreis

Postalcode City

70184 Stuttgart

Street Streetnumber

Alexanderstralle 5

Home Page www.bio-pro.de/en
National Tax Number DE227283342
Recover Vat no

Type of Partner

interest groups including NGOs

Co Financing Source

ERDF

Co Financing (%)

85.00

Legal Representative Firstname

Legal Representative Lastname

Legal Representative Email

Legal Representative Telephone

Contact Person Firstname

Contact Person Lastname

Contact Person Email

Contact Person Telephone

Legal Status

public

Type of institution

Non profit

Partner relevance

BIOPRO Baden-Wurttemberg GmbH as a state-owned agency focuses on bioeconomy,
biotechnology and health-economy in BW. BIOPRO has extensive experience in
management of complex multi-stakeholder projects (clusters/networks, politics,
companies, academia; regional & international), resulting in a long record in supporting
innovation by pooling competencies. Est.in 2002 by the Ministry of Finance and the
Economics and the Ministry of Sciences, Research and the Arts, BIOPRO also is in close
collaboration with and funded by the Ministry of Rural Affairs and Consumer Protection;
the Ministry of the Environment, Climate Protection and the Energy Sector; the Ministry of
Social Affairs and Integration as well as the Ministry of Economic Affairs, Labour and
Housing in BW. Among others, BIOPRO supported the development of the Sustainable
Bioeconomy Strategy for BW. BIOPRO was the project lead for the participation process
that is the basis for the strategy. As key player for bioeconomy and health-economy
BIOPRO has long-term experience in establishing participative processes to develop need
and place-based solutions for Baden-Wirttemberg and the Danube Region. BIOPRO as
state wide agency currently employs 22 persons, with the aim to support the positive
development of Baden-Wirttemberg.
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Organisational and territorial benefit

A holistic approach for developing the location is one of the underlying principles of
BIOPRO. Since June 2019, the Baden-Wirttembergs government's sustainable
bioeconomy strategy has set into force. Bioeconomy and circular economy go hand in
hand, and need the integration of all societal actors, because no new economy shall be
achieved but the current economy shall be transitioned into a more sustainable economy
by making use of biogenic resources, processes, services and products as well as
employing circular economy. This transition needs a new mindset and new governance
models, which will help to integrate key stakeholders. Thus the participative governance
approach and improvement of institutional capacities to develop Baden-Wirttemberg,
especially rural areas as focus to tackle demographic change, is of crucial importance for
a desirable and integrative future. The transnational cooperation is integral part of rural
development, and not competition. New governance approaches need to be facilitated
from the local to the transnational level, to think and enable new cooperation scenarios.
Rural development is, on the one hand, strongly link to local material cycles as they
provide basic needs, nutrients, raw materials etc., but goods are produced for the global
market, either through specialised processes or products. Many more examples apply.
Transnational cooperation is also needed to set framework and regulation for a level
playing field on EU and international level. The changes in the long run are expected to be
multiple participative-governance hubs, that are inclusive and are empowered to develop
and gain ownership of their own ideas for their local/regional rural development.

International project experience and
(if relevant) LP experience and
capacities

BIOPRO was project partner in the INTERREG IV A project "BioValley, Cluster der
Lebenswissenschaften und der Medizintechnik fur die wirtschaftliche Entwicklung der
Metropolregion Oberrhein" from 2008 -2012. Afterwards the deep experience was
followed up by a bilateral partnership between Alsace Biovalley and BIOPRO for
collaboration in the field of lifesciences till today. BIOPRO was project partner in the
INTERREG IV A project “Manager von Clustern und regionalen Netzwerken in der
Trinationalen Metropolregion Oberrhein” from 2013 - 2015. BIOPRO was the lead partner
in the BMBF funded Cluster Biopolymere/Biowerkstoffe from 2007 - 2012 with a total
budget of 10.000.000 €. BIOPRO budget was 1.003.436 €. Furthermore BIOPRO is a full
member in the European Bio-based Industries Consortium (BIC) and is actually
representing 10 SMEs of Baden-Wurttemberg. Furthermore BIOPRO is responsible for the
activities of Baden-Wurttemberg in the bioeconomy pillar of the VANGUARD Initiative of
the EU. BIOPRO was the lead partner of the EU funded Interreg DTP project
DanuBioValNet to foster cross-clustering partnership for boosting eco-innovation by
develpoing a joint bio-based value-added network for the Danube Region from 2017 -
2019. BIOPRO is currently project partner in the EU funded Interreg AS project
AlpLinkBioEco to link BioBased Industry Value Chains Across the Alpine Region. The
project runs from 2018 - 2021 BIOPRO is currently lead partner in the EU funded Interreg
AS project ARDIA-Net to develop an Alpine Space Research, Development and Innovation
Area by lowering barriers for cross-regional cooperation. The project runs from 2019 -
2022. The above mentioned experience in transnational and national projects proves that
BIOPRO has good capacities in leading an INTERREG project.

B.3 Project Partner

Project partner 2

Partner Role In The Project

PP

Partner Name

ClusterAgentur Baden-Wirttemberg, hosted by VDI/VDE IT

Partner Name (English)

ClusterAgentur Baden-Wurttemberg, hosted by VDI/VDE IT

Partner Acronym

ERDF PP1 - CABW

Department

Nuts Id0 DE, DEUTSCHLAND

Nuts Id2 DE11, Stuttgart

Nuts Id3 DE111, Stuttgart, Stadtkreis

Postalcode City

70174 Stuttgart

Street Streetnumber Willi-Bleicherstr. 19

Home Page www.clusteragentur-bw.de
National Tax Number DE136782457

Recover Vat yes

Type of Partner

business support organisation

Co Financing Source

ERDF

Co Financing (%)

85.00

Legal Representative Firstname

Legal Representative Lastname

Page 7 of 79



o)

HILCIIcyYy -

EUROPEAN UMION

Danube Transnational Programme I I

Legal Representative Email

Legal Representative Telephone

Contact Person Firstname

Contact Person Lastname

Contact Person Email

Contact Person Telephone

Legal Status

private

Type of institution

Profit

Partner relevance

The ClusterAgentur Baden-Wuirttemberg (CABW) is a service provider for the cluster
initiatives, regional networks and cluster policy in Baden-Wuerttemberg. As partner of the
cluster managements and cluster initiatives, the agency provides them with assistance on
their way to further professionalization. Currently the CABW is trying to redefine the role
of cluster initiatives in the field of regional development. Cluster initiatives should be fully
integrated into the regional innovation system. Therefore, the cluster initiatives have to
open their technological silos and should focused on cross-sectoral and cross-regional
topics, like the Circular-Bioeconomy. However, projects like DanubeBioValNet (INTERREG)
have shown that it is not enough to connect the relevant actors inside a region like
Baden-Wrttemberg to have an impact on the developments in these innovative cross-
sectorial fields. To achieve a relevant critical mass of actors, an integrative regional,
national and transnational cooperation is necessary. To intensify transnational
cooperation, it is quite important to have deep insights about the different regions
concerning their thematic focusses, competencies and potentials. In former projects, the
CABW started to develop new tools to identify synergies and complementarities between
different regions in specific cross-sectoral topics. Based on these experiences, the CABW
will develop new innovative tools and instruments, which covers the specific challenges
and demands of rural areas in a better way. As co-leader of WP 1 the CABW will identify
the different regions, their specific competencies in the field of Circular-Bioeconomy, their
strategic challenges and their current political support system.

Organisational and territorial benefit

Rural areas in Baden-Wurttemberg are affected by demographical change. Thus, it is
more and more important to implement innovation strategies focussing on this specific
challenge. Therefore, it is necessary to analyse, how the specific competencies in the
areas can contribute to innovative cross-sectoral topics, which have the potential to
secure the development of a region sustainably. The concept Circular-Bioeconomy is such
a cross-sectoral concept that could unlock these potentials by uncovering interdisciplinary
transformation opportunities. In many projects, the CABW works on the interface
between rural and urban areas. The connection of these two different kinds of regions is
not an easy task. Especially for rural areas cross-sectoral and cross-regional cooperation
are challenging, even more on a transnational level. Thus, what they need is a more
specific support with tools and instruments answering their specific demands. For the
CABW two aspects in the GoDabuBio-project are very important. Firstly, existing tools for
cross-sectorial and cross-regional cooperation has to be adapted to specific needs of the
rural areas. Secondly, new tools and instruments have to be developed, aiming at the
essential question, how rural areas can connected to the urban regions in better way.
Especially the last point is not an easy task, but the GoDabuBio- Project is offering a very
interesting and innovative view on this challenge. It is the combination of an economic
concept (Circular-Bioeconomy) and a societal challenge (demographic change). Normally
such questions are analysed separately. This inclusive approach offers new opportunities.
For companies cross-regional cooperation and internationalization are not an easy task.
An open and fruitful knowledge exchange, which leads to innovative activities, new
products and services, requires a lot of trust between the actors. To build up this kind of
trust a lot of time, meetings and projects are necessary.
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International project experience and
(if relevant) LP experience and
capacities

The ClusterAgentur BW has participated in many international projects. This includes for
example: The INTERREG Project S3-4AlpClusters In the S3-4Alpclusters project the CABW
mainly worked on the WP T1“Cluster Policy and S3 Benchmarking and Stress Testing".
One of the major task was the development of an S3 (Smart Specialisation Strategy)
stress test tool, which helps to compare the different S3 strategies in the Alpine Space
region. Based on these insights specific instruments were elaborated, helping to identify
the concrete competences in the different regions. After that a joined call was developed,
addressing the specific competencies in the different regions. ARPAF/EUSALP TRANSALP
CABW was LP for the ARPAF (Alpine Region Preparatory Action Fund) project TRANSALP,
which was conducted in the context of EUSALP (European Strategy for the Alpine Space).
The objective of the project was to analyse the potential of the phytopharma sector in the
Alpine Space. Initially the value chains in the sector were analysed and the relevant actor
in the regions identified. In a second step the farmers of medicinal aromatic plants
(MAPS) and the producers of phytopharma were connected. Together the actors
elaborated the parts of the value chain, which would be relevant for the Alpine Space.
Based on these results, project partners developed a skill-development scheme for
farmers in the Alpine Space. NTERREG DanubeBioValNet The aim of this project was the
development of new methods, strategies and tools to connect Danube actors (SMEs,
farmers, universities, research institutes, etc.) in a bio-based industry. The project was
focused on three bio-based value chains with high potential, such as phytopharma,
eco-construction and bio-based packing (bioplastic). The CABW was mainly involved in the
task of cluster and value chain mapping, in which the relevant actors in the field of
bioeconomy in the danube region were identified.
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Partner Role In The Project

PP

Partner Name

Anteja ECG svetovanje d.o.o. - Poly4Eml iniciativa

Partner Name (English)

Poly4EmI/Anteja ECG d.o.0.

Partner Acronym

ERDF PP2 - Poly4Eml

Department International projects
Nuts 1d0 SI, SLOVENIJA

Nuts Id2 S104, Zahodna Slovenija
Nuts Id3 S1041, Osrednjeslovenska

Postalcode City

1000 Ljubljana

Street Streetnumber

Lambergarjeva 8

Home Page http://anteja-ecg.com/
National Tax Number SI30161096
Recover Vat yes

Type of Partner

business support organisation

Co Financing Source

ERDF

Co Financing (%)

Legal Representative Firstname

Legal Representative Lastname

Legal Representative Email

Legal Representative Telephone

Contact Person Firstname

Contact Person Lastname

Contact Person Email

Contact Person Telephone

85.00

Legal Status

private

Type of institution

Profit

Partner relevance

Anteja is hosting the Poly4Eml Initiative that bundles regional/local actor's active in
bio-based industry. Poly4dEmlI Initiative promotes the transition to bioeconomy through
cross-fertilization of sectors and digitalization of value chains by ensuring that results of
bio-related projects e.g. new policy tools, analysis, cases studies, projects ideas, services,
S3 are further developed and resulted in new cross-regional value chains. Anteja has
enhanced good professional cooperation, and in several cases also project partnerships
with related ministries and funding agencies (MIZS, SVRK, MGRT, SPIRIT) and regional
development agencies in Slovenia. Anteja is specialized in value chains, related clusters,
and bio-related policies, strategies and programs. Sustained focus on market-oriented
bio-based value chains resulted in most advanced methods and tools that proved to be
instrumental for emerging bio-based industries and were used in recent bio-based
initiatives supported by EU, WB and institutions at micro-region and worldwide.

Organisational and territorial benefit

By participating in the project, Poly4dEmI / Anteja ECG will expand its network in the field
of circular-bioeconomy and by establishing of the governance structures on regional/local
and macro-regional levels more effective sustainable business models can be taken in
consideration and integrated into the ecosystem. The cooperation of three partners from
Slovenia from local (STP), national (MIZS) and professional (Anteja ECG) will enable a more
comprehensive approach to circular-bio-economy value chains by interlinking policy
(ministries), local administrations, sectors and territories. Open multi-stakeholder
dialogue and knowledge exchange (Brain Trust) for circular bioeconomy will be
established.

International project experience and
(if relevant) LP experience and
capacities

Poly4Eml/Anteja has experience in various EU-funded projects participation as WP Lead:
S3-4AlpClusters, DanuBioValNet, AlpLinkBioEco, ClusteriX, Poly4Eml, CluStrat, etc. Besides
this also in ARPAF co-funded projects likeTRANSALP and Smart SMEs. WB projects:
evaluation of competitiveness and innovation programs, VC analysis and policy design,
sectoral analysis and policies.

Project partner 4

Partner Role In The Project

PP

Partner Name

Asociatia Clusterelor din Romania

Partner Name (English)

Romanian Cluster Association
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Partner Acronym

ERDF PP3 - CLUSTERO

Department

Nuts Id0 RO, ROMANIA

Nuts Id2 RO32, Bucuresti - lIfov
Nuts Id3 RO321, Bucuresti

Postalcode City

013813 Bucharest

Street Streetnumber

Bd lon lonescu de la Brad 6

Home Page www.clustero.eu
National Tax Number R0O29572060
Recover Vat no

Type of Partner

interest groups including NGOs

Co Financing Source

ERDF

Co Financing (%)

Legal Representative Firstname

Legal Representative Lastname

Legal Representative Email

Legal Representative Telephone

Contact Person Firstname

Contact Person Lastname

Contact Person Email

Contact Person Telephone

85.00

Legal Status

private

Type of institution

Non profit

Partner relevance

Founded in 2011, CLUSTERO is the representative body of Romanian clusters and the
main platform of cooperation, exchange of information and support towards the
development of the national cluster landscape based on innovation and
internationalisation. Currently, the Association gathers 47 of the most active Romanian
clusters in the field of textiles, renewable energy, wood and furniture, ICT, agro-food etc.
The Association offers information on regulations regarding clusters’ activity, sources of
financing and events; it supports the establishment and development of clusters as well
as the collaboration within and between clusters through network generation; it monitors
and assesses cluster performance and organises cluster management trainings and
international conferences and events; it supports cluster interests at national and
international level. CLUSTERO is member of the European Cluster Excellence Il initiative
as well as a driver of a new European Cluster Alliance. As a result of CLUSTERO's actions,
Romanian clusters rank on top concerning cluster management excellence as shown by
ESCA evaluations (3 gold, 14 silver and 58 bronze labelled clusters since 2013). One of the
main problems of Romanian enterprises is that they are “stuck” in the middle of value
chains, i.e being specialised mainly on low added value production. In that respect one of
the main challenges, as described in the New Romanian Industrial Policy Document
(2018) and the current smart specialisation approaches is the integration of Romanian
clusters in new global industrial value chains and increasing the length of existing ones,
objectives wich are easily translated into development of regional microecosystems
where circular and bioeconomy approaches play a most important role.

Organisational and territorial benefit

The benefits of participating to GoDanuBio are to be seen at multiple levels: - at the level
of CLUSTERO, it will strengthen the capacity to trigger circular-bioeconomy processes at
the level of its members as well as to provide relevant input to the policy makers in
Romania; - at the level of Romanian clusters, it will improve their spectrum of services
towards their members (especially SMEs) in particular in terms of waste
management/circular economy; - at the level of SMEs, it will enhance their
competitiveness through digitalisation, leading to increase in the value added of their
product and their integration in relevant new industrial value chains in the Danubian
region and beyond; - at societal level, it will contribute to the needed mindset change
towards the achievement of the 2030 UN Agenda for sustainable development goals

International project experience and
(if relevant) LP experience and
capacities

During 2015-2017, CLUSTERO was a project partner in a Swiss-Romanian cooperation
project “Ecopartner”,aimed at raising awareness on the topic of circular economy in
Romania, resulting in the establishment of the Romanian Ecolnnovation Network,
gathering policy makers, clusters, RDI organisations and other interested parties. During
the period 2017-2019, CLUSTERO has been a partner of DTP “DanuBioValNet”, aimed at
developing new methods and tools to connect enterprises transnationally. The developed
Cluster Tool Box could be used in fostering the role of clusters in developing a relevant
spectrum of services towards the members.
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Project partner 5

Partner Role In The Project

PP

Partner Name

IFKA Iparfejlesztési Kdzhasznu Nonprofit Kft.

Partner Name (English)

IFKA Public Benefit Non-profit Limited Company for the Development of the Industry

Partner Acronym

ERDF PP4 - IFKA

Department Green Economy

Nuts 1d0 HU, MAGYARORSZAG

Nuts Id2 HU10, Kézép-Magyarorszag
Nuts Id3 HU101, Budapest

Postalcode City

1062 Budapest

Street Streetnumber

Andrassy Ut 100

Home Page www.ifka.hu
National Tax Number HU23833904-2-42
Recover Vat no

Type of Partner

business support organisation

Co Financing Source

ERDF

Co Financing (%)

85.00

Legal Representative Firstname

Legal Representative Lastname

Legal Representative Email

Legal Representative Telephone

Contact Person Firstname

Contact Person Lastname

Contact Person Email

Contact Person Telephone

Legal Status

public

Type of institution

Non profit

Partner relevance

IFKA is the auxiliary organization of the Hungarian Ministry for Technology and
Innovation. IFKA has been playing an active role in the economic, technical life and
innovations of Hungary since 1990. Its extensive network connects supply and demand
sides of the economy in the fields of research and innovation, Industry 4.0, organisational
and complex business development activities including digitalization, circular economy
including industrial symbiosis. In support of policymaking IFKA is the main beneficiary of
Hungarian priority projects covering Industry 4.0, high growth innovative enterprises and
social enterprise enhancement as well as fostering of atypical work arrangements.
Besides this one of the main objectives is to develop and promote sustainable material
and resource management practices, business models in order to accelerate the
transition to a circular economy, to exploite the economic opportunities and to foster the
mindset change in this respect. Besides the national priority projects, IFKA implements
several interregional cooperation projects channeling back lessons learned and expertise
into the Hungarian policymaking sphere and policymaking practices through improving
the European Structural and Investment Funds (ESF and ERDF) policy instruments in
Hungary.

Organisational and territorial benefit

The Hungarian National Smart Specialization Strategy treats agricultural innovation as a
priority area for Hungary. The strategy is placing emphasize on ,increasing the level of the
vertical and horizontal cooperation in the agriculture, and development of product line
systems.” Moreover, the new circular economy policy promotes the shift towards more
resource efficient solutions and fostering cooperation. The technical and biological cycles
should be linked to tackle new opportunities for development deploying local biobased
product chains in rural and urban areas. Bio based product and bioeconomy innovation
should be also fostered. This could lead to the increase of SME development potentials
and other aspect is the revitalization of the countryside could contribute to the uneven
development levels of the whole country. Through participating in GoDanuBio, IFKA will
be able to contribute to the development of smart and coordinated policies in Hungary
addressing aspects of bioeconomy, circular economy. Furthermore, IFKA will be able to
foster cross-fertilization and internationalization of the Hungarian initiatives across the
Danube region. In terms of benefit for the organization, the participation to GoDanuBio
will enhance the existing strategic internal capacity and will contribute to a further
development of the innovation management skills, while contributing to increase the
notoriety of the organization at international level.
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International project experience and
(if relevant) LP experience and
capacities

* REBORN - Embracing failure to encourage entrepreneurship and competitiveness under
INTERREG EUROPE Programme, 2nd call, Partner « FFWD - Fast Forward Europe under
INTERREG EUROPE Programme, 2nd call, Partner « NETIM - New Tools for Innovation
Monitoring under H2020, Partner « TRIS- Transition Regions towards Industrial Symbiosis
under INTERREG EUROPE Programme, 1st call, partner « CIRCE2020 - Expansion of the
CIRcular Economy concept in the Central Europe local productive districts - under
INTERREG CENTRAL EUROPE Programme, 2nd call, Partner « ChemMultimodal -
Promotion of Multimodal Transport in Chemical Logistics under INTERREG CENTRAL
EUROPE Programme, 1st call, Partner) « SENSES - Strengthening Social Entrepreneurial
Landscape through involving socially responsible corporate Practices in EntrepreNeurial
CompetenceS and Skills enhancement in the DANUBE Region (under INTERREG DANUBE
Programme, 1st call, Lead Partner) « DanubeS3Cluster- Transnational Cluster Cooperation
active on Agro - food, based on Smart Specialization Approach in Danube region under
INTERREG DANUBE Programme, 2nd call, partner
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Partner Role In The Project

PP

Partner Name

Acoumaums Ha BUsHec KnbCcTepuTe

Partner Name (English)

Association of Business Clusters

Partner Acronym

ERDF PP5 - ABC

Department

Nuts Id0 BG, BLATAPKA (BULGARIA)

Nuts Id2 BG41, FOroszanageH (Yugozapaden)

Nuts 1d3 BG411, Codua (ctonnua) (Sofia (stolitsa))

Postalcode City

1000 Sofia

Street Streetnumber

Tsarigradsko Shose Blvd, Sofia Tech Park, Incubator building, floor 3111B

Home Page www.abclusters.org
National Tax Number BG175816050
Recover Vat no

Type of Partner

interest groups including NGOs

Co Financing Source

ERDF

Co Financing (%)

85.00

Legal Representative Firstname

Legal Representative Lastname

Legal Representative Email

Legal Representative Telephone

Contact Person Firstname

Contact Person Lastname

Contact Person Email

Contact Person Telephone

Legal Status

private

Type of institution

Non profit

Partner relevance

By supporting partners in understanding and applying the communication rules ABC will:
- Improve visibility of the project and its results -Ensure good quality project
communication materials -Highlight the support from the EU funds -Support project
partners in handling specific communication topics in a way to ensure that project
communication objectives are met, such as organising wellplanned and impactful events,
creating videos, reaching out via social media and traditional media. ABC will give
awareness of the GoDanuBio capacity building for public bodies through implementation
of multi-level participative governance cooperation is essential to develop a thriving
cooperative ecosystem to tackle demographic change. With planned activites in the WP C
and based on regional available strategies, governance structures and institutions,
relevant actors will be mapped and concepts developed for their integration into the
participative governance co-creation ecosystems. Visibility and information about the
initiative of mutual learning and strategic platform, that considers and executes regional
and transnational efforts and strategies for synergistical cooperation development of the
Danube Regions for a common approach to tackle demographic change.

Organisational and territorial benefit

Raising awareness of the project in order to increased institutional capacity to address
common demographic challenges by involving public and private actors in the political
decision making. Information and know how that enhances governance structures to
implement participative governance to exploit innovation potential in the regions by
pooling regional excellence and formulation of pilot projects. Organazing meetings and
personal contact for exchange information about the socio-economic status of the
regions, that will contribute environmental, climate and resource protection as well as
foster development of rural areas such as waste management, industrial clusters, etc..)
Cooperation and participative governance of public and private actors that is needed to
align the cross-sector topic of rural-urban cooperation on all levels.

International project experience and
(if relevant) LP experience and
capacities

Project partner 7

ABC was part of the project DTP1-095-1.1 DanuBioValNet.(2017-2019). Part of the ABC
team has experience from other European cluster co-operation programs, with activities
in these programs including event organizing, communication and cluster partnerships.

Partner Role In The Project

PP
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Partner Name

Ministrstvo za izobraZevanje, znanost in Sport

Partner Name (English)

Ministry of Education, Science and Sport

Partner Acronym

ERDF PP6 - MIZS

Department Science Directorate

Nuts Id0 SI, SLOVENIJA

Nuts Id2 S104, Zahodna Slovenija
Nuts Id3 S1041, Osrednjeslovenska

Postalcode City

1000 Ljubljana

Street Streetnumber

Masarykova cesta 16

Home Page WWW.MIZS.goV.Si
National Tax Number S114246821
Recover Vat no

Type of Partner

national public authority

Co Financing Source

ERDF

Co Financing (%)

85.00

Legal Representative Firstname

Legal Representative Lastname

Legal Representative Email

Legal Representative Telephone

Contact Person Firstname

Contact Person Lastname

Contact Person Email

Contact Person Telephone

Legal Status

public

Type of institution

Non profit

Partner relevance

Ministry of Education, Science and Sport (MIZS) is responsible for regulating all levels of
Education, as well as fields of Science and Sport. The Science Division as part of the
Science Directorate, which will operationally lead the process at the ministry, defines the
expert base for the adoption of political documents in the field of Research and
Innovation policy. It drafts laws and implements regulations on research activities. It
establishes and enhances the system of comprehensive analyses and monitoring of the
developments in research, develops new tools for attaining research policy goals, and
plans the required financial resources for research. Furthermore, by taking partin
projects and initiatives on an EU level, MIZS has become an active supporter of
developing and promoting bioeconomy in Europe. MIZS also uses its public outreach to
promote its activities on regional and local level, mainly Regional Development
Organization, Regional Research institutions and Municipalities.

Organisational and territorial benefit

For MIZS the project is strategically important for several reasons. It will tackle
demographic changes through inclusion of different stakeholders that were previously
not part of the policy dialog. Project will also form new rural developments in a
circular-bioeconomy system that foresees a new array of rural-urban cooperation and
need a new set of capacities and skills to allow participative governance. As GoDanuBio
follows a multi-dimensional approach, where municipalities, ministries and business
support organisations work closely together at local, regional, national and transnational
level, it will give strong collaborative effect for any future governance planning on local
and regional level. The GoDanuBio approach will foster the uptake of the ownership of
the concepts and driving force behind the circular-bioeconomy to consist of governance
and practitioners. MIZS is looking to establish systematic cooperation in the
circular-bioeconomy on local level and connect it with regional and national level. MIZS
will strongly work towards guidance of local regions to initiate similar multi-level
governance models. Project results will be forwarded for the future preparation of
mechanisms, instruments or calls for proposals under the European Cohesion Policy in
Slovenia, which will continue to support similar activities and networks not only in the
field of bioeconomics but also in other emerging industries. MIZS will also use
cooperation between partners and experience on models of technology transfer, support
environment, investment tools, etc., to transfer to the Slovenian research and innovation
ecosystem by designing the necessary measures for successful implementation of the
developed models and best practices in the Slovenian research and innovation
environment. Thus connecting the research sphere with local actors in bioeconomy.
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International project experience and
(if relevant) LP experience and
capacities

Project partner 8

MIZS is an active supporter of the development and promotion of bioeconomy in Europe.
MIZS sees this in the management of the ERA-NET projects that touch upon circular and
bioeconomy. It also looks towards establishing similar actions under the upcoming
Horizon Europe framework program and ERA-NET equivalent initiative. MIZS led the
project Polymers for Emerging Industries (Poly4Eml), which successfully adopted new
policy models supporting bio-based industry through clusters and smart specialization.
MIZS took part in the Cross-border Cluster Partnership to increase eco-innovation in the
Danube Region (DanuBioValNet project, Interreg Danube), where it led work package on
Strategy and Policy Actions, and continues the same efforts in Linking BioBased Industry
Value Chains Across the Alpine Region (AlpLinkBioEco project, Interreg Alpine Space) as a
project partner. With GoDanuBio, MIZS looks to expand the national governance
awareness by further developing and promoting bioeconomy in the Danube region and
abroad.

Partner Role In The Project

PP

Partner Name

Bioeconomy Cluster

Partner Name (English)

Bioeconomy Cluster

Partner Acronym

ERDF PP7 - BEC

Department

Nuts I1d0 SK, SLOVENSKO

Nuts Id2 SK02, Zapadne Slovensko
Nuts Id3 SK023, Nitriansky kraj
Postalcode City 94901 Nitra

Street Streetnumber Piaristicka 2

Home Page http://biceconomy.sk/
National Tax Number SK2120210477

Recover Vat no

Type of Partner

business support organisation

Co Financing Source

ERDF

Co Financing (%)

Legal Representative Firstname

Legal Representative Lastname

Legal Representative Email

85.00

Legal Representative Telephone

Contact Person Firstname

Contact Person Lastname

Contact Person Email

Contact Person Telephone

Legal Status

private

Type of institution

Non profit
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Partner relevance

BEC was established in 2015 as a result of long-term engagement of its representatives in
European and national policies in the area of agriculture and food, in networking and
supporting of SMEs, as well as in connecting the entities of knowledge triangle. The
members of BEC are research centers, agricultural university and SMEs operating in the
sector of agriculture, food, forestry and other areas, therefore representing wide
bioeconomy spectrum. At Danube region level, BEC has access to PA8 of EUSDR, which is
support of the competitiveness of enterprises, including cluster development, through
The Union of Slovak Clusters, of which BEC is a member. At European level, BEC
participates in SCAR strategic working group (SWG) for Sustainable Bio-resources for
growing bioeconomy. Its experts are active also in the SWG on Agricultural Knowledge
and Innovation Systems of SCAR. Furthermore, BEC is represented within EIP-AGRI
(European Rural Networks' Assembly) as well as in the ENRD thematic group
“Mainstreaming the Bioeconomy”. At national level, BEC has established Bioeconomy
Stakeholders' Platform, which involves professionals in the field of various bio-based
industries and which helps to engage industry in an open dialogue with all relevant
stakeholders. At national level, BEC contributed also to the RIS3 Implementation Plan in
the development stage within the priority domain “Healthy Food and Environment”. BEC
facilitates a good interconnection of different partners in the area of bioeconomy at
national level and it is strong in agri-food and bioeconomy policy research, rural
development research, cluster development and value chain development. BEC is
promoting cooperation of R&D with agri-food business.

Organisational and territorial benefit

Bioeconomy Cluster is the first organisation in Slovakia that connects policy makers,
researchers and business enterprises in bioeconomy sectors within strong agricultural
region with effect on the whole country. Based on the contract with the Ministry of
Agriculture and Rural Development of the Slovak Republic, BEC is currently working on a
report related to analysis of implementation of circular bioeconomy in Slovakia. It
consists of an analysis, as well as a strategy and action plan, which will provide
recommendations to support bioeconomy in Slovakia within the future Strategic plan of
the Common Agricultural Policy for 2021-2027. In this respect, BEC is collaborating with
wide range of stakeholders and practitioners active in the field of circular bioeconomy at
national as well as international level. With this broad overview and insights into the
situation at national and EU level and broad knowledge of societal actors involved in the
development of viable rural-urban cooperation, BEC will be able to contribute to the
analysis of circular bioeconomy framework conditions (WP T1) and participative
governance models (WP T3), as well as to inclusion of regional actors in the participative
governance system (WP T2) and establishment of brain trust. Furthermore, BEC will be
involved in capacity building through the provision of trainings in a participative
governance (WP T4), while involving the network of partners, that has been built by BEC
over the years of its existence and enhanced through project activities.

International project experience and
(if relevant) LP experience and
capacities

Bioeconomy Cluster is involved in the following projects connected to the subject of this
proposal: Danube S3 Cluster - Transnational cluster cooperation active on agro-food,
based on smart specialization approach in Danube region. INTERREG Danube
Transnational Programme 2014-2020. BEC is a leader of WP focused on policy
recommendations. The project aims to ensure improved cooperation and coordination of
cluster policies in agro-food sector based on smart specialization approach and
development of innovation tools to further allow implementation of regional pilot
initiatives in market intelligence, open innovation, business models for circular economy
and healthy food. BEC is responsible for the implementation of pilot action on healthy
food. CHAIN REACTIONS - Driving smart industrial growth through value chain
innovation. INTERREG Central Europe 2014-2020. BEC is a leader of WP focused on
implementing models and instruments in selected S3 industrial sectors (including
bioeconomy). The project is using trainings to empower the regional innovation systems
with the capacity to deliver support to businesses and further innovation actors, so as to
generate growth-oriented innovation processes. BEC is responsible for the analysis of
value chains in bioeconomy and for the implementation of pilot action in the selected
sub-sector of bioeconomy.

Project partner 9

Partner Role In The Project

PP

Partner Name

Ministerul Economiei, Energiei si Mediului de Afaceri

Partner Name (English)

Ministry of Economy, Energy and Business Environment of Romania

Partner Acronym

ERDF PP8 - MEEBE

Department Department for Industrial Policy and Competitiveness
Nuts 1d0 RO, ROMANIA

Nuts 1d2 RO32, Bucuresti - lifov

Nuts Id3 RO321, Bucuresti

Postalcode City

010096 Bucharest
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Street Streetnumber

Calea Victoriei, Sector 1 152

Home Page Www.economie.gov.ro
National Tax Number R0O24931499
Recover Vat no

Type of Partner

national public authority

Co Financing Source

ERDF

Co Financing (%)

85.00

Legal Representative Firstname

Legal Representative Lastname

Legal Representative Email

Legal Representative Telephone

Contact Person Firstname

Contact Person Lastname

Contact Person Email

Contact Person Telephone

Legal Status

public

Type of institution

Non profit

Partner relevance

The Ministry of Economy, Energy and Business Environment of Romania is a synthesis
institution of Romanian Government, in charge with elaboration and implementation of
the National Strategy for Competitiveness. By the Interinstitutional Committee for
Competitiveness, the Ministry of Economy, Energy and Business Environment of Romania
monitors the NSC implementation. As well, the Ministry of Economy, Energy and Business
Environment of Romania elaborated in 2018 the new Document for Industrial Policy
within the project “Increasing of institutional capacity of the Ministry of Economy, Energy
and Business Environment of Romania”. The Action Plan of the New Document of
Industrial Policy includes elaboration of Bioeconomy Strategy and of the Cluster Policy in
Romania. In the New Document of Industrial Policy, cluster policy is identified as a key
action for a smart, innovative and sustainable industry, as the cluster functions as a
catalyst for creating competitive and cross-sectoral industrial value chains, but also with a
positioning in global value chains.

Organisational and territorial benefit

The participation in GoDanuBio Project will facilitate systematic cooperation and
participative governance of public (Ministry of Economy, Energy and Business
Environment of Romania) and private actors (associations, clusters etc.) that is needed to
align the cross-sector topic of rural-urban cooperation on all levels. As well, the activities
and results of the project will help the MofE to design a good bioeconomy and circular
economy strategy in accordance to the Action Plan from the New Document of Industrial
Policy. At regional level, with the help of Regional Development Agencies, the Association
of Romanian Clusters, the Association of Communes and the National Union of County
Councils the expected results of the project will be disseminated and implemented. The
regional efforts will lead to Distributed Bioeconomy Excellence Environments that will be
combined and cumulate in the Danube Circular-Bioeconomy Brain Trust (DCBBT), serving
as sustainable transnational platform where cross-sectoral strategies and cooperation to
tackle demographic change will be developed.

International project experience and
(if relevant) LP experience and
capacities

Since 2011, the Ministry of Economy, Energy and Business Environment of Romania was
partner in different European consortia in the following projects: SEENECO - South East
European Network of Excellence Clusters- CIP (benchmarking training, train the trainers
for cluster managers); ME was responsible for WP4 - benchmarking training. - Cluster
PoliSEE - Transnational Cooperation Programme for South-East Europe 2007-2014 -
Smarter Cluster Policies for South East Europe (Developing Smart Specialization
Strategies for Cluster Improvement www.clusterpolisees3.eu ) INTERREG IVC; - CLUSTERIX
- INTERREG IV C - Clusters for European Innovation Cross-Linking; - Adriatic Danubian
Clustering - Transnational Cooperation Programme for South-East Europe 2007-2014.
From 2017 up to 2019, the MofE was partner in a consortium that implemented the
Project DanuBioValNet - Cross-clustering partnership for boosting eco-innovation by
developing a joint bio-based value-added network for the Danube Region, within the
Programme INTERREG Danube.

Project partner 10

Partner Role In The Project

PP

Partner Name

Narodni klastrova asociace

Partner Name (English)

National Cluster Association - CZ

Partner Acronym

ERDF PP9 - NCA
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Department
Nuts Id0 CZ, CESKA REPUBLIKA
Nuts Id2 CZ08, Moravskoslezsko
Nuts Id3 CZ080, Moravskoslezsky kraj
Postalcode City 70200 Ostrava
Street Streetnumber U Tiskarny 616/9
Home Page WWw.nca.cz
National Tax Number CZ26573776
Recover Vat yes

Type of Partner

interest groups including NGOs

Co Financing Source

ERDF

Co Financing (%)

85.00

Legal Representative Firstname

Legal Representative Lastname

Legal Representative Email

Legal Representative Telephone

Contact Person Firstname

Contact Person Lastname

Contact Person Email

Contact Person Telephone

Legal Status

private

Type of institution

Non profit

Partner relevance

National Cluster Association (NCA-CZ) is a non-for-profit non-govern-mental entity
functioning as the roof organisation for the member cluster organisations and other
cluster development supporting bodies. The NCA membership base counts a total of 32
members, which includes 25 cluster organisations representing nearly 500 companies
(out of which 420 are SMEs), 90 educational and R&D institutions (out of which 20 are
universities), while the NGOs and public sector actors are 40 (out of which 3 are
municipalities). Based on the concentration and dissemination of knowledge, experience
and expertise in relevant fields, NCA contributes to the strengthening of competitiveness
of the Czech Republic. As clusters are an efficient tool of new concepts development, NCA
strives to enhance the awareness and active involvement of the member cluster
organisations in new topics arising from the societal challenges. Among these, the social
economy, key enabling technologies, sustainable development and circular bioeconomy
have been the main focus. Also, the boosting of the role, leadership and collaboration of
cluster actors based on the triple helix principle, i.e. private sector, public sector and
academia, is among the NCA's strategic tasks. However, the share of municipalities within
the NCA's members is rather low. Thus, the involvement of the NCA's associated strategic
partner, the National network of the Healthy Cities of the Czech Republic, will fill the gap
between the bio-based sector and local policy actors. In this way, the GoDanuBio project
is of extreme importance for the Czech Republic where NCA can develop both the circular
bioeconomy concept and interdisciplinary cooperation between different policy levels to
actively address demographic change by enhancing value creation through new
collaboration, business models and value chains.

Organisational and territorial benefit

The Czech Republic lacks the bioeconomy strategy and suffers from low awareness of the
potential of the circular bioeconomy for regional development, in particular for the rural
areas environmental, economic and social revitalisation. The topic of participative
governance approach is thus an ingenious solution and effective way how to interconnect
the actors to benefit from the scale and social capital of a collaborating and creative
community generated by clusters. The project enables to share the high-level knowledge,
capacity building and strategy development, which can be applied through clusters and
their SMEs throughout the Czech regions and municipalities. Not only the cluster and
public sector actors will learn from the circular bioeconomy European leader, which is
BIOPRO, but also from other partners and their experts in a process of transnational
learning and knowledge transfer. The NCA's mission is then to apply the participative
governance approach through the mobilisation of societal actors, public discussions,
trainings and public workshops up to the development of local circular bioeconomy
strategies. The cross-regional and coherent strategy for establishing distributed
participative ecosystems and a transnational platform elaborated within the project will
serve as the framework for this goal. As a result, the project will contribute to “healthier”
cities and better prosperity of rural areas, job creation and local self-sufficiency.
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NCA-CZ has been a partner in several EU-funded strategic projects: - BSMART "Best
Financing models for Smart Clusters development in CEEC", International Visegrad Fund
(1/2019 - 1/2020); - PL-CZ GREEN CLUSTER , Polish-Czech Cluster of Sustainable
Development and Health Tourism”, Interreg V-A Czech Republic - Poland (1/2019 -
12/2020); - KETGATE “Central European SME Gateway to Key-enabling Technology
Infrastructures - Sparking a new Transnational KET Innovation Ecosystem”, CENTRAL
EUROPE (7/2017 - 8/2020); - DanuBioValNet “Cross-clustering partnership for boosting
eco-innovation by developing a joint bio-based value-added network for the Danube
Region, Danube Transnational Programme (1/2017 - 6/2019), coordinated by BIOPRO
Baden-Wrttemberg GmbH; - CluStrat “Boosting innovation through new cluster concepts
in support of emerging issues and cross-sectoral themes”, CENTRAL EUROPE
(10/2011-11/2014), coordinated by Steinbeis-Europa-Zentrum.

International project experience and
(if relevant) LP experience and
capacities

Project partner 11

Partner Role In The Project PP

Partner Name M3nbAHWUTENHA areHUWs 33 Hacbp4YaBaHe Ha MankuTe 1 CPpejHNTE NPeanpuaTIs
Partner Name (English) Bulgarian Small and Medium Enterprises Promotion Agency
Partner Acronym ERDF PP10 - BSMEPA

Department

Nuts 1d0 BG, BBJ/ITAPUNA (BULGARIA)

Nuts Id2 BG41, FOrozanageH (Yugozapaden)

Nuts 1d3 BG412, Codusa (Sofia)

Postalcode City 1000 Sofia

Street Streetnumber Lege Street 2-4

Home Page http://www.sme.government.bg/

National Tax Number BG131304835

Recover Vat yes

Type of Partner national public authority

Co Financing Source ERDF

Co Financing (%) 85.0

Legal Representative Firstname

Legal Representative Lastname

Legal Representative Email

Legal Representative Telephone

Contact Person Firstname

Contact Person Lastname

Contact Person Email

Contact Person Telephone

Legal Status public

Type of institution Non profit
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Partner relevance

The Bulgarian Small and Medium Enterprises Promotion Agency (BSMEPA) plays a key
role in the implementation of the government policies aimed at developing the
competitiveness of the Bulgarian SMEs. The Ministry of Economy has assigned to BSMEPA
functions for the implementation of programs and measures to promote
competitiveness, innovation and cluster development of SMEs in compliance with the
National SME Strategy and the Smart Specialization Strategy of Bulgaria (S3). The main
goal of BSMEPA as Project Partner aims to improve the competencies for development of
strategies for economic revival of the rural areas in Bulgaria by improving the state and
regional policies and by providing additional networking opportunities of the local
companies. The exchange of experience by the project partners hopefully will outline
innovative approaches and successful policies which BSMEPA could propose as new
priorities in The Smart Specialization Strategy and The National SME Strategy 2021 - 2027
with detailed supporting measures by Operational Programme “Innovations and
Competitive-ness 2021-2027" in response to the corporate demand and national policy
requirements. The Agency participates in the control and monitoring boards of The
Operational Programme Innovation and Competitiveness (OPIC), which is the initial policy
instrument at national level outlining the support for the Bulgarian companies from the
European Structural and Investment Funds for the period 2014-2020. BSMEPA is deeply
involved in the decision making process with regard to the development and optimization
of the strategic documents and business support programs. The Agency has established a
team of experts appointed to prepare the monitoring report for the implementation of
The Smart Specialization Strategy in Bulgaria.

Organisational and territorial benefit

Based on the exchange of experience between project partners the competencies for
development of strategies for economic revival of the rural areas in Bulgaria focused on
circular and bio-economy can be improved by a close cooperation between BSMEPA, the
Ministry of Economy responsible for the management of Operational Programme
Innovation and Competitiveness 2021-2027 (OPIC), the Ministry of Agriculture and
Forestry, the Association of Business Clusters, the regional business associations and
business support organizations. More specifically through: (i) a communication initiative
directed towards creating awareness of circular and bio-economy business models as an
important instrument for implementing (ii) guidelines on how to implement the actions,
with particular attention to financial instruments, among them ERDF. BSMEPA has been
active since 2008 in supporting clustering of SMEs and the accreditation of Bulgarian
clusters applying for grants by OPIC. The present phase requires capacity building among
national administrations and regional stakeholder groups for implementing regional
strategies in the context of the circular and bio economy targets. Common activities of
BSMEPA and ABC (conferences, awareness raising events) will be reinforced (iii)
collaboration with Ministry of Economy and Ministry of Agriculture and Forestry to
introduce grants procedures for incentives in support bio and circular collaborative
projects among companies. (iv) elaboration of a plan to prioritize bio and circular
economy interventions in the new National SME Strategy and the new Smart
Specialization Strategy (v) support of companies in the application process, in particular
facilitating the matchmaking stage in collaborative projects.

International project experience and
(if relevant) LP experience and
capacities

BSMEPA as project partner in: Project title: Support Local Governments in Low Carbon
Strategies Project acronym: SUPPORT, index No: PGI02448 Source of funding: INTERREG
EUROPE Programme Total project budget: 1 898 731,00 Euro Total budget of BSMEPA as
a project’s partner: 111 126,00 Euro Project duration: 01.01.2017 - 30.06.2021 BSMEPA's
contribution is the “SMEs perspective” on energy efficiency policies to the SUPPORT
project. Project title: Smarter Cluster Policies for South East Europe Project acronym:
ClusterPoliSEE Application ID SEE/C/0008/1.1/X Source of funding: SEE Transnational
Cooperation Programme Total project budget: 5 186 352.00 Euro. Total budget of
BSMEPA as a project s partner: 157 165.00 Euro. Project duration: 01/05/2012 -
31/10/2014. As an Intermediate Body of Operational Program "Development of the
Competitiveness of the Bulgarian Economy" BSMEPA had accumulated experience in the
administration of projects on building and strengthening the administrative and
managerial capacity of the clusters BSMEPA participated as project partner in ODESSA
project funded by LLP - GRUNDTVIG EU Grants to cover teaching and learning projects.
Total project EU funding: 399.991 euro. Duration: 2007 - 2009. BSMEPA participated in
development of common EU stadards for business support organizatiobs and individuals.
The agency's experts were trained for trainers and assessment of the business support
organizations and individual consultants. Since 2007 BSMEPA has implemented four
projects for internationalization of the Bulgarian SMES. Total budget: more than 15 Min.
Euro. Source of funding: Operational Program "Development of the Competitiveness of
the Bulgarian Economy 2007-2013" and OPIC 2014-2020. The activities include:
information services, development of National Export Portal with information on exports,
organization of national stands at international trade fairs, business missions and B2B
forums in Bulgaria and abroad.

Project partner 12

Partner Role In The Project

PP

Partner Name

Hrvatski drvni klaster
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Partner Name (English)

Croatian Wood Cluster

Partner Acronym ERDF PP11 - CWC
Department

Nuts Id0 HR, HRVATSKA

Nuts Id2 HRO04, Kontinentalna Hrvatska
Nuts Id3 HRO41, Grad Zagreb

Postalcode City

10000 Zagreb

Street Streetnumber I. KrSnjavoga 1
Home Page www.drvniklaster.hr
National Tax Number HR62106876328
Recover Vat no

Type of Partner

business support organisation

Co Financing Source

ERDF

Co Financing (%)

85.00

Legal Representative Firstname

Legal Representative Lastname

Legal Representative Email

Legal Representative Telephone

Contact Person Firstname

Contact Person Lastname

Contact Person Email

Contact Person Telephone

Legal Status

private

Type of institution

Non profit

Partner relevance

As a leading professional association of forest-based industry in Croatia and the
Southeast European region, CWC has a 15-years long experience with the cluster related
topics. CWC initiated the discussion on the role of forest-based industry in Croatia and
the SEE region and started the first activities towards raising awarennes on the role of
forest-based industry in the development oft he bioeconomy. Being present on the
market for over a decade, CWC has the direct access to the companies and market data.
Because of the dailiy activities and numerous contacts with SMEs but also relevant
institutions, CWC is able to set the trends and support initatives which will lead towards
smarter and sustainable use of forest-based resources.

Organisational and territorial benefit

A legacy of historical political systems is nowadays still present in the Danube region and
Croatia as well. It is mirrored in all segments of the society and it represents a serious
treat to tackle demographic changes. They are mostly connected with the rural exodus
and the result is lack of the working population in the rural areas. This affects
forest-based industries which are situated exactly in those areas, near the forests
(=resources). Being part of the GoDanuBio consortia, CWC will use its connections with
SMEs and participation in other EU funded projects to support Lead partner and project
consortium in the implementation of the activities which will lead to the improvement of
the institutional capacities and development of the Circular-Bioeconomy. CWC expects
the following changes to occur in the long run: - Better employment opportunities and
new job creation in the rural areas - Increased regional competitiveness - New
collaboration schemes (transnational, trans regional, trans sectoral) - Smart use of forest
resources and further development of forest-based industries - Improved institutional
capacities, aligned with the local, regional, national, and European societal and economic
goals.
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International project experience and
(if relevant) LP experience and
capacities

Croatian Wood Cluster was involved as a partner in international, national and regional
projects, both EU co-financed or other: 1. Bolster up Il (Core profiles for wood and
furniture professions) Status: ongoing. Role: PP. 2. Interreg Danube - DanuBioValnet.
Status: finished. Role: PP / Expert on woodprocessing value chain 3. Interreg Danube -
FORESDA. Status: finished. Role: WP L in 2 workpackages - WP2 Communication Activities
and WP3 Transnational Strategy 4. Clustering Knowledge, Innovation and Design in the
SEE WOOD sector (ID:WOOD) (2012-2014) - Status: finished. Role: Promotion and
fostering innovation and competitiveness of SMEs in the wood sector in the SEE area. The
objective of this activity is to assess the cluster activity, organisational and management
models and its capability to interact with SMEs in the wood sector in each involved area.
Cluster was involved in numerous activities necessary to improve strategic priorities.
Carried out activities included collection of data and information, interviews, analysis of
the results, improvements proposals and suggestions for more efficient production and
organizing numerous workshops following the outlined methodology in order to solve
critical points, share experiences and outline development plans. 5. Marketing Campaign
for Promoting the Use of Pellets in Croatia (2013) - Funded by KfW bank. Status: finished.
Role: Leader. Increasing the use of pellets and pellet stoves (households, hotels, public
procurement) 6. The establishment of centers of excellence for wood processing industry
within the S3 (20132014 Status: finished. Role: Partner/Expert for woodprocessing value
chain, 7. Wood is First (2007-2011). Regional educational campaign for greater use of
wood. Status: finished. Role: Initiatior and partner.
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Partner Role In The Project

PP

Partner Name

Ministarstvo gospodarstva, poduzetnistva i obrta Republike Hrvatske

Partner Name (English)

Ministry of Economy, Entrepreneurship and Crafts of the Republic of Croatia

Partner Acronym

ERDF PP12 - MEEC

Department EU Policy for Territorial Cooperation and Macro-regional Development Unit
Nuts Id0 HR, HRVATSKA

Nuts Id2 HRO4, Kontinentalna Hrvatska

Nuts Id3 HR041, Grad Zagreb

Postalcode City

10000 Zagreb

Street Streetnumber

Ulica grada Vukovara 78

Home Page

www.mingo.hr

National Tax Number

Recover Vat

yes

Type of Partner

national public authority

Co Financing Source

ERDF

Co Financing (%)

85.00

Legal Representative Firstname

Legal Representative Lastname

Legal Representative Email

Legal Representative Telephone

Contact Person Firstname

Contact Person Lastname

Contact Person Email

Contact Person Telephone

Legal Status

public

Type of institution

Non profit

Partner relevance

The Ministry of Economy, Entrepreneurship and Crafts is a public authority dealing with
legislation and policy measures on industry, SMEs, entrepreneurship, craftsmanship,
innovation and industrial competitiveness, EU programmes and projects, managing
support measures and funds for the benefit of enterprises. In the framework of the EU
policy on territorial cooperation and macro regional development measures’
implementation, along with EU strategy of Danube region development activities in
Priority area 8 on Competitiveness of enterprises are strategically important to participate
in the development and implementation of the present project.

Organisational and territorial benefit

Project GoDanuBio shall result in increased institutional capacity to address common
demographic and economic challenges in the Danube Region. As the Ministry of
Economy, Entrepreneurship and Crafts, being at the national level, the benefit and the
main outcome of this project would be in the area of harmonizing the national or regional
policies. In the long run, we expect that SME's and intermediares should be informed
about the new possibilities in the area of bioeconomy. In a certain period of time the
improved national and regional policy framework should be established.

International project experience and
(if relevant) LP experience and
capacities

Ministry of Economy, Entrepreneurship and Craft since 2011 coordinates Priority Area 8
of EU Strategy for Danube Region. For the period 2017-2019, PA8 activities have been
funded through the INTERREG Danube Transnational Cooperation Program 2014-2020
and all activities were carried out on the basis of the approved project proposal and the
Partnership Agreement. The Ministry of Economy, Entrepreneurship and Crafts within the
INTERREG Danube Transnational Cooperation Program 2014-2020 has been participating
as a project partner from in the EU Project “Cross-clustering partnership for boosting
eco-innovation by developing a joint bio- based value-added network for the Danube
Region. The main focus of the DanuBioValNet project was to transnationally connect
companies by creating "macro-regional value chains".
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Project partner 14

Partner Role In The Project PP

Partner Name Comuna Ghelinta
Partner Name (English) Ghelinta Commune
Partner Acronym ERDF PP13 - Ghelinta
Department

Nuts Id0 RO, ROMANIA

Nuts Id2 RO12, Centru

Nuts Id3 RO123, Covasna
Postalcode City 527090 Ghelinta
Street Streetnumber Ghelinta 345

Home Page www.gelence.info
National Tax Number RO4201945

Recover Vat no

Type of Partner local public authority
Co Financing Source ERDF

Co Financing (%) 85.00

Legal Representative Firstname

Legal Representative Lastname

Legal Representative Email

Legal Representative Telephone

Contact Person Firstname

Contact Person Lastname

Contact Person Email

Contact Person Telephone

Legal Status public

Type of institution Non profit

Ghelinta commune is situated in the eastern part of the Covasna County, at the foot of
the Eastern Carpathians, at 14 km distance from Covasna, 12 km from Targu Secuiesc and
40 km from Sfantu Gheorghe, the administrative centre of the County. According to the
ethnic composition of the settlement, the majority of the population is Hungarian. The
commune consists of the villages Harale and Ghelinta. According to the statistical
database of 2016 in Ghelinta, the total area is 10,616 ha. The forest area is 6,430 ha,
agriculture area 3,764 ha (arable land 1,595 ha, grassland 731 ha, mountain grassland
Partner relevance 1,400 ha), orchard 38 ha, and the degraded area is 26 ha. The local demographic
development can be described as positive, due to the permanent growth of the number
of new-borns. Even if the population is growing, there is an emigration phenomenon to
urban regions or to foreign countries. Most of the emigrants are young educated people
and the main reason is existential aspects. In Ghelinta, a well-developed network exists
between the local public authorities and the civil society. There are several NGOs, a
forestry department and local land and forest owners, which can support the project
implementation.

The new green business allows the creation of new jobs. One example is: Due to the
outdated heating devices, there is excessive energy consumption. Using a sustainable
forest management, local biomass can be used to produce e.g. bioenergy. Considering
the attitude of the local inhabitants, they are open for collaboration for new development
strategies. Ghelinta commune is in an outstanding situation with a huge renewable
biomass resource. Therefore, the local stakeholders are able to provide an innovative and
dynamic development process, based on local endowments to achieve the safe and
decentralised value creation, such as energy supply. Their vision and expectation is that
the local wood residues and other agricultural by-products shall be used for local
production, thus increasing the local standard of living.

Organisational and territorial benefit

During 2016-2019, in the frame of Horizon 2020 project “Biovill", Ghelinta was selected as
International project experience and |one of the pilot localities for the implementation of the autonomous energy system

(if relevant) LP experience and based on renewable sources. The gathered experience brings a relevant inputs to
capacities GoDanuBio which at its turn will ensure their capitalization into building a sustainable
cricurlar-biobased ecosystem.

Project partner 15

Page 25 of 79



©)

HHILCITICY -

Danube Transnational Programme

Partner Role In The Project

PP

Partner Name

Business Upper Austria - 00 Wirtschaftsagentur GmbH

Partner Name (English)

Business Upper Austria - OO Wirtschaftsagentur Ltd.

Partner Acronym ERDF PP14 - Biz Up
Department

Nuts 1d0 AT, OSTERREICH
Nuts Id2 AT31, Oberdsterreich
Nuts Id3 AT312, Linz-Wels

Postalcode City

4020 Linz

Street Streetnumber

Hafenstralie 47-51

Home Page

www.biz-up.at

National Tax Number

ATU 37311609

Recover Vat

yes

Type of Partner

sectoral agency

Co Financing Source

ERDF

Co Financing (%)

85.00

Legal Representative Firstname

Legal Representative Lastname

Legal Representative Email

Legal Representative Telephone

Contact Person Firstname

Contact Person Lastname

Contact Person Email

Contact Person Telephone

Legal Status

lic

Type of institution

Non profit

Partner relevance

Business Upper Austria acts as a business agency with the clear aim to strengthen and
further develop the region. The main areas of Biz-up are: - Securing and expansion of
companies, increasing their competitiveness - Enhancing innovation and
internationalization of business and industry through cooperation and broad support
within technology and know-how transfer, research and innovation funding schemes -
The settlement and foundation of new and innovative companies In the project, experts
from the department “Cluster and Networks"” will be involved. This network location and
business unit is an example of best practice in the field of cluster and networking
activities. Within the unit all outstanding technology branches within the region are
covered: Automotive, Plastics, Mechatronics, Environmental Technology, furniture &
timber, Food Technology, Information Technology. Business Upper Austria will take over
the lead of WP T4 Policy Actions & Capacity Building. In this work package Business Upper
Austria will develop the concepts of the trainings and workshops and will hold the
training sessions (train the trainer). Business Upper Austria has a lot of experience in
holding trainings and workshops.

Organisational and territorial benefit

Upper Austria is a region in which there are both large cities and many rural regions with
small communities. Many of the rural regions have to struggle with migration of young
people. Some of the young people live in the communities, but commute to the big cities
to work. This is mainly due to a lack of jobs. GoDanuBio offers Upper Austria the
opportunity to counteract this demographic change. Austria has had a new bio-economy
strategy since 2019. The aim of this strategy is, among other things, to create jobs in rural
areas and to increase added value (economic performance as well as social and natural
capital). These goals go hand in hand with GoDanuBio, so the project offers support for
the implementation of the strategy. In return, however, support for GoDanuBio can also
be expected from the public sector. One focus of Business Upper Austria is to support
small and medium-sized enterprises. Since these are often located in rural regions,
GoDanuBio falls exactly within the scope of Business Upper Austria. In the long-run, the
results generated within the project will support the competitivity of our region, create
jobs and will support the leading position of Upper Austria.
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(if relevant) LP experience and
capacities

International project experience and

Biz Up has great experience in managing EU co-financed projects, both as coordinator
and as partner. Current participation in more than 15 EU-projects in various funding
schemes and partners all over Europe. Selection of projects: 1. DanuBioValNet: the aim of
this project is to develop new methods and tools to connect enterprises transnationally
(Interreg Danube Transnational Programme). 2. AlpBioEco: The overall objective of
AlpBioEco is to foster a sustainable economy and to enhance markets and
competitiveness of the bio-based economy in the Alpine Space (Interreg Alpine Space). 3.
AlpLinkBioEco: The main objective of the project is to develop a trans-regional, recyclable,
bio-based economic strategy that includes a roadmap and demonstrators for intelligent
assessment, selection and creation of innovative value chains for the wood, agriculture,
food/pharmaceutical packaging and chemical industries (Interreg Alpine Space). 4.
MOVECO: The aim of MOVECO is to improve the framework conditions and policy
instruments for ECO innovation and transition to circular economy, support of intelligent
and sustainable growth and reduce disparities between the regions of the Danube region
(Interreg Danube Transnational Programme). 5. DesAlps: The project will pave the way for
a permanent, sustainable and competitive environment for innovative SMEs and
Innovation Business Services in the Project’s Regions (Interreg Alpine Space). 6.
COCO4CCI: It is COCO4CCI objective to tackle this challenge and build capacities among
CCl for cross-sectoral cooperation in technology and innovation oriented sector, in
Advanced Manufacturing (AVM), by creating a transnational CCl collider network (Interreg
Central Europe). 7. The I-CON project stands out to put together food SMEs needs and
solution providers, enhancing their own potentials along the food value chain (Interreg
Central Europe).

Project partner 16

Partner Role In The Project

PP

Partner Name

Stajerski Tehnolozki Park

Partner Name (English)

Styrian Technology Park

Partner Acronym

ERDF PP15 - 5TP

Department

Nuts Id0 SI, SLOVENIJA

Nuts Id2 S103, Vzhodna Slovenija
Nuts Id3 S1032, Podravska

Postalcode City

2211 Maribor

Street Streetnumber

Pesnica pri Mariboru 20 A

Home Page WWW.SEP.Si
National Tax Number 516294048
Recover Vat Partly

Type of Partner

business support organisation

Co Financing Source

ERDF

Co Financing (%)

85.00

Legal Representative Firstname

Legal Representative Lastname

Legal Representative Email

Legal Representative Telephone

Contact Person Firstname

Contact Person Lastname

Contact Person Email

Contact Person Telephone

Legal Status

public

Type of institution

Non profit
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Partner relevance

In collaboration with the biggest Slovenian bank (NLB d.d), in March 2015, STP opened a
new branch office, Innovation business centre in Maribor, named "StartTogether" which
represents a focal point of STP Techno Living Lab, offering overall support to forthcoming
and newly established businesses (supporting them especially with its open
innovation/living lab environment, by identification, development, execution and
successful marketing of their innovative products or services). STP, being the Business
Support Centre and Accelerator, is focused on provision of comprehensive support for
SMEs (more than 200 SMEs supported) in Podravje region (41 municipalities), in different
stages of their lifecycle - from the “setting up the business” stage, to the stages of growth,
development, internationalization, restructuring activities, etc... In other words, STP
operates as a nationally certified business incubator for the development of dynamic,
innovative business ideas of micro and small enterprises, with substantial input of
knowledge in their products and/or services. As a founding member of the Association of
Incubators and Technology Parks of Slovenia, a founding member Coworking Network
Maribor, one of the initial members of Smart City Maribor initiative, STP represents an
important component of the national support environment for innovative SMEs in the
North-East of Slovenia, supported by the national Ministry of Economic Development and
Technology. STP supports innovative projects (mostly via/for SMEs) in a form of complex
expertise business services (research/development/innovation consultancy, networking,
information's, administrative/other support services) on one side, and an appropriate
technical infrastructure (offices, production space, office appliances, research facilities,
laboratories) on the other. STP acts also as Digital Innovation Hub, pursuing
contemporary support services for wider regional environment.

Organisational and territorial benefit

Based on its participation within the project and based on the foreseen outcomes of the
project consortium and the planned activities, STP recognizes the opportunity to actively
contribute to popularization of the project’s contents within the regional environment.
STP is not oriented towards the entrepreneurial sector with the purpose of serving its
business clients. It plays an important role as a point for networking and information &
contacts exchange for companies as well as for other institutions in the region. Based on
its support orientation, it is connected to all main support structures in the region
(economic - the craft- and commerce chambers, employment services offices,
development structures and research structures). STP is tightly linked to the regional
support structures: it is a subsidiary (daughter) institution of Maribor Development
Agency (regional development agency for Podravje region), founded by the City
municipality of Maribor and covering the area of 41 municipalities. As such, STP actively
participates in the processes of preparation and implementation of various kinds of
research/development/innovation projects (funded by international, EU and non-EU,
national funds), development plans for the region, participates in national strategic
planning etc. STP it is also active in the processes of regional transfer of knowledge and
technologies, being connected to the University of Maribor and other private and publica
academia institutions. In collaboration with the biggest Slovenian bank (NLB d.d), in
March 2015, STP opened a new branch office, Innovation business centre in Maribor,
named "StartTogether" which represents a focal point of STP Techno Living Lab, offering
overall support to forthcoming and newly established businesses (supporting them
especially with its open innovation/living lab environment, by identification, development,
execution and successful marketing of their innovative products or services).

International project experience and
(if relevant) LP experience and
capacities

STP has a longstanding history of working in projects on a transnational level, within
INTERREG programs and other programs on the European level (e.g. Erasmus+, EEA and
Norway,...) Within the past five years, STP has been involved in the following projects that
are topic-related to the GoDanuBio project: - NO-BLE Ideas - Young InNOvators Network
for sustainaBLE Ideas in the Agro Food Sector (South East Europe Programme) Creation
of framework conditions to increase dialogue, exchange and mobility among
public/private research centres and to promote the development and application of
young innovators ideas in order to favour sustainable growth or the agro-food sector;
Creation of a system of interlinked offices and a technological platform for the exchange
and development of young innovators ideas; Increasing young innovators visibility among
enterprises and increasing awareness on the importance of innovation through the
enhancement of the transnational character of existing innovation festivals; Favoring the
matching between research demand and supply in order to star-up innovative ideas in
the agro-food industry - eNEET Rural - Facilitating Entrepreneurship & Improving Skills of
NEETSs Living in Rural Areas (EEA and Norway Grants); focus of the project is on innovation
and technology in the agricultural sector. It is oriented into creation of a toolkit for young
people who are no longer in the education system and not working or being trained for
work (NEETs) online & offline trainings, youth competition, staff exchange and mentoring
services. The project diminishes skill shortage of young people living in rural areas and
boosts their entrepreneurship to increase the employment in agriculture in rural areas.
Furthermore, the networks between the players of the innovation system are
strengthened to even agro-innovation-related competences of NEETs in rural areas. -
INSIGHT - Fostering Industrial Symbiosis through the development of a novel and
innovative trainin
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Partner Role In The Project

PP

Partner Name

Stadt Sigmaringen

Partner Name (English)

City of Sigmaringen

Partner Acronym

ERDF PP16 - SIG

Department

Nuts 1d0 DE, DEUTSCHLAND
Nuts Id2 DE14, Tibingen
Nuts Id3 DE149, Sigmaringen

Postalcode City

72488 Sigmaringen

Street Streetnumber

Furst-Wilhelm-StralRe 15

Home Page www.sigmaringen.de
National Tax Number DE85484/12008
Recover Vat yes

Type of Partner

local public authority

Co Financing Source

ERDF

Co Financing (%)

85.00

Legal Representative Firstname

Legal Representative Lastname

Legal Representative Email

Legal Representative Telephone

Contact Person Firstname

Contact Person Lastname

Contact Person Email

Contact Person Telephone

Legal Status

public

Type of institution

Non profit

Partner relevance

The PP SIG is able to contribute to all WPs of GoDanuBio as intermediate between
science, society and public institutions: T1:analysis of current strategies relevant,
comprehensive mapping stakeholders related to bioeconomy;T2: find societal actors,
sensitize actors about project&objectives, comparing strategies, develop strategies for
long-term involvement&cooperation; T3:develop new strategies, implement pilot studies
with societal actors in the region, lessons learned on local level; T4:develop relevant
trainings, contribution to concept mapping&blueprints, target-oriented regional capacity
building;Workshops with internal/external actors; WP C: regular press work, active
participation in events; WPM: ensure sound implementation of GoDanuBio, reporting

Organisational and territorial benefit

The City of Sigmaringen is located in South-West Germany in Baden-Wirttemberg,
situated on the upper Danube with 17t inhabitants. The area is characterized by great
structural & demographic changes and lack of industries. SIG targets at counteracting
negative developments through sustainable development and target-oriented projects
like GoDanuBio. SIG benefits from GoDanuBio by further developing circular bioeconomy
on a local level to foster regional sustainable development and by improving the
socio-economic status of the region in the mid to long-term. SIG targets at strengthening
transnational cooperation, exchanging knowledge and creating new societal and business
opportunities

International project experience and
(if relevant) LP experience and
capacities

The PP SIG has comprehensive long-term experience in rural development & project
management and has manifold international partnerships. Ongoing big EU projects are
“Innocamp Sigmaringen” (REGIOWIN), LP at AlpBioEco (Interreg Alpine Space), energy
self-sufficiency through EQSIG and successful in the European Energy Award as well as
skills in workshops with various stakeholders, public involvement, communication etc.
GoDanuBio will benefit from these experiences, skills, networks & the policy addressing
capacity as a City and the high relevance for SIG to actively shape structural change and
bring GoDanuBio from theory to practice. SIG is closely connected with the University of
applied science Sigmaringen which is specialized on bioeconomy research. SIG is
interested in raising awareness, gathering & sharing knowledge for governing the
structural change in cooperations and improving socio-economic status of SIG through
circular bioeconomy& GoDanuBio.
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Project partner 18

Partner Role In The Project

PP

Partner Name

Kosicky samospravny kraj

Partner Name (English)

Kosice Self-governing region

Partner Acronym

ERDF PP17 - KSR

Department Regional Development Department
Nuts 1d0 SK, SLOVENSKO

Nuts Id2 SK04, Vychodné Slovensko

Nuts Id3 SK042, Kosicky kraj

Postalcode City

04266 Kosice

Street Streetnumber

Namestie Maratonu mieru 1

Home Page www.vucke.sk
National Tax Number SK2021624924
Recover Vat no

Type of Partner

regional public authority

Co Financing Source

ERDF

Co Financing (%)

85.00

Legal Representative Firstname

Legal Representative Lastname

Legal Representative Email

Legal Representative Telephone

Contact Person Firstname

Contact Person Lastname

Contact Person Email

Contact Person Telephone

Legal Status

public

Type of institution

Non profit

Partner relevance

Organisational and territorial benefit

International project experience and
(if relevant) LP experience and
capacities

Project partner 19

Partner Role In The Project

PP

Partner Name

Partner Name (English)

Ltd.
Partner Acronym IPA PP1 - ALMA MONS
Department
Nuts Id0 RS, SERBIA
Nuts Id2 RSO0, Serbia
Nuts Id3 RS000, Serbia

Postalcode City

21000 Novi Sad

Street Streetnumber

Svetosavska 3a

Home Page www.almamons.rs
National Tax Number 101698122
Recover Vat yes

Type of Partner

business support organisation

Co Financing Source

IPAII

Co Financing (%)

85.00

Regionalna agencija za razvoj malih i srednjih preduzeca Alma Mons doo. Novi Sad

Regional Agency for the Development of Small and Medium Size Enterprises Alma Mons

Legal Representative Firstname
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Legal Representative Lastname

Legal Representative Email

Legal Representative Telephone

Contact Person Firstname

Contact Person Lastname

Contact Person Email

Contact Person Telephone

Legal Status

public

Type of institution

Non profit

Partner relevance

Regional agency for the development of small and medium size companies Alma Mons
Ltd. Novi Sad was founded in 2001. It's organization structure is project based that
involves in day-to-day operation, apart from core staff with economic and legal
professional background, a wide range of experts coming both, from academic and
economic sectors. Alma Mons has expertise in designing and development of territorial
strategies and action plans with the specific focus on participative approach, capacities to
set priorities, monitoring and evaluation system and implementation structure. Agency
has significant experience in creating and implementing EU funded projects. The projects
implemented so far include following sectors: development and innovation in the SME
sector, energy efficiency and RES, agriculture and processing industry, transport &
logistics, tourism, strengthening local government capacity and promotion of the
territory. Agency has two dacade long experience in establishing and promoting work of
the business networks - association, being promoter of clustering process in AP Vojvodina
(founder& member of the clusters VOICT, VMC, ECOPANONIA, Cluster of wine producers
and viticulturists, Serbia logistic cluster, CASPEV - cluster on social entrepreneurship). Our
current initiative is focused on creation of regional bio-economy cluster, based on the
value-chain model. Alma Mons operates in close cooperation and partnership with
various public institutions on local/regional/national level in designing and implementing
projects that are focused on creation of conditions, opportunities and facilities for
increase of competitiveness of economic sector. It this respect Agency has developed
expertise for mapping and analysis of clusters/value chains as well as elaborate policy
recommendations for policy makers and institutional stakeholders.

Organisational and territorial benefit

Located in a country that is introducing the bioeconomy in the regional planning agenda
and creating the policy, socio-economic and R&D landscape and with an industrial sector
characterized by traditional, high pollutant and low efficiency production process, Alma
Mons has the opportunity to face the challenges which the local actors have to tackle
according with specific regional strengths and weaknesses in a framework of regional
collaboration and international cooperation. The project will be the occasion to share new
ideas and perspectives on how to enhance the local economic development in synergy
with other relevant stakeholders from academia, business sector and political planning in
order to start supporting the territorial and industrial conversion process and technology
transfer for product and process innovation in line with the circular-bioeconomy concept.
Following it's mission to support sustainable local economic development GoDanuBio
project will support Alma Mons in fine-tuning of existing support tool for public and
private institutions in bridging the gap towards a viable Circular-Bioeconomy, thus
contributing to the further development of agency skills and capacities as well as
recognition in the targeted territories. GODanuBio project provides an opportunity for
Agency to establish strong network in the eco-based economy sectors in order to drive
local economic development process in a strategic and systematic way.

International project experience and
(if relevant) LP experience and
capacities

Alma Mons has 15 years experience in implementation of various CBC and transnational
project related to the different sectors, focusing on improvement of the infrastructure,
capacities and environment for business activities at local and regional level. This
exerience comprises managerial and technical aspects, comprising project organization
and management as well as communication and managing financial issues related to
projects. Alma mons has ability to upgrade on project results and thus multiplying effect
of projects results and outputs. Currently Alma Mons participates in the implementation
of BIOECO RDI project (ADRION programme) which is aiming to support transition from
traditional to bio-based economy through defining and implementing strategic
framework at regional and international levels, setting collaborative networks among
regions, enterprises and academia to unleash the potentials of the bio-economy to
generate local, innovative bio-based business and contribute to the sustainable
development of rural communities. List of selected implemented projects: APP4INNO —(
South East Europe Transnational Cooperation Programme) Establishement and
promotion of new approaches and tools for the strengthening of primary sector's
competitiveness and innovation in the South East Europe Apple.net 2 (CBC Croatia-
Serbia) Networking, marketing and guality management towards the economic
development Metris plus (IPA Adriatic programme) Boosting Research and Innovation
Potential of the Adriatic Cross-border Area in a Joint Research Initiative led by Metris
Research Centre Cluster club (IPA Adriatic programme) Adratic Economic Cluster Club
Easyconnecting (IPA Adriatic programme) EUROPE-ADRIATIC SEA-WAY FREIGHT
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Project partner 20

Partner Role In The Project

AP

Partner Name

ASP1 - MokpajuHcky cekpeTapwjaT 3a permoHanHn paseoj, MmefypernoHanHy capaary 1
NnokanHy camoynpasy

Partner Name (English)

Provincial Secretariat for Regional Development, Interregional Cooperation and Local
Self-Government

Nuts 1d0 RS, SERBIA
Nuts Id2 RSO0, Serbia
Nuts Id3 RS000, Serbia

Postalcode City

21000 Novi Sad

Street Streetnumber

Blvd. Mihajla Pupina 16

Legal Representative Firstname

Legal Representative Lastname

Legal Representative Email

Legal Representative Telephone

Contact Person Firstname

Contact Person Lastname

Contact Person Email

Contact Person Telephone

Associated to Partner

Regionalna agencija za razvoj malih i srednjih preduze¢a Alma Mons doo. Novi Sad

Partner's Role In The Project

Since one of main activities of PSRDIRCLSG is coordination and promotion of cooperation
in the field of the establishment of interregional, cross-border and transnational
cooperation, coordination of activities of all provincial bodies in the process of
programming EU instruments that include AP Vojvodina, as well as activities on securing
funds for co-financing and pre-financing of projects, PSRDIRCLSG will use its vast
experience in projects and cooperation with municipalities to coordinate activities in the
field which will be conducted by the project team. PSRDIRCLSG was previously involved in
preparation and implementation of several regional development projects with entities
from Serbia and abroad. PSRDIRCLSG has also participated in the development of
strategic plans for all 45 municipalities in Vojvodina, and has coordinated the
development of the Action plan of AP Vojvodina which makes it well familiar with the
situation on the field relating bioeconomic activities. This project will present a
continuation of our efforts in the development of new economic systems and increased
institutional capacity to tackle demographic change. Also it would help us co-create an
ecosystem for systematic multi-level governance with actors from the interested public,
academia, industry and political decision making to give space for the new forms of
integrated urban-rural cooperation.

How is the Organisation and the
related Territory benefiting from
Participating in this Project and (only
for ASPs) location of ASP

PSRDIRCLSG is a department of the Provincial Government of Vojvodina which is in
charge of regional development, interregional cooperation and local self-government.
Regional development is a core competence of the Secretariat and it includes managing
and securing balanced regional development, implementing measures and activities and
establishing organization in domain of balanced regional development, as well as passing
strategic documents relating to regional development. PSRDIRCLSG coordinates activities
of all provincial bodies in the process of programming EU instruments that include AP
Vojvodina, works on securing funds for co-financing and pre-financing of projects, as well
as participates in activities of preparing and implementing macro regional strategies,
especially the EU Strategy for the Danube region. PSRDIRCLSG is in charge of
coordination and promotion of cooperation of the provincial administration authorities
and the local self-government authorities in the field of the establishment of
interregional, cross-border and transnational cooperation. PSRDIRCLSG provides support
and encourages the measures in the field of the establishment of systems of local
self-governments; inter municipal networking, equating the capacities, as well as
modernization of the work of the local administration. Organization is not performing any
economic activity on the market. PSRDIRCLSG has been successfully implementing
several CBC projects since 2006, and its team and management have relevant project
implementation experiences. The organization has a stable financial situation, liquidity is
ensured. At the moment, PSRDIRCLSG has 4 cross-border projects under implementation,
under the Interreg IPA Cross-border Programs Romania-Serbia, Hungary-Serbia and
Croatia-Serbia, two of which are strategic projects.
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Project partner 21

Partner Role In The Project

AP

Partner Name

ASP2 - Narodnf sit Zdravych mést Ceské republiky, z.s.p.o.

Partner Name (English)

Healthy Cities of the Czech Republic

Nuts 1d0 €z, CESKA REPUBLIKA
Nuts Id2 CZ01, Praha
Nuts Id3 CZ010, Hlavni mésto Praha

Postalcode City

11000 Prague 1

Street Streetnumber

Legal Representative Firstname

Legal Representative Lastname

Legal Representative Email

Legal Representative Telephone

Contact Person Firstname

Contact Person Lastname

Contact Person Email

Contact Person Telephone

Na Porici 1041 /12

Associated to Partner

Narodni klastrova asociace

Partner's Role In The Project

By participating in the project, the scope of knowledge and services of HCCZ for its
members will be extended to include a new sector of circular bioeconomy. Generally,
there is a little awareness of this sector in the Czech Republic, so the HCCZ participation
in the project and the resulting mutual learning among the local policy actors will have a
direct impact on the viable governance strategies reflecting the transformative role of
circular bioeconomy both in environmental aspects and economic growth. The
representatives of Czech regions, municipalities, microregions and local action groups can
benefit from specialised actions, events and outputs of the project as well as transfer the
best practices from the project partners regions and develop useful transnational
cooperation and partnerships. HCCZ will also act as the facilitator of the application and
implementation activities resulting from or inspired by the project. Specifically, the ASP
will participate in relevant project activities, such as: Living-lab for the co-creation of an
ecosystem for systematic multi-level governance with actors from the interested public,
academia, industry and political decision making; Participating in identification of
circular-bioeconomy framework conditions to map relevant actors for participative
governance ecosystems; Participating in identification of regional and local actors for
innovative cooperation scenarios; Participating in transnational Brain Trust and Living Lab
for Policy Actions & Capacity Building. Due to the missing Czech bioeconomy strategy,
HCCZ will co-create the added value generated by implementing the circular bioeconomy
as a tool for major societal challenges within the whole Czech Republic.

How is the Organisation and the
related Territory benefiting from
Participating in this Project and (only
for ASPs) location of ASP

The Czech national network of Healthy Cities is presently the only association of Czech
municipalities that stipulates in its statutes to consistently work towards sustainable
development, health, and the quality of life in cities, municipalities and regions of the
Czech Republic. HCCZ has 131 members, with regional influence on 2113 municipalities
with 5,342 million inhabitants (50% of the Czech Republic population). Its membership
base includes regions, municipalities, microregions and local action groups. HCCZ as the
ASP of the National Cluster Association-CZ in the GoDanuBio project will create the
knowledge and good practice dissemination channel for connecting the project activities
with its target group. The improvement of institutional capacities to tackle the societal
challenges through circular bioeconomy will be based on the multi-level participative
governance approach where HCCZ will take part as the promoter of the interdisciplinary
cooperation between different policy areas/levels to actively address the revival of rural
areas and cooperation with urban areas. HCCZ is a long-term important actor in the
sustainable development support through its expertise, such as the Sustainable Cities
Evaluation Methodology and cooperation with tens of experts in individual areas of the
sustainable development. The participation of the HCCZ members in the project activities
will bring important results and added value, such as awareness of the circular
bioeconomy founded with relevant framework conditions analyses and leading towards
bio-economisation of the regional excellence and creation of regional/municipal circular
bioeconomy strategies.
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Project partner 22

Partner Role In The Project

AP

Partner Name

ASP3 - Zdruzenie miest a obci Slovenska

Partner Name (English)

Association of Towns and Communities of Slovakia

Nuts Id0 SK, SLOVENSKO
Nuts Id2 SKO1, Bratislavsky kraj
Nuts Id3 SKO010, Bratislavsky kraj

Postalcode City

81109 Bratislava

Street Streetnumber

Bezrucova 9

Legal Representative Firstname

Legal Representative Lastname

Legal Representative Email

Legal Representative Telephone

Contact Person Firstname

Contact Person Lastname

Contact Person Email

Contact Person Telephone

Associated to Partner

Bioeconomy Cluster

Partner's Role In The Project

ZMOS is the association covering the whole territory of Slovakia with 95% share of all
Slovak communities including large cities. It is one of the most important partners for the
Slovak Government in proposing and commenting legislative tasks. In order to achieve
the results of the projects, it is crucial to involve the most suitable target groups and
stakeholders. ZMOS as associated partner is able to address the most relevant
stakeholders for strengthening rural-urban cooperation. In addition, ZMOS can ensure
balanced dissemination of new ideas and practical examples across the country and is
able to spread the information to all its members at national level. Regarding
dissemination of project results, ZMOS has a variety of instruments on passing the
relevant information to its members via many official and informal meetings of ZMOS and
its regional offices. ZMOS has its representatives in various Government advisory boards
and monitoring committees, where (if appropriate) the results could be also promoted. In
addition, ZMOS is also strong in organizing conferences and training courses for its
members, and is able to attract wide range of participants to project events. ZMOS and
the whole territory of Slovakia will benefit from new forms of integrated urban-rural
cooperation proposed within the project with the aim to address demographic change.
ZMOS will strongly cooperate mainly with Bioeconomy Cluster in order to apply the
circular bioeconomy concept to national environment, leading towards improved
interdisciplinary cooperation, new business models and value chains at national level. The
main aim is to identify solutions to enhance socio-economic status of the regions, as well
as to foster the development of rural areas.

How is the Organisation and the
related Territory benefiting from
Participating in this Project and (only
for ASPs) location of ASP

ZMOS plays crucial role in forming Slovak legislation related to towns and communities. It
represents 2 784 communities, which is about 95% of all Slovak communities. Within EU,
no other umbrella organization of self-governments operates on a voluntary principle,
with such high degree of representativeness and long-term membership stability. Since
its establishment in 1990, ZMOS has been actively involved in public administration
reform processes and has pursued its activities in relation to its members, as well as to
national authorities. ZMOS is a member of several important international networks
including Council of European Municipalities and Regions (CEMR), United Cities and Local
Governments (UCLG), Committees of Regions (CoR), Congress of Local and Regional
Authorities of Europe (CLRAE), and others. ZMOS is active in the discussions with the
European networks and the most important and useful information is transferred to its
members. Due to its irreplaceable role at both governmental as well as community level,
ZMOS offers participation in all thematic work packages of the project with the following
aims: - to learn innovative approaches in the Danube region countries including new
methodologies and models of urban-rural cooperation, - to participate in relevant project
events and to actively contribute in the development of new economic systems and
increased institutional capacity to tackle demographic change, - to have access to and to
widely disseminate project results to its members, mainly cities and municipalities in
Slovakia.

Page 34 of 79




©)

HHILCITICY -

EUROPEAN UMD

Danube Transnational Programme

Project partner 23

Partner Role In The Project

AP

Partner Name

ASP4 - EUREGIO Bayerischer Wald - Bohmerwald / Regionalmanagement Mihviertel

Partner Name (English)

EUREGIO Bayerischer Wald - Béhmerwald / Regionalmanagement Mihviertel

Nuts 1d0 AT, OSTERREICH
Nuts Id2 AT31, Oberosterreich
Nuts Id3 AT313, Muhlviertel

Postalcode City

4240 Freistadt

Street Streetnumber

Legal Representative Firstname

Legal Representative Lastname

Legal Representative Email

Legal Representative Telephone

Contact Person Firstname

Industriestralle 6

Contact Person Lastname

Contact Person Email

Contact Person Telephone

Associated to Partner

Business Upper Austria - 00 Wirtschaftsagentur GmbH

Partner's Role In The Project

Many of the goals and activities of EUREGIO go hand in hand with the goals of
GoDanuBio: * Improving the quality of life in the region « die Increasing the attractiveness
of the location and competitiveness in the region + support in tackling labour market
problems through innovative approaches + Project development through a bottom-up
approach (the region decides independently on its development) This creates synergies
and advantages for both EUREGIO and GoDanuBio. Through the participation in
GoDanuBio, EUREGIO will strengthen the institutional cooperation between the
municipalities in the region. The exchange of information between the municipalities will
be promoted and EUREGIO can emphasize the importance of the region. Active
cooperation of the regional partners regarding the exchange of information at workshops
on current topics. Participation in the project will strengthen the region's migration
communities and raise awareness about bioeconomy, so that it can be further
strengthened in the region. EUREGIO will hold workshops as a multi-stakeholder and will
provide support during the preparation phase. The activities will take place in the
Muhlviertel (northern region of Upper Austria).

How is the Organisation and the
related Territory benefiting from
Participating in this Project and (only
for ASPs) location of ASP

EUREGIO is constituted as a non-profit association and consists of 101
member-municipalities in Upper Austria. According to the motto "Together we move the
region" EUREGIO builds on many partners and a capable network in Upper Austria,
anchored by the member communities that make these platforms possible and support
them. EUREGIO may propose regional partners for the respective workshops and
EUREGIO knows the region well, so that it can assess and present possibilities and
potentials in the region. EUREGIO has 101 member-municipalities in Upper Austria and
can therefore continue to use and disseminate the workshop concept and the results of
the project. EUREGIO also works across borders with Germany and the Czech Republic, so
that there is an international aspect here. The experiences of EUREGIO can be included as
ASP already in the development of the training and workshop concepts, so that a
qualitative added value for GoDanuBio arises. The concepts are thus bottom-up
developed. EUREGIO exists since 1994 and thus brings decades of experience into the
project.
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Project partner 24

Partner Role In The Project

AP

Partner Name

ASP5 - Asociatia Comunelor Din Romania SOCIATIA COMUNELOR DIN ROMANIA

Partner Name (English)

Association of communes of Romania

Nuts Id0 RO, ROMANIA
Nuts Id2 RO32, Bucuresti - llfov
Nuts Id3 RO321, Bucuresti

Postalcode City

011753 Bucharest

Street Streetnumber

Argentina 33

Legal Representative Firstname

Legal Representative Lastname

Legal Representative Email

Legal Representative Telephone

Contact Person Firstname

Contact Person Lastname

Contact Person Email

Contact Person Telephone

Associated to Partner

Asociatia Clusterelor din Romania

Partner's Role In The Project

The association has implemented projects from European post-accession
non-reimbursable funds of over 25,000,000 lei, co-financed by the European Social Fund.
The association is involved in the regular organization of the Franco-Romanian
decentralized cooperation forum, together with the Ministry of Regional Development
and Public Administration and the Embassy of the French Republic in Romania, as well as
the Belgian-Romanian decentralized cooperation forum, in partnership with the Embassy
of the Kingdom of Belgium in Romania. The representatives of the county subsidiaries of
the Association of Communes of Romania, for the most part, actively participate in the
work of the regional development councils organized at the level of the development
regions. Due to the participation as Associated Strategic Partner within the project
GoDanuBio, the Association will take advantage from the exchange of experience and
best practices regarding the implementation of bioeconomy measures and activities in
communes from Romania in all the counties.

How is the Organisation and the
related Territory benefiting from
Participating in this Project and (only
for ASPs) location of ASP

The Association of Communes of Romania was established in 1997, as an association of
local authorities, having as members communes of Romania. Number of members
A.Co.R. it's 1750 communes, from all the counties of Romania. The association covers 87%
of the territory of the country and 48% of the population, acting in the territory through
the county branches (of which 39 have legal personality. The Association of Communes of
Romania is a legal person of private law, without patrimonial, nongovernmental and
apolitical purpose, created with the purpose of representing the member communes. The
Association of Communes of Romania pursues the unitary representation of the interests
of the members, both in relation to the central institutions, as well as to those at
European or international level. Since 2006 he is a full member of the Council of Europe's
Communes and Regions (CCRE / CEMR), thus becoming a member of the U.C.L.G, since
2005 he is represented in the Committee of the Regions, as an observer.
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Partner Role In The Project

AP

Partner Name

ASP6 - ICLEI - Local Governments for Sustainability, European Secretariat

Partner Name (English)

ICLEI - Local Governments for Sustainability, European Secretariat

Nuts Id0 DE, DEUTSCHLAND
Nuts Id2 DE13, Freiburg
Nuts Id3 DE131, Freiburg im Breisgau, Stadtkreis

Postalcode City

79098 Freiburg

Street Streetnumber

Leopoldring 3

Legal Representative Firstname

Legal Representative Lastname

Legal Representative Email

Legal Representative Telephone

Contact Person Firstname

Contact Person Lastname

Contact Person Email

Contact Person Telephone

Associated to Partner

BIOPRO Baden-Wirttemberg GmbH

Partner's Role In The Project

ICLEI - Local Governments for Sustainability is a global network of more than 1,750 local
and regional governments committed to sustainable urban development. Active in 100+
countries, we influence sustainability policy and drive local action for low emission,
nature-based, equitable, resilient and circular development. Our Members and team of
experts work together through peer exchange, partnerships and capacity building to
create systemic change for urban sustainability. ICLEI engages at the local to global levels,
shaping policy and sparking action to transform urban environments worldwide. We build
connections across levels of government, sectors and stakeholder groups, sparking
city-to-city, city-to-region, local-to-global and local-to-national connections. By linking
subnational, national and global actors, policies, commitments and actions, ICLEI
strengthens action at all levels, in support of sustainable urban development. The aim of
GoDanuBio is in line with the overall aim of ICLEI, that is, supporting sustainability in local
and regional governments. Therefore, ICLEI is interested in participating in the project,
especially in the multi-level participative governance approach to tackle demographic
change, capacity building and the mission oriented approach via Circular-Bioeconomy.
ICLEI will multiply relevant information to its stakeholder and strengthen the scalability of
project concepts and outcomes where appropriate.

How is the Organisation and the
related Territory benefiting from
Participating in this Project and (only
for ASPs) location of ASP

« Expert and multiplier for the co-creation of an ecosystem for systematic multi-level
governance with actors from the interested public, academia, industry and political
decision making to give space new forms of integrated urban-rural cooperation. *
Participate in project activities as needed to advise on, among others, local strategy
development.
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Partnership description

The partnership consists of a set of actors, that are committed to drive forward the
positive development of the Danube Region. 19 financed partners aim to improve
institutional capacities to tackle major societal challenges. The objective is to tackle
demographic change through development and implementation of adaptive multi-level
participative governance. In this context, the partnership is described by a multi-level
approach: 3 ministries are involved, 4 national/regional cluster associations, 9 regional
agencies and 3 cities/communities/self-governing regions. The diverse range of partners
represents the multi-facetted approach. To improve institutional capacities, committed
partners on the administrational level are needed (ministries/cities/communities) as
Living-Lab for employing participative governance. They are co-developing viable future
demographic strategies for the sphere of cities/communities on the one hand, as well as
the ministerial sphere on the other hand. They are also the recipients of the goal to
improve institutional capacities. The cluster associations/regional agencies are
intermediaries and have proven and established cooperation into the sphere of NGOs,
chambers, cities, municipalities, associations, rural communities, industry, academia and
policy. They serve in addition to their mobilizing factor also as knowledge carriers &
innovation driver that actively shape national/regional/local policy development and
implementation. With the 5 ASPs (provincial partner, national/transnational associations
of cities and communities), the PPs will engage the project. They will identify, together
with the ASPs, or with their current network, further partners where the Living-Lab
approach shall be implemented, and test these approaches during the project lifetime.
Partners were selected to depict and tackle demographic challenges in a holistic
approach, to identify and engage regional needs as well as form a strong transnational
committed alliance.
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PART C - Project description

C.1 Project relevance

C.1.1 Please, describe the territorial Need / Challenge your Project addresses, justify its Relevance for the Programme Area (e.g.
to what extent it helps to achieve Programme Objectives) and describe how the Project will address the Need / Challenge.

The Danube Region has an immense need to tackle governance bottlenecks. The 21st Century challenges institutional capacities
in many fields, especially new governance models and tools to tackle demographic change. The population of the Danube
Region, especially of the Eastern countries are drifting away from the west. Additionally, all regions face the rural exodus that is
caused by better employment opportunities for the youth and the prospect of a better life in cities. The main causes of youth
migration from rural areas are the lack of perspective, lack of quality of labor, lack of demanding tasks while being highly mobile
in a borderless EU. With GoDanuBio, institutional capacities will be improved to deploy demographic strategies with the tool
“Circular-Bioeconomy” to increase the attractiveness of rural areas for the youth. Capacities will be increased by facilitating a
highly cooperative approach for participative multilevel governance models. Improving institutional capacities aims at unlocking
the regional development potentials by enabling participation of all relevant actors into the decision-making . A side effect will be
the uptake of ownership of the ideas by all actors. New technologies and combination of existing excellence offer the
diversification of farm income and the development of new markets. Regional roots are strengthened by new cooperation
scenarios of existing infrastructure, but also by building new competencies. Agricultural production is set into focus, giving new
value and applications to raw material and side streams. Innovations are needed contributing to the positive image of rural
areas as high-tech economic sector. In sum, it leads to job creation for rural residents and a new identification process of the
residents to their regional roots. Yet regional and local actors need to improve their institutional capacities and align on a
transnational level to achieve synergies to support local/regional/national/European societal goals.

C.1.2 Please, explain the main and specific Objectives of the Project in Relation to the mentioned Problems and / or Challenges.

GoDanuBios main objective is to tackle demographic change. Addressing this transformation will be facilitated by developing
and implementing adaptive participative multi-level governance concepts. The approach incorporates in a smart way already
existing governance structures and local excellences to improve instiutional capacities. The project engages this challenge by a
three-step process. To identify the participants for the multi-level governance process, integration plans for participative
governance co-creation ecosystems will be developed. These plans lay-out practical solutions which actors and strategies are
currently in place in the regions and should be embedded in developing new demographic strategies. With this information,
Trainings schemes for administrations to deploy participative governance are developed to make sustainable impact on
demographic change. The capacity building and implementation of systematic multi-level participative governance cooperation
will bring actors in a targeted way together for co-creation, and will identify promising future demographic strategies.
Furthermore, it will empower administrations to permanently engage participative governance in additional fields of action.

The development of a cross-regional and coherent strategy to establish distributed participative ecosystems and a transnational
platform satellites the concept to neighboring regions because not only partnering countries, but the whole Danube Region
faces similar demographic challenges. Through transnational networking, real added value and mutual learning can be
generated. The transnational approach allows a long-term sphere of governance. Project partners and new identified committed
actors will join forces to develop sustainable transnational and cross-sectoral demographic strategies and cooperation models to
jointly tackle demographic change, increase the attractiveness of rural areas for the youth and to strengthen rural-urban
cooperation.

C.1.3 Please, describe the Methodology used to achieve the Project Objectives, highlighting the innovative Approach.

The projects innovative character is displayed by a clear target-oriented approach with adaptive participative multi-level
governance at its core to tackle demographic change. The participative governance will not be improved to be an end in itself,
but to apply the innovative tool of Circular-Bioeconomy for rural development in a mission-oriented way. Therefore, the project
is an attempt to reconcile prior strategies that were developed but mostly looked at in isolation. These formal or less formal
strategies are oftentimes not included into political decision making and co-creation. By applying Circular-Bioeconomy as a tool,
all interest groups are integrated, because both, Circular-Economy and Bioeconomy are by self-declaration socioeconomic topics
that need a multi-level governance to be deployed at local, regional and macroregional level. The project capitalizes from
previous European projects, such as DanuBioValNet, MadelnDanube, Moveco, Foresda, AgriGo4Cities, Attractive Danube. First,
these and further projects will be carefully screened to make consequent use of project outputs, lessons learned as well as
actors. Second, the partnership will apply methodologies that are established in one or the other project partners organization
to be transferred to the consortium and the whole Danube Region. Third, new place and need based methodologies will be
developed to improve institutional capacities, such as stakeholder portfolios, integration plans (and their execution), ecosystem
mapping, trainings and co-creation in a participative governance . This approach efficiently makes use of existing results,
established procedures and innovative tools. The project will employ a multi-level governance approach: The methodology will
be adapted and tested in the form of Living-Labs at the local, regional/national and transnational level to allow mutual learning
and knowledge spill-over. This leads to a widely transferable and durable established work-flow.

C.1.4 Please select all cooperation criteria that apply to your project and describe how you will fulfil them. Cooperation criteria
Please select all that applies to your project
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Cooperation criteria Description
Joint Development X|LP and PPs worked closely together to develop the project
) . The project will jointly be implemented and monitored by SCOM, no parallel actions will
Joint Implementation : ;
occur. All PPs will be involved
Joint Staffing Commumcatlon Manager is not from LP; SCOM has one member from each PP; WP
leaders from different PPs
- . Only one subsidy contract signed; LP is responsible of distribution of the EU funds to all
Joint Financing X PPs

C.2 Project focus
C.2.1 Project objectives, expected result and main outputs
Programme priority specific objective

Project main overall objective

GoDanuBio main objective is to address demographic change through developing and implementing adaptive participative
multi-level governance concepts, incorporating in a smart way, already existing governance structures and local excellences.
Furthermore, new actors will be involved. This ecosystem is needed for co-creation of strategies and implementation agendas to
increase the attractiveness of rural areas for the youth. Circular-Bioeconomy will be used as a tool that sets rural areas into
focus. Activities and strategies in the field of value creation for rural areas exist in almost all Danube Regions. But these activities
and strategies are often informal (or less formal) and are shaped by several actors (interested public, clusters, networks,
industry, SMEs, chambers, R&D) at a micro-regional level with no entry point into political decision making. As a result,
governance oftentimes lacks to include actual needs and competencies of their individual regions leading to a low penetrating
force, dissatisfying results and exclusion of society. The GoDanuBio approach facilitates systematic cooperation and participative
governance of public and private actors that is needed to align the cross-sector topic of increasing rural attractiveness as well as
rural-urban cooperation on all levels. The regional efforts lead to Distributed Bioeconomy Excellence Environments that will be
combined and cumulate in the Danube Circular-Bioeconomy Brain Trust (DCBBT). The DCBBT serves as sustainable
transnational platform where cross-sectoral strategies and cooperation to tackle demographic change will be developed. The
DCBBT is an open collaboration network serving as an institutional framework to efficiently coordinate the joint efforts providing
viable support to tackle demographic change.

Programme result

Intensity of cooperation of institutional actors and other stakeholders in the programme area in order to tackle major societal
challenges (survey based composite indicator)

Project main result

GoDanuBio results in increased institutional capacity to address common demographic challenges, such as increasing the
attractiveness of rural areas for the youth. It enhances governance structures to implement participative governance. To exploit
innovation potential in the regions, regional excellence will be pooled and pilot projects formulated. In this way, public and
private actors will actively be involved in the political decision making. Thus, the project results in ownership for actively
addressing demographic change by public authorities in close cooperation with the practitioners and the public. It contributes to
engage actors that are neglected so far (such as waste management, industrial clusters,..) but that are crucially needed for the
transition towards the enablement of rural areas. The project integrates them into the participative governance. These new
ecosystems result in co-creation of the framework for tackling the demographic change. Long term goal is to enhance the
socio-economic status of the regions, foster development of rural areas as well as contribute to environmental, climate and
resource protection. In the project, circular-bioeconomy concepts will be used as a tool to tackle demographic change. These
concepts give clear strategic framework and put the rural areas into focus. The project stimulates regional and transnational
(DCBBT) governance models to align common efforts to tackle societal challenges. Through this multi-level infrastructure further
regions will be involved that satellite the concept, cooperation and ideas into other regions. Thus, regional developed excellence
in GoDanuBio influences and executes in their regions and at the same time in the whole Danube Region to succeed in the long
run. This multi-level governance approach tackles core priorities of the EUSDR (PA8, 10) and DTP by increasing the potency for
participative governance for identification and execution of cooperation to empower rural areas.
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Project Specific Objectives

Title of specific objective

Please provide a short explanation on the defined specific
objectives

Cooperation

Capacity Building and Implementation of
Systematic Multi-Level Participative Governance

Capacity building for public bodies through implementation of multi-level
participative governance cooperation is essential to develop a thriving
cooperative ecosystem to tackle demographic change. Through the
development and implementation of training schemes (Output T4.1 & T4.2)
and an Action Plan for Rural Development via participative governance
models (Output T4.3), institutional capacity will be increased via the living lab
approach. Multi-stakeholder and multi-governance actors will be enabled to
co-create innovative pilot projects in the field of circular-bioeconomy with
the aim of rural economic renaissance leading to increased attractiveness of
rural areas for the youth (Output T4.4).

Development of integration plan for participative
governance co-creation ecosystems

Regional specificities and excellencies are needed to be integrated into
participative governance. Based on regional available strategies, governance
structures and institutions, relevant actors will be mapped and concepts
developed for their integration into the participative governance co-creation
ecosystems (Output T.1.1). Integration plans for so far neglected actors that
may play a key role for improving rural areas will be developed (waste
management, clusters) (Output T.2.1).

Development of a cross-regional and coherent
strategy for establishing distributed participative
ecosystems and a transnational platform

To consolidate regional efforts, a strategy for a Danube Circular-Bioeconomy
Brain Trust will be developed (Output T3.1) and implemented (Output T3.2).
Key objective is to initiate a mutual learning and strategic platform, that
considers and executes regional and transnational efforts and strategies for
synergistical cooperation development of the Danube Regions. The aims is
to develop a common but differentiated approach to tackle demographic
change, that takes regional specifities into account.

Project main outputs

Overview table on project outputs as defined in the work plan

Project P:;?:t Project
Programme output indicators ir?;if:glt‘;r Me:suurl“ir:len output or::plﬂt Project main output (title)
quantificati
targets on (target) number
P26 Number of strategies for 1.00l3.1.1 Jqlnt Gove_rnance Strategy for the Danube
strengthening institutional Circular-Bioeconomy Brain Trust
capacities and transnational 3.00Number Action Plan for Rural Development -
multilevel governance ' 1.00|T4.3.1 Regional Distributed Bioeconomy Excellence
developed and/or Environments
implemented 1.00(T4.4.1 Opportunities for Rural Development
Analysis of strategies, governance
P27 Number of tools for structures and institutions on national and
strengthening institutional 1.00|T1.1.1 micro-regional level relating to
capacities and supporting A [N circular-biobased industry in the Danube
transnational multilevel ) umber Region
governance developed and/or Integration Plan for prospective actors for
implemented 1.00{T2.1.1 developing a sustainable and holistic
circular-bioeconomy
P28 Number of pilot actions 200l13.2.1 Establishment of Danube wide
for strengthening institutional ' - Circular-Bioeconomy Brain Trust
capacities and supportin
trapnsnational muIchﬁevel & 32.00|Number Capacity building for public bodies and
governance developed and/or 30.00(T4.2.1 Co-development of pilot projects with
implemented stakeholders
P07 No. of documented - . .
learning interactions in 11.00{Number 11.00({T4.1.1 Tra”?'ﬂgs forlmplementatlon of
finalised operations participative governance ecosystems
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C.2.2 Target groups

Target group/-s Target group specification Target value

local public authority Cities, communities, municipalities and districts. 50.00

Regional and provincial authorities. Regional economic

departments. 00

regional public authority

Ministries such as agriculture, forestry, environment, climat,

energy, economy, innovation, digitalisation and research. 20.00

national public authority

Economic development agencies in the topics of e.g.
sectoral agency innovation, finances, energy, construction. sectoral and 60.00
professional agencies.

interest groups including NGOs [ Professional and sectoral associations. 30.00

infrastructure and (public) Infrastructure and service provider such as waste management, 40.00

service provider water management, logistics, energy supply '
Universities, University of Applied Sciences, Polytechnics and

higher education and research |Research Centers conducting applied research with the private 100.00
sector.

education/training centre and |Vocational training institutions, post-education programs,

school institute of sustainable regional development. SOy

Partner enterprises of the consortium (enterprises in the field
enterprise, excluding SME of, circular economy, bioeconomy, chemical industry, 40.00
agro-food, health-wellbeing, wood, food, and others)

Partner enterprises of the consortium (enterprises in the field
SME of, circular economy, bioeconomy, chemical industry, 100.00
agro-food, health-wellbeing, wood, food, and others)

Chamber of commerce, business clusters in the field of circular

bi : ! 60.00
ioeconomy, economic development agencies

business support organisation

General public Interested public participating in the workshops of the project 40.00

C.2.3 Durability And Transferability Of Outputs And Result

C.3 Project context

C.3.1 Please, explain how the Composition of the Partnership contributes to the Achievement of the Project Objectives

A holistic approach to tackle demographic change includes a variety of actors. A new set of capacities and skills to allow
participative governance is needed. Developing new forms of rural development foresees a new array of cooperation scenarios .
Interdisciplinary transformation opportunities need to be unravelled for the regions. GoDanuBio follows a multi-dimensional
approach, where municipalities, ministries and business support organisations work closely together at local, regional, national
and transnational level. Partners have strong experience in cooperation projects and come from 10 Danube Regions that will
benefit from mutual learning, capacity building and cooperation opportunities. 3 ministries are involved and demonstrate the
commitment and relevance on national level and will shape the inter-ministerial cooperation. Operational public and private
organisations (13) for location development as sustainable and well matured partners mediate, mobilise and roll out the project
idea to a broadly diversified audience. They have strong financing and/or content-related support of the policy level (national,
regional, local) employing a macrosocial approach. They have a proven track record to deliver and co-create new formats for
cooperation, capacities, participative governance and trainings. Local public actors and municipalities (3) are involved in the
project on several levels, they are, as well as regional and national public bodies, integral part of the consortium to co-create
place and need-based solutions. The approach will foster the uptake of the ownership of the concepts to consist of governance
and practitioners. Committed regions were chosen that want to establish systematic cooperation in the circular-bioeconomy.
These committed regions serve as a guide for further regions to initiate similar multi-level governance models. 5 ASPs will closely
accompany the development of the project and role out the ideas to their network of cities and communities
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Policy and Strategic background

Description

The project has strong policy and strategic background. Demographic change is one of the key
challenges of the EU and affects all European countries and regions alike, especially in rural
areas. Tackling demographic change will be an integral part of the New Cohesion Policy Post
2020. The EUs regional development investments will continue to be a strong priority. National
and regional policies are also strongly addressing demographic change via rural development
with already developed demographic strategies. Political disenchantment of the publicis a
challenge that all regions face. In this sense, participatory governance and increased
institutional capacities can counter lack of engagement and post-democracy by involving all
relevant actors into the political decision making. The participatory approach gives ownership of
EU Strategy for the Danube rural development to residents and governments alike. Enhancing institutional capacity building
Region is contributing directly to Directorate-General for Regional and Urban Policy.
Circular-Bioeconomy as a tool has strong links to the existing Bioeconomy Strategies on EU,
national and regional level. The project is in-line with the strategic goal, to deploy and
implement Circular-Bioeconomy on a local level and develop regional specific strategies. Strong
links of the project can be expected with national and transnational demographic development
strategies and thematic work groups. The direct involvement of federal ministries and various
state or regional agencies covering core topics of the project demonstrate the importance of the
project. The EUSDR is a key stakeholder of the project: e.g. PA10 puts institutional capacity
building and cooperation to its core. Further synergies can be expected with PA8, because the
long-term goal is the increase of Competitiveness of rural regions to attract the youth.

C.3.2 Please, explain if the Proposal is building from the Results of already implemented Projects (Capitalisation) or if synergic
Activities with current Projects are planned

The project is a unique approach that tackles demographic change in a mission-oriented way. The GoDanuBio approach uses the
Circular-Bioeconomy as a multi-facetted tool, that needs the integration of a broad variety of actors to mutually work on
increasing the attractiveness of rural areas. Previous projects considered mostly stakeholder groups of a narrow thematic focus
and thus resulted in improved institutional capacities in sub topics of agendas of local, regional and transnational interest.
GoDanuBio wants to unite these forces in a way that the projects and initiatives keep their local, regional and transnational
excellence and competence but work together in a participative governance to jointly tackle demographic change and transition
to implementation agendas. Institutional capacities will be unleashed to co-develop and co-implement demographic strategies.
Therefore, synergies with completed, ongoing and future projects are manifold and desired, eg. under H2020 from the thematic
area of “Rural Renaissance (RUR)” or INTERREG programmes. Recent input comes e.g. from "YOUMIG", that developed, among
others, policy recommendations for improved cooperation on youth migration. The project “AgriGo4Cities” developed, among
others, governance plans for participative urban-agriculture that can serve as a good building block for participative governance.
“Attractive Danube” explored, among others, capacity building, key elements and indicators to increase and measure
attractiveness of regions. DanuBioValNet, Made in Danube, Foresda, Moveco and others explored new interaction scenarios and
support for rural areas that can serve as a base of evidence. Cooperation with the BioEast initiatives is envisaged, to develop
rural areas. Additionaly, developed strategies as well as key stakeholders can be extracted and included in GoDanuBio. Thus, the
project is building from a rich foundation and actively seek to capitalise with various key performers.

C.3.3 Please, describe the Benefits, Advantages and added Value of the transnational Approach for achieving the Project
Objectives.

Demographic change affects the Danube Region and needs to be addressed on national and regional level, but also on
transnational level. Increasing the attractiveness of rural areas needs a new set of skills, new visions on regional level and new
forms of cooperation on transnational level. GoDanuBio is designed in a way where the gravitational force of the committed
consortium fosters multi-level governance and integration into the policy and satellites a proven and established workflow as
guidance for execution into further regions. Allowing to set up responsibilities and ownership for new forms of rural
development. GoDanuBio will jointly develop tools and schemes that will foster capacity building in introducing new forms of
participative governance, strengthening knowledge management and transfer, mutual learning and strategic development with
the aim of focussing on territorial benefits. Thus, regional approaches will be connected. The transnational approach allows a
long-term sphere of governance because the regions are set into focus and involved in the whole project implementation from
start to end, seeding a joint and systematic cooperation approach. It is also needed to initiate a framework for developing a level
playing field. Strengthening institutional capacity shall achieve the transition towards an inter-connected circular-biobased
economy, where regional excellence shall be evaluated and connected (act local), in new forms on national and also
transnational level to become a participative macroregion (think global). With Danube Circular-Bioeconomy Brain Trust (DCBBT)
different Excellence Environments will join forces to develop sustainable transnational cross-sectoral strategies and cooperation
models to jointly tackle demographic change and to strengthen rural-urban cooperation. Regional efforts will be integrated into
a holistic approach to simultaneously foster the prosperity of the whole region, a core element of the EUSDR as well as the DTP.
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Please indicate which type of contribution to horizontal principles applies to the project, and justify the choice.
Horizontal principles Description of the contribution Type 9f .
contribution
The foreseen changes, improved institutional capacities to tackle
demographic via the tool Circular-Bioeconomy, directly addresses the
Sustainable Development Goals and the goals of the EUSDR. The
mission-oriented approach sets rural development into focus. The aim is to
Sustainable development unlock a more sustainable economy that makes use of regional material ositive
(environment) cycles for the production of local goods as well as foster cross-regional P
cooperation, knowledge and technology transfer, that facilitates synergies,
exchanges ideas and innovation. Thus, facilitating the transition from a fossil
resource-based economy towards an economy making use of renewable
raw materials.
The project is consistent, supports and facilitates equal opportunities and
Equal opportunity and non-discrimination as part of the participatory approach. The lay out of the ositive
non-discrimination project has cohesion of regions and in this sense equal opportunities and P
non-discrimination on small, but also large scale, in its core.
E " The projects goal and context is not related to the gender topic, since
quality between men and - : =i
women women and men can mutually participate in all activities and are the neutral
beneficiaries of the participatory governance approach.
C.5 Work plan per work packages
Type: Preparation
WP Nr WP Title WP Start date WP End date WP Budget
P Preparation 09.2018 11.2019 17,500.00
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Partner involvement

Partners involved

Name: Bioeconomy Cluster

Name: Ministry of Economy, Energy and Business Environment of Romania

Name: Ministry of Economy, Entrepreneurship and Crafts of the Republic of Croatia

Name: Kosice Self-governing region

Name: Association of Business Clusters

Name: National Cluster Association - CZ

Name: Regional Agency for the Development of Small and Medium Size Enterprises Alma Mons Ltd.

Name: Styrian Technology Park

Name: Ministry of Education, Science and Sport

Name: Croatian Wood Cluster

Name: City of Sigmaringen

Name: Business Upper Austria - 00 Wirtschaftsagentur Ltd.
Name: ClusterAgentur Baden-Wirttemberg, hosted by VDI/VDE IT
Name: BIOPRO Baden-Wurttemberg GmbH

Name: Bulgarian Small and Medium Enterprises Promotion Agency

Name: Romanian Cluster Association

Name: IFKA Public Benefit Non-profit Limited Company for the Development of the Industry
Name: Poly4Eml/Anteja ECG d.o.0.
Name: Ghelinta Commune

Summary description and objective of the work package

LP initiated GoDanuBio to actively address demographic change through increased institutional capacities by new forms of
participative-governance. Circular-bioeconomy will be used as a tool. The aim is to build and strengthen institutional capacities
for implementation of participative governance and to co-create innovation environments. GoDanuBio has its roots and is the
logical consolidation of the DTP project DanuBioValNet. Based on the project and results that developed a cross-clustering
partnership to boost eco-innovation, it became obvious that a sustainable impact on demographic change can only be successful
if multi-level governance structures increase their capacities for developing new forms of rural-urban cooperation leading to the
development of new sustainable, circular and biobased value chains and strengthening rural areas by keeping the youth in the
regions due to new employment perspectives. The partners were identified according to a strong commitment to foster capacity
building and facilitate participative governance to allow an innovative approach towards tackling demographic change. Partners
contributed in preparing and discussing the project topic on local and regional level, with multiple actors from the public,
industry, research and policy level. The project objectives and methodology were jointly defined through evaluation of common
preparation activities and communication (e-mail, telephone).

Type: Management

WP Nr WP Title WP Start date WP End date WP Budget

M Management 06.2020 11.2022 463,545.00
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WP responsible partner |BIOPRO Baden-Wurttemberg GmbH

Partner involvement

Name: BIOPRO Baden-Wdurttemberg GmbH

Name: ClusterAgentur Baden-Wurttemberg, hosted by VDI/VDE IT

Name: Poly4Eml/Anteja ECG d.o.0.

Name: Romanian Cluster Association

Name: IFKA Public Benefit Non-profit Limited Company for the Development of the Industry

Name: Association of Business Clusters

Name: Ministry of Education, Science and Sport

Name: Bioeconomy Cluster

Name: Ministry of Economy, Energy and Business Environment of Romania

) Name: National Cluster Association - CZ
Partners involved

Name: Bulgarian Small and Medium Enterprises Promotion Agency

Name: Croatian Wood Cluster

Name: Ministry of Economy, Entrepreneurship and Crafts of the Republic of Croatia

Name: Ghelinta Commune

Name: Business Upper Austria - 00 Wirtschaftsagentur Ltd.

Name: Styrian Technology Park

Name: City of Sigmaringen

Name: Kosice Self-governing region

Name: Regional Agency for the Development of Small and Medium Size Enterprises Alma Mons
Ltd.

Summary Description and Objective of the Work Package

Management and coordination of the entire project is under the overall responsibility of the LP (BIOPRO). For a successful
project implementation all PPs will be integrated in all relevant decisions so that a transparent and democratic structure is
created. ASPs will be integrated into the project structure and coordinated based on specific requirements. WP Management
aims to lead the project to successful completion by sharing responsibility among the partners to contribute to the successful
project implementation. It also aims to good coordination of the partners’ activities and communication to the DTP-JS. It provides
effective project management and supervises the progress of the project in terms of structure, assignment and responsibilities
and clear decision-making procedures. The activities under WP Management are grouped under a set of activities that include
the Start-up phase of the project; day to day project management, coordination, internal communication, steering and
monitoring of the project implementation as well as financial management and certification of expenditure. The activities ensure
a structured project-, financial- and quality management. All partners are involved in the project management and reporting.

Activities and deliverables of the Work Package

Activity R .- Actitity |Activity
Number Activity Title Activity Start Date End Date |Budget
ﬁclf/'l‘q'ty Organisational start-up phase 06.2020 11.2020 53,545.00

LP coordinates the start-up phase and organizes a Kick-Off meeting to establish the Steering Committee (SCOM). Every PP will be
represented in the SCOM. The SCOM will meet twice a year to ensure a coordinated supervision and steering of the project
progress. The LP together with the SCOM facilitates and steers the initialization of the thematic work packages.

Deliverab IDeehverab :)eellverab
le Deliverable Title Deliverable Description Targetval |Delivery
Number
ue Date

LP provides a PMH with input from all PPs.
Deliverable . The PMH provides all relevant project
D.M.1.1 Project Management Handbook (PMH) information for implementation and 1.00110.2020

administration including risk management.
Activity S— - Actitity  |Activity
N [orar Activity Title Activity Start Date End Date |Budget
Activity S . d - fth )
AM.2 teering and monitoring of the project 06.2020 11.2022 180,000.00

The Core Management Team (CMT) consists of the WP Leads and monitors and coordinates daily management and internal
communication tasks at project level. PPs are implementing daily management tasks at partner level. LP monitors and
coordinates overall WP implementation and WP Leads monitor and coordinate specific WP implementation.
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. Deliverab |Deliverab
Deliverab le le
le Deliverable Title Deliverable Description .
Number Targetval |Delivery
ue Date
Deliverable Setting up a monitoring routine via monthly
D.M.2.1 Internal Monitoring System virtual meetings and quarterly monitoring 1.00{11.2022
e sheets to be filled out by each PP
The SCOM will meet approx. every 6 month
Deliverable to monitor the implementation process and
DM.22 SCOM meetings + SCOM minutes decide on the further project directions. 5.00|11.2022
T Additional SCOMs may be organized if
needed.
Activity g — - Actitity |Activity
Number Activity Title Activity Start Date End Date |Budget
ﬁcl\t/'l"gty Project controlling 06.2020 112022 | 180,000.00

The Project Controlling and reporting will be conducted based under project-, financial-, risk- and quality management
perspectives. The project consists of an overall project manager (part of LP), overall financial manager (part of LP), quality
manager (part of LP) and overal communication manager (part of ERDF PP5, WP Lead Communication). All partners will set-up a
similar structure in their organisation. LP coordinates overall reporting with the WP Leads and each PP for timely delivery of
qualitative and quantitative reports to the DTP bodies as well as to the SCOM. Based on the reports, LP delivers progress reports
to SCOM. The Financial Manager (FM) (part of the LP) as a part of the CMT is working closely with the PP level financial managers.
All FMs are responsible for permanent monitoring of all financial aspects, including internal management of funds, expenditures,
spending rates, budget shifts, financial reporting, public procurements, collection of documents for the Controllers. The FM of LP
is responsible for over all financial controlling and monitoring. Funds are transferred 5 times (following each reporting period) by
the LP to the partners according to their reported and approved expenditures. The Quality Management includes effective and
efficient implementation of the project. Containing the achievements of the specific and main objective as well as high quality of
deliverables and ouputs.

Deliverab IDeehverab :Zellverab
le Deliverable Title Deliverable Description .
Targetval |Delivery
Number
ue Date
Deliverable Progress Reports regarding the current
Monitoring Reports for SCOM status-quo of the project are delivered to 5.00|11.2022
D.M.3.1
SCOM
Preparation and submission of the Progress
Deliverable Reports to the DTP via eMS. The reports
Progress Reports include the activity report highlighting the 5.00(11.2022
D.M.3.2 . . . .
proceedings during the respective project
period.
Preparation and submission of the Financial
Deliverable Reports to the DTP via eMS. The reports
Financial Reports include contractual and financial aspects of 5.00|11.2022
D.M.3.3 . - : )
the project during the respective project
period.
Activity R - Actitity  |Activity
Number Activity Title Activity Start Date End Date |Budget
ﬁclf/'l"d'fy Project administrative closure 09.2022 11.2022 50,000.00
For timely and efficient project closure, the last two months are dedicated for project closure and final reporting.
. Deliverab |Deliverab
Deliverab le le
le Deliverable Title Deliverable Description .
Targetval |Delivery
Number
ue Date
Type: Implementation
WP Nr WP Title WP Start date WP End date WP Budget
Analysis of
T1 Circular-Bioeconomy 06.2020 05.2021 362,012.50
Framework Conditions
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WP responsible partner |Ministry of Education, Science and Sport

Partner involvement

Name: BIOPRO Baden-Wdurttemberg GmbH

Name: ClusterAgentur Baden-Wurttemberg, hosted by VDI/VDE IT

Name: Poly4Eml/Anteja ECG d.o.0.

Name: Romanian Cluster Association

Name: IFKA Public Benefit Non-profit Limited Company for the Development of the Industry

Name: Association of Business Clusters

Name: Ministry of Education, Science and Sport

Name: Bioeconomy Cluster

Name: Ministry of Economy, Energy and Business Environment of Romania

Name: National Cluster Association - CZ

Partners involved
Name: Bulgarian Small and Medium Enterprises Promotion Agency

Name: Croatian Wood Cluster

Name: Ministry of Economy, Entrepreneurship and Crafts of the Republic of Croatia

Name: Ghelinta Commune

Name: Business Upper Austria - 00 Wirtschaftsagentur Ltd.

Name: Styrian Technology Park

Name: City of Sigmaringen

Name: Kosice Self-governing region

Name: Regional Agency for the Development of Small and Medium Size Enterprises Alma Mons
Ltd.

Summary description and objectives of the work package including explanation of how partners will be involved.

Tackling demographic change is a major societal challenge that needs to be addressed by joint efforts by a diverse range of
societal groups. The development of new forms of rural-urban cooperation for regional development leads to new business
models that diversifies the local economy. In this way new fields of employment can be developed, thus actively addressing
demographic change, that are fostered by economic and technological advances but need to be placed in a coherent policy
framework. To develop place and need based solutions for the regions that respect existing excellent competencies, capacities
and development potentials, a multi-level participative governance needs to co-create viable strategies that are embraced by
society.

In a first step existing framework conditions for the participative governance shall be analysed. The WP T1 provides information
and critical analysis about current strategies and governance structures in the regions that are related and aim at structural
changes to tackle demographic change via new forms of rural-urban cooperation in the field of circular-bioeconomy.
Stakeholder portfolios of already active practitioners in the field of circular-bioeconomy will be developed, including their assets
and benefits for the region and the envisaged goal.

The results lead to the identification of viable governance strategies and mutual learning via strategy and policy transfer among
regions. The WP will further provide a systematic map of actors and institutions on national and micro-regional level and their
interactions that serve as input for the following WPs.

The WP Lead (ERDF PP6) will, together with the Co-Lead (ERDF PP1), develop the methodology to identify the existing regional
transformation and development potential in the regions. PPs will execute the methodology in their regions. WP Lead and
Co-Lead will summarise the findings in one macroregional report (O.T.1.1).
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WP Outputs
Project main Describe your project main Programme Output Measure |Target Delivery
output output Indicator ment unit |value Date
The Output contributes to the
Specific Objective “Development of
Analysis of |integration plan for participative
strategies, |governance co-creation ecosystems”.
governance | The output aims at identification of
structures |strategies and actors that are already
and playing a key part in tackling
institutions [demographic change via P27 Number of tools for
on national |circular-bioeconomy, but are not strengthening institutional
T1.1 aqd . included in participatiye governance. capacitigs and supporting Number 1.00103.2021
micro-regio | The relevant actors will be mapped  |transnational multilevel
nal level and concepts developed for their governance developed and/or
relating to [integration into the participative implemented
circular-bio |governance co-creation ecosystems.
based Existing regional available strategies
industry in |and governance structures will be
the Danube |analysed to include and enhance
Region these structures and strategies, in a
smart way into capacity building and
co-creation.

Target groups per main outputs

Who will use the main outputs

local public authority

regional public authority
national public authority
sectoral agency

interest groups including NGOs
higher education and research
business support organisation

How will you involve target groups (and
other shareholders) in the development of
the project main outputs?

The output is analytical by nature. It summarises the state of the art of regional
ecosystems in the field of circular-bioeconomy. The output will be used to mobilise
the analysed actors in the later WPs. PPs and ASPs will further use the output to
obtain knowledge about their actors ecosytem and communicate and involve
relevant stakeholder in the process of developing demographic strategies.

Durability and transferability of main outputs

How will the project ensure that the project
outputs are applicable and replicable by
other organisations/regions/countries
outside of the current partnership? Please
describe to what extent it will be possible to
transfer the outputs to other
organisations/regions/countries outside of
the current partnership.

The output will be made publicly available and distributed in the relevant PAs of
the EUSDR. The output can be used by public authorities, NGOs, enterprises and
research institutions alike to identify and match relevant strategies, governance
structures and stakeholders. The methodology on identifying a holistic ecosystem
can be easily adopted to further societal and economic challenges.

How will the project main outputs be
further used once the project has been
finalised? Please describe concrete
measures (including eg. institutional
structures, financial sources etc.) taken
during and after project implementation to
ensure the durability of the project main
outputs. If relevant, please explain who will
be responsible and/or the owner of the
output.

The ouput gives an overview of strategies, governance structures and institutions
on national and micro-regional level relating to circular-biobased industry in the
Danube Region. The output shall be used by regional developers, policy makers
and administrations to actively engage the regional stakeholders for integration
into a systemic approach for rural development. Thus, the output serves as
competence atlas of the regions and will be distributed by all PPs in their
geographical and institutional outreach. The output will be communicated to the
local, regional and transnational stakeholder, including the PA8 of the EUSDR.
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Please describe activities and deliverables within the work package

Activity
Number

Activity Title

Activity Start Date

Actitity
End Date

Activity
Budget

Activity
AT1.1

Analysis of Circular-Bioeconomy Framework
Conditions

06.2020

05.2021

360,012.50

The analysis of Circular-Bioeconomy Framework Conditions aims to identify the existing regional transformation as well as
economic development potential in the regions in the field of Circular-Bioeconomy. Actors act mainly isolated and need to be
adressed as a whole to be engaged in participative governance. At first, already existing results from previous projects and
initiatives under the DTP but also other publicly available sources will be analysed. Based on the capitalisation of existing results,
a mapping of strategies and governance will be conducted, where there are no informations available yet or new developments
took place. In a last step, regional stakeholder portfolios will be developed, that display the coverage of Circular-Bioeconomy in
the existing regional economic systems. The information will lead to a a comprehensive overview of analysis of strategies,
governance structures and institutions on national and micro-regional level relating to circular-biobased industry in the Danube
Region (Output T.1.1). The WP Lead, together with the Co-Lead (ERDF PP1), will develop the methodology to identify the existing
regional transformation and development potential in the regions. PPs will execute the methodology in their regions. WP Lead
and Co-Lead will summarise the findings in one macroregional report (O.T.1.1).

Deliverab
le
Number

Deliverable Title

Deliverable Description

Deliverab
le
Targetval
ue

Deliverab
le
Delivery
Date

Deliverable
D.T1.1.1

Capitalisation of existing results

To seize the opportunity to profit from
existing and ongoing initiatives and projects,
the deliverable will evaluate previously
developed strategies for rural development
and mappings of actors that can be
exploited for GoDanuBio. The WP Lead
identifies and maps relevant macroregional
documents and provides them to the PPs.
PPs additionally identify relevant regional
documents. PPs then summarize available
documents in one document per region.
Among others, existing results that shall be
capitalised are: Action Plans for Rural
Development via Circular-Bioeconomy (e.g.:
Moveco, MadelnDanube, FORESDA,
DanuBioValNet and others) and Strategies
for Industrial development (e.g. Joint Bio
Based Cluster Policy
Strategy/DanuBioValNet, The Danube Goes
Circular/Moveco and others).

10.00

10.2020

Deliverable
D.T1.1.2

Mapping of strategies and governance
structures

Accompanying the capitalisation of existing
results, recent strategies to tackle
demographic change and strategies for
rural development will be mapped and
governance structures of the PPs regions
analysed. All PPs identify their
regional/micro-regional strategies.

1.00

12.2020

Deliverable
D.T1.1.3

Development of regional stakeholder and
one macroregional report

The development of regional and one
macroregional stakeholder report will
reveal where regions are well prepared and
where not. The report will help identify the
regional Circular-Bioeconomy portfolio that
include active stakeholder and their
placement in the Circular-Bioeconomy
ecosystem. The reports demonstrate, how
policy can set better framework conditions,
where actors have dedicated strong
competencies, which actors and strategies
can be taken into account for participative
governance and where missing links and
existing gaps within Danube region exist.
This knowledge will be direct input for WP
T2-4. WP Lead and Co-Lead provide the
methodology. PPs implement and develop
the regional portfolio. WP Lead and the
Co-Lead will develop the macroregional
portfolio.

11.00

02.2021
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Type: Implementation

WP Nr WP Title WP Start date WP End date WP Budget
T Bio-economisation of |47 504 12.2021 383,507.50
Regional Excellence
WP responsible partner Romanian Cluster Association

Partner involvement

Name: BIOPRO Baden-Wurttemberg GmbH

Name: ClusterAgentur Baden-Wurttemberg, hosted by VDI/VDE IT

Name: Poly4Eml/Anteja ECG d.o.0.

Name: Romanian Cluster Association

Name: IFKA Public Benefit Non-profit Limited Company for the Development of the Industry

Name: Association of Business Clusters

Name: Ministry of Education, Science and Sport

Name: Bioeconomy Cluster

Name: Ministry of Economy, Energy and Business Environment of Romania

) Name: National Cluster Association - CZ
Partners involved

Name: Bulgarian Small and Medium Enterprises Promotion Agency

Name: Croatian Wood Cluster

Name: Ministry of Economy, Entrepreneurship and Crafts of the Republic of Croatia

Name: Ghelinta Commune

Name: Business Upper Austria - 00 Wirtschaftsagentur Ltd.

Name: Styrian Technology Park

Name: City of Sigmaringen

Name: Kosice Self-governing region

Name: Regional Agency for the Development of Small and Medium Size Enterprises Alma Mons
Ltd.

Summary description and objectives of the work package including explanation of how partners will be involved.

A sustainable and forward-looking production and usage of biological resources, processes and principles to develop services
and products will affect all economic sectors. A fair and holistic approach should include the interest of all parties concerned to
develop transparent and reliable policy and implementation strategies. The future is shaped by including all societal interest,
that are not consequently enough included in the decision-making process to actively tackle demographic change, such as waste
management, environmental experts, various industrial clusters, logistics etc. Their expertise is needed to develop viable future
scenarios. Their inclusion into the decision-making is of high importance to allow cross-sectoral co-creation of new forms of rural
development. Examples are biorefinery on farms, where locally available renewable raw and residual materials for conversion to
deliver locally demanded materials of high value, lead to regional development of rural areas and new forms of cooperation.
Activities in the WP aim at mapping/identifying societal actors, that are neglected so far in the development of viable rural-urban
cooperation scenarios but that need to be included in participative governance processes. The integration plan (0.T2.1) of these
actors shall highlight their importance and set out a methodology on how to foster the transition towards sustainable
development of rural areas. Based on the comprehensive overview for the regions of WPT1+2, regional excellence will be
analysed and formulated into a set of strategic approaches. ERDF PP3 and LP will provide the methodology to be implemented
by PPs. To be able to identify innovation opportunities, a new set of skills needs to be transferred and intensive knowledge
exchange needs to be fostered. The knowledge transfer will be fostered by an interregional learning event, organised by ERDF
PP3, actively supported by PP10 and IPA PP1, all PPs/ASPs contribute in inviting identified stakeholder.
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WP Outputs
Project main Describe your project main Programme Output Measure |Target Delivery
output output Indicator ment unit |value Date
The Output contributes to the
Specific Objective “Development of
integration plan for participative
governance co-creation ecosystems”.
) Demographic change needs to be
Integration ]
tackled with new forms of
Plan for : .
. |constellation and collaboration of
prospective ) P27 Number of tools for
partners. The tool will be a ready to P
actors for imol facilitating th strengthening institutional
developing .be S mEiEd i IS capacities and supporting
T2.1 involvement of actors for innovative . ' Number 1.00110.2021
a ) . transnational multilevel
. cooperation relations. It serves as an
sustainable |. N AT governance developed and/or
...~ |identification but also as guideline on |¢
and holistic implemented
X . |actors that are needed for
circular-bio ' l-urb )
economy empowering rural-urban cooperation
that are neglected so far, but that will
play a crucial role in the future. The
tool includes, among others,
strengths, weakness, opportunities
and threats of the potential actors.

Target groups per main outputs

Who will use the main outputs

local public authority

regional public authority
national public authority
sectoral agency

interest groups including NGOs
higher education and research
enterprise, excluding SME

SME

business support organisation

How will you involve target groups (and
other shareholders) in the development of
the project main outputs?

For the development of the Integration Plan, stakeholder from all levels will be
actively involved according to the multi-stakeholder approach. During the
Integration Plan development process, stakeholder will be involved to give
feedback on the document. Afterwards, the Integration Plan will be tested by
implementing one interregional event. All PPs invite their identified regional key
stakeholder. Based on the experiences gathered, the Integration Plan will be
updated and finalised.

Durability and transferability of main outputs

How will the project ensure that the project
outputs are applicable and replicable by
other organisations/regions/countries
outside of the current partnership? Please
describe to what extent it will be possible to
transfer the outputs to other
organisations/regions/countries outside of
the current partnership.

The output can be easily transferred to other organisations and regions. Its aim is
to provide knowledge about regions, detailed enough to guide regional execution
but also generalistic enough to be adopted by further regions/organisations.

How will the project main outputs be
further used once the project has been
finalised? Please describe concrete
measures (including eg. institutional
structures, financial sources etc.) taken
during and after project implementation to
ensure the durability of the project main
outputs. If relevant, please explain who will
be responsible and/or the owner of the
output.

The Integration Plan shall be used by the project consortium as well as the Target
Group, to further develop participative governance scenarios in the regions.
Especially the administration level can make use of the output to apply the
Integration Plan and develop viable ecosystems.

Please describe activities and deliverables within the work package

Activity R - Actitity  |Activity
Number Activity Title Activity Start Date End Date |Budget
ﬁcTtg’ Y |identification of high potential actors 01.2021 09.2021 133,507.50
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Results of WP T1 will not only provide an overview of current strategies and governance structures, but will give a hint on the
existing gaps of circular-bioeconomy, in terms of concentration (critical mass of relevant actors), capacity (skills), conditions
(rules, legislation procedures) and culture (social acceptance and impact of circular-bioeconomy approaches). These have to be
described at a conceptual level based on desk research, but, what is even more important, be particularised for each different
region, because regional background, existing structures and gaps are quite different. In addition, a collection of best practice
examples in the partner regions and beyond, will be elaborated to motivate and present already existing initiatives and capitalise
from previous projects at regional, national or transnational level.

Deliverab
le
Number

Deliverable Title

Deliverable Description

Deliverab
le
Targetval
ue

Deliverab
le
Delivery
Date

Deliverable
D.T2.1.1

Missing Links for regional
circular-bioeconomies

Based on WP T1, gaps of
circular-bioeconomy will be analysed. The
analyses provides an overview of actors that
are neglected in the circular-bioeconomy so
far but are crucially needed to co-create
sustainable rural development models. WP
Lead provides the methodology together
with LP. All PPs will implement the
methodology to identify high potential
actors.

10.00

09.2021

Deliverable
D.T2.1.2

Best Practice Brochure on mobilisation of
actors for the circular-bioeconomy

After identification and description of gaps
of circular-bioeconomy in the regions, PPs
will identify best practice
projects/initatives/business models that
already exist in individual regions of PPs or
outside the consortium area. Thus,
displaying a complementary overview of
strenghts and weakenesses of each region.
The best practices will motivate stakeholder
and regional governance to actively engage
the circular-bioeconomy by demonstrating
viable future solutions.

10.00

09.2021

Activity
Number

Activity Title

Activity Start Date

Actitity
End Date

Activity
Budget

Activity
AT2.2

Enabling regional specificities and
excellencies to take part in participative
governance

03.2021

09.2021

200,000.00

Based on the Activity 2.1, an Integration Plan for prospective actors for developing a sustainable and holistic
circular-bioeconomy will be developed (Output T2.1). The methodology for the Integration Plan development process will be
designed by CLUSTERO and led by the respective GoDanuBio partner in each region, with the involvement of the identified
local/regional stakeholders. The Plan includes, among others, identified key stakeholder for the future of Circular-Bioeconomy,
integration opportunity assessment and an implementation agenda. Each PP region will develop an implementation agenda
streamlining the establishment of circular-bioeconomy ecosystems in the respective regions. In order to enable inter-regional
learning, a series of three webinars will be organised where the Integration Plan development process will be discussed.

- Deliverab |Deliverab
Deliverab le le
le Deliverable Title Deliverable Description .
Targetval |Delivery
Number
ue Date

The webinars are thought of as % day event

with participation of project partners and

regional stakeholders. The webinars will

enable quick feedback on the Integration

Plan by PPs as well as externals. WP Lead

will implement the Webinars. A series of 3

. webinars will be organised where the
Deliverable . ; .
DT2.2.1 Webinars Iqtegratlon Pla.n development will be ' 3.00109.2021
e discussed. While the actual content will be

decided as a result of project developments

and developed by LP and input from PPs,

discussion will follow along the mobilisation

of stakeholders, strategy development

methodology or exchange and best practice

examples.
Activity Sp— - Actitity |Activity
N [ Activity Title Activity Start Date End Date |Budget
Activity ], ional Circular-Bi Learning [03.2021 12.2021 50,000.00
AT23 nterregional Circular-Bioeconomy Learning (03. . ,000.
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Towards the end of the WP T2 an interregional event will be organised. The 1.5 day event dedicated to the circular-bioeconomy
is thought as a complex event for establishing a transnational circular-bioeconomy exchange. In order to boost participation and
maximise its outreach, the event could be linked (if possible) to other international conferences of relevance for the topic
concerned such as national cluster conferences or events taking place under the Danube Strategy Agenda. The event will be
organised by ERDF PP3. All PPs invite their identified regional key stakeholder from WP T1 and WP T2 and serves as transnational
validation for the Integration Plan. Lessons learned will be transferred to the Integration Plan.

Deliverab IDeehverab :)eellverab
le Deliverable Title Deliverable Description Targetval |Delivery
Number

ue Date

The event comprises a) conference and
dedicated seminars and workshops, b) a
Deliverable _ circular-biogconomy fair w_he.r_e (_SODanuBio
DT23.1 Interregional event partner regions and other initiatives at 1.00(12.2021

T European level will present relevant
products/services/ policies etc c) a match
making event.

Type: Implementation

WP Nr WP Title WP Start date WP End date WP Budget
Transnational Strategy
T3 for Circular-Bioeconomy |12.2020 09.2022 590,545.50
Governance Structure
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WP responsible partner |Po|y4EmI/Anteja ECG d.o.0.

Partner involvement

Name: BIOPRO Baden-Wdurttemberg GmbH

Name: ClusterAgentur Baden-Wurttemberg, hosted by VDI/VDE IT

Name: Poly4Eml/Anteja ECG d.o.0.

Name: Romanian Cluster Association

Name: IFKA Public Benefit Non-profit Limited Company for the Development of the Industry

Name: Association of Business Clusters

Name: Ministry of Education, Science and Sport

Name: Bioeconomy Cluster

Name: Ministry of Economy, Energy and Business Environment of Romania

) Name: National Cluster Association - CZ
Partners involved

Name: Bulgarian Small and Medium Enterprises Promotion Agency

Name: Croatian Wood Cluster

Name: Ministry of Economy, Entrepreneurship and Crafts of the Republic of Croatia

Name: Ghelinta Commune

Name: Business Upper Austria - 00 Wirtschaftsagentur Ltd.

Name: Styrian Technology Park

Name: City of Sigmaringen

Name: Kosice Self-governing region

Name: Regional Agency for the Development of Small and Medium Size Enterprises Alma Mons
Ltd.

Summary description and objectives of the work package including explanation of how partners will be involved.

Demographic change affects Danube communities and cities alike, and also the Danube Macroregion as a whole. To align
common efforts, respect regional characteristics and interact for the development of the Macroregion, transnational mutual
learning needs to be fostered. The WP aims at the development of a transnational participative governance model for tackling
demographic change via the Circular-Bioeconomy. This open network of experts and interested parties will meet at least twice
and be labelled as Brain Trust that serves as a consolidation of mutual effort and to set out a set of strategies for synergistical
cooperation development of the Danube Regions and Cities for identification of transformative opportunities. Through this
multi-level infrastructure further regions will be involved that satellite the concept, cooperation and ideas into other regions. The
Brain Trust accelerates the participative governance and the development of circular-bioeconomy by engaging debates, politics
and multi-level public administration. The Trust includes experts from the consortium as well as external actors. The ultimate
goal of the brain trust is to help regions and cities to become who they want to be by experience exchange on strategies,
regional challenges, joint programmes etc. Capitalisation of ongoing initiatives is envisaged, such as BioEast, in which Central
and Eastern European countries develop knowledge and cooperation in circular bioeconomies to enhance inclusive growth and
to develop rural areas. ERDF PP2 provides the overall approach and analytics on macro-regional and EU level. All partners are
involved in the WP to analyse and develop participative governance models of their regions to develop and implement regional
dialogues as well as policy agendas. All partners contribute to and are part of the Brain Trust and actively engage transnational
learning and execution of circular-bioeconomy. WP Lead will synthesises and coordinate the activities.
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WP Outputs
Project main Describe your project main Programme Output Measure |Target Delivery
output output Indicator ment unit |value Date
The Output contributes to the
Specific Objective “Development of a
cross-regional and coherent strategy
. for establishing distributed
Joint articipative ecosystems and a
Governanc |P pa ystem P26 Number of strategies for
transnational platform”. The Strategy AR
e Strategy imol . ide f strengthening institutional
for the serves as implementation guide for capacities and transnational
T3.1 transnational . Number 1.00109.2022
Danube articipative-governance structures | TuItilevel governance
Circular-Bio |P p 89 . developed and/or
in the field of circular-bioeconomy. .
economy " implemented
X The Strategy serves as institutional
Brain Trust ;
and infrastructural frame for mutual
learning and strategic development
of the Danube Region in the field of
circular-bioeconomy.
The Output contributes to the
Specific Objective “Development of a
cross-regional and coherent strategy
for establishing distributed
Establishm participative ecosystems and a
transnational platform”. Once the P28 Number of pilot actions
ent of L . ! S
Danube main mfras‘gructural identity of the for str.e.ngthemng |nst|t.ut|onal
132 |wide Brain Trust is developed, at least two capacities and supporting Number 2.00/09.2022
: . |meetings will be conducted. The transnational multilevel
Circular-Bio " . ;
aconom meetings consolidate regional efforts |governance developed and/or
X Y lan strengthen institutional capacities |[implemented
Brain Trust ; N h
for identification of transformative
opportunities in rural-urban
cooperation to tackle demographic
change on transnational level via
circular-bioeconomy.

Target groups per main outputs

Who will use the main outputs

local public authority

regional public authority
national public authority
sectoral agency

interest groups including NGOs
business support organisation

How will you involve target groups (and
other shareholders) in the development of
the project main outputs?

Target groups / stakeholders are involved in the analytical phase as well as in
drafting the joint Governance Strategyfor Bioeconomy. By means of common
workshops, policy dialog and interviews the Strategy assures that the target groups
and stakeholders are actively involved and contribute.

Durability and transferability of main outputs

How will the project ensure that the project
outputs are applicable and replicable by
other organisations/regions/countries
outside of the current partnership? Please
describe to what extent it will be possible to
transfer the outputs to other
organisations/regions/countries outside of
the current partnership.

Governance Strategy on common framework conditions and more specifically the
policy dialogue are open and designed for participation of non-PPs from the
Danube regions. Both outputs can be transferred to other regions and urban/rural
environments and outside of the current partnership. It is the explicit aim to
multiply these governance strategies and satellite the concept to further
communities, cities, regions and countries. The ASPs, that come from national and
international networks of cities and communities, will take part and distribute
relevant information, where appropriate. Thus, by involving not only the project
consortium, but also non-PPs and ASPs, the outputs will take input and be
applicable to a broad variety of other organisations/regions/countries.

How will the project main outputs be
further used once the project has been
finalised? Please describe concrete
measures (including eg. institutional
structures, financial sources etc.) taken
during and after project implementation to
ensure the durability of the project main
outputs. If relevant, please explain who will
be responsible and/or the owner of the
output.

Project outcomes are promoted through the Communication plan, which aims to
expand the number of regions joining the Governance Strategy for the Danube
Bioeconomy. The established Brain Trust coordinates and hosts the policy
dialogue. The Governance Strategy is further promoted by the PP and by engaged
policy makers, public authorities and funding institutions as important part of the
new regional Operational Plans.

Please describe activities and deliverables within the work package
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Activity R - Actitity  |Activity
Number Activity Title Activity Start Date End Date |Budget
Activity qunt Govgrnance Strategy for the Danube 12.2020 09.2022 290,545.50
AT3.1 Circular-Bioeconomy

A.T3.1 takes inputs from WP T1 and T2 and T4 into account, and analyses participative governance structures, cooperation
strategies, regional development plans and institutions on national and micro-regional level relating to rural development via
circular-biobased industry in the Danube Region. Furthermore, analytics on macro-regional and EU level will be prepared by
ANTEJA/Poly4EmI. On this basis, the Joint Governance Strategy for a Danube Circular-Bioeconomy will be developed (Output
T3.1). The strategy includes major social, economic and community development potentials as well as their challenges. This
multi-level approach from micro-regional to macroregion sets the basis for a common policy dialogue (A.T3.2).

Deliverab :Zellverab :Zellverab
Il\?umber Deliverable Title Deliverable Description Targetval |Delivery
ue Date

Based on identified bottlenecks and

constraints during the analyse of rural

development via circular-bioeconomy, WP
Deliverable Lead provides a methodology that enables
D.T3.1.1 Regional Policy Agendas the PPs to define specific local/regional 10.00|05.2021

T policy agendas and prioritization of

dedicated actions. The defined actions will

be framed into the joint governance

strategy.

Feedback from the policy level (via

workshop or interviews, etc.) is collected to

validate the Joint Governance Strategy. WP
brellerelsle Transnational Recommendations Lea.d SOOI L mgthodplogy. Each 10.00]09.2022
D.T3.1.2 region conducts the interviews and

summarizes findings in a regional report

that gives specific input for the Joint

Governance Strategy.
Activity R - Actitity  |Activity
Number Activity Title Activity Start Date End Date |Budget
Activity Establishmen't of Danube wide Circular-Bio 12.2020 09.2022 300,000.00
AT3.2 economy Brain Trust

In the Danube Region, no platform exists for regional policy makers to meet regularly on a transnational level, exchange
experiences and define a joint governance on circular bio-based economy agenda. Therefore, a regional policy dialogue will be
designed, including, inter alia, composition, alignment with PP regions, implementation of extensive participative governance,
new sets of skill for institutions to tackle demographic change via circular bio-based objectives, as well as synchronization with
high-level groups, led by ANTEJA/Poly4EmI . With these initial information, PPs engage their regional stakeholder and initiatiate
the regional dialogue (interviews, workshops, cooperation scenarios etc., all together 10 regional Brain Trust hot spots), then
promote and invite their regional policy stakeholders to a transnational dialogue. The transnational dialogue is an event
organized by ANTEJA/Poly4EmI during the project, that provides the opportunity for regional policy makers to exchange ideas on
a transnational level and define a common circular bio-based economy governance agenda (Output T3.2).

complex interaction scenarios. The
methodology will be developed by LP and
ANTEJA/Poly4Eml. Based on the
methodology, PPs will implement the

mapping.

Deliverab IDeellver.ab :)eellverab
le Deliverable Title Deliverable Description .
Targetval |Delivery
Number
ue Date
The regional ecosystem mapping aims at
identification of regional influencing
schemes of the existing and/or potential
governance and actors of
Deliverable Circular-Bioeconomy. Similar to value chain
DT3.2.1 Regional Ecosystem Mapping mappings, the ecosystem mapping analysis 1.00]05.2021
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Deliverable
D.T3.2.2

Implemented regional policy dialogue

The methodology for the regional dialogue
will be developed by ANTEJA/Poly4Eml and
conducted by each region. The policy
dialogue validates and presents the
ecosystem mapping and prepares the floor
for aligning PP regions in terms of
implementing participative governance,
tackling demographic change as well as
circular-biobased objectives.

10.00|09.2022

Deliverable
D.T3.2.3

Implemented transnational dialogue

The transnational dialogues establish the
Danube wide Circular-Bioeconomy Brain
Trust. The Brain Trust accelerates the
participative governance and the
development of circular-bioeconomy by
engaging debates, politics and multi-level
public administration to enable a multi-level
dialog and exchange on strategies, regional
challenges and joint programmes. The
Policy dialog events will be organised (two)
to eventually comunicate and validate the
Joint Governance Strategy for the Danube
Circular-Bioeconomy

2.00]09.2022

Deliverable
D.T3.2.4

Brain Trust Roadmap

The Roadmap for a common Danube
circular bio-based economy Brain Trust
elaborated for ultimative experience
exchange on strategies, regional challenges
and joint programmes and project.

1.00109.2022

Type: Implementation

WP Nr WP Title

WP Start date WP End date

WP Budget

T4

Policy Actions & Capacity
Building

10.2020 09.2022

623,503.00
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WP responsible partner |Business Upper Austria - OO Wirtschaftsagentur Ltd.

Partner involvement

Name: BIOPRO Baden-Wdurttemberg GmbH

Name: ClusterAgentur Baden-Wurttemberg, hosted by VDI/VDE IT

Name: Poly4Eml/Anteja ECG d.o.0.

Name: Romanian Cluster Association

Name: IFKA Public Benefit Non-profit Limited Company for the Development of the Industry

Name: Association of Business Clusters

Name: Ministry of Education, Science and Sport

Name: Bioeconomy Cluster

Name: Ministry of Economy, Energy and Business Environment of Romania

) Name: National Cluster Association - CZ
Partners involved

Name: Bulgarian Small and Medium Enterprises Promotion Agency

Name: Croatian Wood Cluster

Name: Ministry of Economy, Entrepreneurship and Crafts of the Republic of Croatia

Name: Ghelinta Commune

Name: Business Upper Austria - 00 Wirtschaftsagentur Ltd.

Name: Styrian Technology Park

Name: City of Sigmaringen

Name: Kosice Self-governing region

Name: Regional Agency for the Development of Small and Medium Size Enterprises Alma Mons
Ltd.

Summary description and objectives of the work package including explanation of how partners will be involved.

Based on the identified multi-level multi-actor interaction scenarios (WPT1 & 2), institutional capacities shall be improved to
tackle demographic change via participative governance . The approach addresses most relevant topics of mobilisation of
societal actors, public discussions, openness as well as receptivity in decision-making. It is influenced by mutual ownership,
institutional consolidation, decision-making rules and transnational cooperation and competencies sharing. In this way, training
schemes and an Action Plan for participative governance shall be developed to make a sustainable impact on demographic
change. Trainings on and the later implementation of the participative governance schemes will increase the public capacities to
formulate actual and target values: Regions co-create with relevant societal actors. The implementation of workshops aims at
concept mapping for identification of future cooperation scenarios of highest relevance for the regions and cities. Furthermore,
strategy development of new forms of rural and urban cooperation in the regions shall be elaborated. The activities contribute
to the first specific objective, the Implementation of Systematic multi-level participative governance cooperation and lead to
participative innovation ecosystems with a strategy on its durable implementation beyond the project lifetime. All partners will
be involved in capacity building. WP Lead will develop a scheme and train the partners and externals on how to implement
co-creation scenarios in a participative governance. PPs will then initiate and implement the trainings with their public partners
to exercise the Living-Lab approach. Eventually, each region will implement 3 participative-governance workshops. WPT4 results
in skills development for local and regional administrations, its implementation and identification of innovation potential to
tackle demographic change. WP Lead organises the synthesis of the findings into 0.T4.3 and 4.4.
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WP Outputs
Project main Describe your project main Programme Output Measure |Target Delivery
output output Indicator ment unit |value Date
The Output contributes to the
Specific Objective “Capacity Building
and Implementation of Systematic
Multi-Level Participative Governance
Cooperation”. Eleven trainings will be
conducted with the aim of
Trainings |identification, together with the
for governance level, the main
impleent | pproaches rathouldbe 9PIEC 1 oy o of documented
T4.1 ] & prve p P learning interactions in Number 11.00(02.2021
participativ |governance) for new forms of N ;
X finalised operations
e urban-rural cooperation. The
governance |trainings include one training to the
ecosystems |consortium including external
participants (train the trainer) + one
training per region to
multi-stakeholder and
multi-governance actors to be able to
develop participative interaction
scenarios.
The Output contributes to the
Capacity Specific ObJectlve. Capacity Bwld;ng
Lo and Implementation of Systematic
building for It | RO
ublic Mu t|—Lev¢ Participative Governance . .
pub Cooperation”. At least three P28 Number of pilot actions
bodies and X . S
Co-Creation workshops per region for strengthening institutional
CEHEIRIE B will be conducted together with the [capacities and supporting
T4.2 |ment of . . ' Number 30.0005.2022
ilot governance level (local/regional). transnational multilevel
priof Identified stakeholders from WP T1  |governance developed and/or
projects d WP T2 will partici impl d
with an 2 will participate to ~ |implemente
co-create innovative pilot projects in
stakeholder : . L :
S the field of circular-bioeconomy with
the aim of rural economic
renaissance.
The Output contributes to the
Specific Objective “Capacity Building
. and Implementation of Systematic
Action Plan . G
Multi-Level Participative Governance
for Rural ion”. Th identifi
Developme Coopera.t|on . The output identi ies, _
summarises and serves as an Action |P26 Number of strategies for
nt- PO
. Plan on how the partner and further [strengthening institutional
ReE il regions, can make use and be able to |capacities and transnational
T4.3 |Distributed ! L . Number 1.00106.2022
Bioeconom develop participative governance multilevel governance
models on their own to be able to developed and/or
catalyse interdisciplinary cooperation |implemented
Excellence ;
; of multi-actors. Furthermore, the
Environme 5 ;
Action Plan serves as a basis to
nts ) ! > :
establish a viable innovation
framework and takes lessons learned
from the project into account.
The Output contributes to the
Specific Objective “Capacity Building
and Implementation of Systematic
Multi-Level Participative Governance
co-¢reated and interinks mnovative | P28 Number of strateges for
Opportuniti il - Kling d hi strengthening institutional
es for Rural | P!'Ot Projects tackling demographic capacities and transnational
T4.4 change by making use of . Number 1.00(06.2022
Developme | . ! multilevel governance
circular-bioeconomy. The output
nt . L . : developed and/or
gives a big picture of innovation imolemented
potential in the regions and on P
transnational level by (inter)
connecting ideas/initiatives/projects
identified via the co-creation
workshops.
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Target groups per main outputs

Who will use the main outputs

local public authority

regional public authority

national public authority

sectoral agency

infrastructure and (public) service provider
interest groups including NGOs
higher education and research
education/training centre and school
enterprise, excluding SME

SME

business support organisation
General public

How will you involve target groups (and
other shareholders) in the development of
the project main outputs?

PP and externals will participate in a train-the-trainers programme - afterwards PP
teach multistakeholder on regional level. The multistakeholder will subsequently
organize further workshops in coordination with PPs and actively involve the target
group. Stakeholders from all levels will be actively involved according to the
multi-stakeholder approach. The involved PP have excellent contacts to regional
and local stakeholder. Together with regional/local administrations, the target
group can be easily addressed.

Durability and transferability of main outputs

How will the project ensure that the project
outputs are applicable and replicable by
other organisations/regions/countries
outside of the current partnership? Please
describe to what extent it will be possible to
transfer the outputs to other
organisations/regions/countries outside of
the current partnership.

The nature of the participative governance and the outputs is that it can be easily
applied in other thematic areas as well as transferred to other organisations /
regions. Interested stakeholder can take it over. The PP are also interested to help
other organisations / regions to make use of the training scheme or invite them to
participate.

How will the project main outputs be
further used once the project has been
finalised? Please describe concrete
measures (including eg. institutional
structures, financial sources etc.) taken
during and after project implementation to
ensure the durability of the project main
outputs. If relevant, please explain who will
be responsible and/or the owner of the
output.

Sustainability is guaranteed by the well trained multistakeholder after the end of
the project which can disseminate the gained knowledge. Workshops held by the
multistakeholder are evaluated and the lessons learned are transferred into
further workshops. The outputs include both, best as well as worst practices and
an action plan. The outputs will be freely available and disseminated by all partners
to ensure a wide take-up. The PP and stakeholders will form a strong lasting
network. Through the direct contact with the stakeholders the target group will be
activated, thus developing a community of practice among the target group
members for the project results.

Please describe activities and deliverables within the work package

Activity R - Actitity |Activity

Number Activity Title Activity Start Date End Date |Budget

Activit Development and implementation of

ATA 1y training schemes for regional participative |10.2020 12.2021 200,000.00
o cooperation

Participative cooperation is key to improve institutional capacities. Participative governance increases the political involvement
and ensures that all relevant local and regional actors to tackle demographic change have the possibility to actively engage the
political decision making system. In A.T4.1, training schemes for participative governance will be developed to make sustainable
impact on demographic change. The training schemes will be developed by ERDF PP14 and in the following, ERDF PP14 conducts
one training for the consortium. External participants are invited (train the trainer). In the following, PPs will take up the
methodology, adapt it to their needs and conduct one training per region with multi-stakeholders and interested external
participants, enabling administrations to develop decisions with the population to facilitate the bottom-up approach (Output
T4.1). Thus, the trainings will increase public capacities. The tool circular-bioeconomy, that serves as a mission oriented way to
tackle demographic change will be explained to the administrations and potentials elaborated. The activity culminates in close
work with administrations on added value of participative governance and awareness for circular-bioeconomy.

Deliverab
le
Number

Deliverable Title

Deliverab |Deliverab
. .. le le
Deliverable Description Targetval |Delivery
ue Date
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ERDF PP14 develops participative
governance training schemes that aim to
enrich and expand the understanding and
Deliverable skills of government practitioners in
DT411 Participative Governance Training Scheme |participatory governance approaches and 1.00103.2021
T practices. Capitalisation of existing results
shall take recent results into account, e.g.
from the Interreg DTP project "YOUMIG" or
"AgriGo4cCities".
ERDF PP14 initially trains the consortium
Deliverable [Implemented trainings on participative e .ef‘ab'.es S PP conc.lu.ct thglr ﬁW.”
DT4.1.2 governance participative governance trainings in their 11.00(12.2021
T region. The trainings methodology will be
adapted to regional needs by the PPs.
Activity R - Actitity  |Activity
Number Activity Title Activity Start Date End Date |Budget
Activity Co-creation of innovative pilot projects in
AT4.2 the field of circular bioeconomy Rt (2 LY

A.T4.2 aims at validation of the participative governance via implementation. The implementation of the participative
governance will be conducted by each region and rolled out by the PPs in cooperation with the local/regional administrations
and serves as Living-Lab (Output T4.2). The conducted participative governance leads to the identification for future cooperation
scenarios and strategy development to tackle demographic change by increasing the attractiveness of rural areas for the youth
and new forms of rural-urban cooperation. The activity leads to participative innovation ecosystems. Local administrations,
together with the regional partners, conduct at least three co-creation workshops per partner region. This implementation of
participative governance uses the tool Circular-Bioeconomy to discuss possible bio-economic scenarios. After each workshop
implementation step in every region , the lessons learned will be assessed by means of participative governance and
mission-orientation, to engage the next workshop round. The workshops lead to the development of an Action Plan (Output
T4.3), that includes how regions can be able to develop a participative government, including strengths and weaknesses.
Furthermore, all identified opportunities for rural development will be summarized to demonstrate the opportunities on local,
regional and transnational level for tackling demographic change (Output T4.4).

Deliverab
le
Number

Deliverable Title

Deliverable Description

Deliverab
le
Targetval
ue

Deliverab
le
Delivery
Date

Deliverable
D.T4.2.1

Concept and Implementation of Co-creation
workshops

The implementation of co-creation
workshops serves as Living-Lab and
Proof-of-Concept for local/regional
administrations to facilitate and continue
the engagement of participative
governance. ERDF PP14 will develop the
methodology (1) for the co-creation
workshops, including composition of the
participants (actors identified in WPT1 and
WPT2), scope and implementation script. All
PPs will conduct local/regional events, at
least three per region (30), together with the
local/regional administration. The
implementation will excersise the
participative governance in three successive
workshops diving deep into the
local/regional ecosystems and potentials or
with three new local/regional partners.

31.00

09.2022

Deliverable
D.T4.2.2

Feedback reports on Co-Creation
workshops

After each implemented workshop, the PPs
will fill out a feedback report. The reports
serve as a follow-up to the regional skills
building and implementation workshops.
The reports allow mentoring opportunities
and enhance the capacity for participatory
governance tools and methods. They offer
continuous support and adaption on
hands-on challenges.

30.00

09.2022

Type: Communication

WP Nr

WP Title

WP Start date

WP End date

WP Budget

Communication

06.2020

11.2022

306,543.00
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WP responsible partner |Association of Business Clusters

Partner involvement

Name: BIOPRO Baden-Wdurttemberg GmbH

Name: ClusterAgentur Baden-Wurttemberg, hosted by VDI/VDE IT

Name: Poly4Eml/Anteja ECG d.o.0.

Name: Romanian Cluster Association

Name: IFKA Public Benefit Non-profit Limited Company for the Development of the Industry

Name: Association of Business Clusters

Name: Ministry of Education, Science and Sport

Name: Bioeconomy Cluster

Name: Ministry of Economy, Energy and Business Environment of Romania

Name: National Cluster Association - CZ

Partners involved
Name: Bulgarian Small and Medium Enterprises Promotion Agency

Name: Croatian Wood Cluster

Name: Ministry of Economy, Entrepreneurship and Crafts of the Republic of Croatia

Name: Ghelinta Commune

Name: Business Upper Austria - 00 Wirtschaftsagentur Ltd.

Name: Styrian Technology Park

Name: City of Sigmaringen

Name: Kosice Self-governing region

Name: Regional Agency for the Development of Small and Medium Size Enterprises Alma Mons
Ltd.

Summary Description and Objective of the Work Package

Communication of the project aims at informing and involving a broad audience of interested public, business support
organisations, knowledge institutions, actors from industry, educational institutions and policy making about the project
objectives. A Communication Strategy will guide project partners on how to disseminate the project idea, including alignment of
the visual identity in respect to the DTP obligations. A broad set of communication activities laid out in the structured
communication strategy are integral part of the project implementation. Activities are manifold and comprise social media, a
project website as part of the DTP website, electronic newsletter and press releases, poster and roll-ups, a presentation and
videos. Distinct publications/leaflets will be produced that inform a broader public as well as governance on the project goals
and benefits of the approach. A responsibility matrix will outline, and display in a structured manner, involvement of PP's. Two
major events, the kick-off and the final conference will be organised. The CM and LP take part at the DTP Annual events, as well
as the Lead Partner Seminar and the Communication Trainings (LP or CM, respectively). A special emphasis will be given to
capitalisation opportunities within the programme (project-project cooperation) or similar topics to increase the visibility and
impact of the results. ASPs actively take part in the dissemination. All partners are involved in Communication.

Project specific objectives How to reach Target Groups and Project Specific Objectives

The approach aims to initiate the implementation of systematic multi-level participative
governance with the help of interregional exchange of experiences and mutual learning
between policy makers of Danube regions. The communication aims at improving and
supporting capacity building to tackle demographic change. The implementation of
workshops/trainings/interviews/ supported by a sound communication plan clarifies the
opportunities for regional economic growth, rural development, and addressing
demographic change. It allows to recommend developing systematic participative
governance ecosystems. Policy memos, facts dissemination, practical guidance and
macroregional events are tactical examples used.

Capacity Building and
Implementation of Systematic
Multi-Level Participative Governance
Cooperation

The regional and interregional developed and executed integration plan takes place in
the form of desk research, local stakeholder workshops and learning events designed
and organized as living labs. Within these, the regions validate, identify, transfer and
share experience on the development of actions for improvement of their own policy
instrument to implement participative governance. The integration plan will be further
communicated via various channels to be adopted by further regions.

Development of integration plan for
participative governance co-creation
ecosystems

The development of a cross-regional and coherent strategy for establishing distributed
Development of a cross-regional and |participative ecosystems and a transnational platform aims at ensuring durability and

coherent strategy for establishing transferability of built capacities, increasing knowledge and mobilize further regions to
distributed participative ecosystems |influence policy making through development of a common participative governance. The
and a transnational platform increased knowledge will be established by public events, digital activities and

publications that inform about the objectives of the strategy and platform.

Please describe activities and deliverables within the work package

Activity
Number

Actitity  |Activity

Activity Title Activity Start Date End Date |Budget
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ﬁcél\;lty gtart-up activities including communication 06.2020 11.2020 50,000.00

ABC delivers the Communication Plan as a common and coherent framework for implementation of the regional and

cross-regional communication. A single GoDanuBio marketing identity is created by ABC and distributed for regional use by PPs.
Itincludes a logo, a powerpoint template, a project poster, a roll up and a leaflet. The GoDanuBio website hosted by the DTP will
be updated regularily and promotional material targets general public, educational institutes, enterprises, industry stakeholders,
policy makers.

stakeholder.

The website will be continued to be updated.

regional input, advertise results and promote the methodology. Short videos and digital animations will

Deliverab IDeellverab :)eellverab
Il\?umber Deliverable Title Deliverable Description Targetval |Delivery
ue Date

The Communication Plan comprises

communication main goals and objectives,

target groups, key messages, tools and

methods, evaluation measures, budget,
Deliverable Communication Plan activities, channels, delivery tlmellne,.task 1.00111.2020
D.C.1.1 division among the partners, evaluation

plan. The plan includes a detailed analysis

of the communication strategy and the

communication and dissemination

infrastructure, and the society in general.

A common brand identity is created in line
Deliverable with the DTP logo. The package includes the

Coordinated communication tools kit logo, a presentation template, the project 1.00(11.2020

D.C.1.2 :

poster, the roll up and the GoDanuBio

leaflet.
Activity R - Actitity |Activity
Number Activity Title Activity Start Date End Date |Budget
ﬁcé"é'ty Digital activities 06.2020 112022 | 126,543.00
ABC designs and manages Social Media profiles, and maintains an up to date project website hosted by the DTP. All PPs provide

be produce to engage

- Deliverab |Deliverab
Deliverab le le
le Deliverable Title Deliverable Description .
Targetval |Delivery
Number
ue Date
ABC will be responsible for setting up and
Deliverable . . ) monitoring various forms of social media.
D.C.2.1 social media profiles All partners contribute updating 1.00]11.2022
information and delivering content.
ABC will produce short videos that
Deliverable communicate the projects objectives
DC22 Short video together with PPs and aligned to public 2.00(11.2022
T events, project meetings, press conferences
and project results communication.
The Communication Plan includes the
Deliverable Press releases p'roductlon Qf 20 press releases urculgted 20.00111.2022
D.C.2.3 via web, regional platforms and a project
website.
To increase the visibility and sustainability
of results, a project website is integrated
Deliverable . ) and hosted on the program website and will
D.C.24 PIE B SElaE e be updated on a regular basis. All outputs IEU At
and relevant results will be published on the
project website.
All project partners display the following
Deliverable |Project information on project partners’ information about the project on their
)& projectp organisation’s website : logo, short project 19.00]11.2022
D.C.25 websites YR S
description including its aims and results,
the financial support, link to project website
Activity S— - Actitity  |Activity
N [orar Activity Title Activity Start Date End Date |Budget
ATY | public Event(s) 06.2020 09.2022 70,000.00

Page 64 of 79




&)

iiterreg

EUROPEAN UNION

Danube Transnational Programme

The kick-off conference will be organised as a macro-regional conference establishing a participative dialogue between key
stakeholders of GoDanuBio. All key stakeholders will be invited to participate. The final event will be accordingly a
macro-regional conference, addressing all relevant stakeholders. Both events have an informative nature on project aims
(kick-off) and results (final). Both events are planned at different locations and will be led by the respective regional PP/PPs.
Besides, several events are planned under the thematic work packages that are key to develop project outputs. Furthermore,
one of the communication goals is to involve not only PPs regions but also new regions and localities. The PPs will transfer the
acquired knowledge to relevant policy makers in public authorities and further key stakeholder in order to ensure the broad
uptake of the participative governance approach..

. Deliverab |Deliverab
Deliverab le le
le Deliverable Title Deliverable Description .
Targetval |Delivery
Number
ue Date
Deliverable Both events are used to inform and involve
D.C31 Kick-off and Final conference key stakeholder of GoDanuBio to involve an 0.00{09.2022
T audience as wide as possible.

All partners actively communicate the goal

and frame of the project at relevant EU-level

international events (e.g. Annual Forum of
Deliverable L the EUSDR), national and regional events to
D.C.3.2 Awareness Raising satellite the concept to further potential 10.00109.2022

partner regions. The Awareness Raising will

also be used to exchange good practices

and capitalize with other DTP projects.
Activity - . - Actitity |Activity
Number Activity Title Activity Start Date End Date |Budget
A [Publication(s) 06.2020 09.2022 60,000.00

ABC will provide the full project storyboard, methodology and findings are published, including a mix of text, interviews,

graphics, and links to key online resources. It is a reference document to promote, “show and tell”, educate, train, and transfer to
stakeholders all findings and experiences gained by the GoDanuBio community. The publication is distributed through all media
and web to get the broadest possible exposure.

. Deliverab |Deliverab
Deliverab le le
Ir\?umber Deliverable Title Deliverable Description Targetval |Delivery

ue Date
The publication includes an executive
Deliverable summary and a comprehensive topical text.
Final Publication A print and e-version make it interactive. 1.00(09.2022
D.C.4.1 ' o
Visuals and guidelines complete the
publication.
Policy Memos will be developed as short,
fact-based information reports. They serve
Deliverable to visualize to decision makers main topics
Policy Memos addressed and to inform about the 3.00(09.2022
D.C.4.2 : )
progress in a target-oriented way. The
Policy Memos will be delivered to the main
strategic events.
C.5.1 Periods
Period Number Duration (month) Start Date End Date Reporting Date
0 14(01.09.2018 01.11.2019 30.06.2022
1 6(01.06.2020 30.11.2020 28.02.2021
2 6(01.12.2020 31.05.2021 31.08.2021
3 6(01.06.2021 30.11.2021 28.02.2022
4 6[01.12.2021 31.05.2022 31.08.2022
5 6(01.06.2022 30.11.2022 28.02.2023
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PART D - Project Budget

D.1 Project budget per co-financing source (fund) - breakdown per partner

Partner Programme Co-financing Contribution
SR Public Contribution .
Partner . : Percentage of |  Automatic , . Private Total Total Eligible
Acronym (Sellialtny ERRS Co-Financing(p | * o) ERDF Public Public Own Total Public | contribution | Contribution
ercent) o Contribution Contribution
Contribution

LP-BIOPRO  |DEUTSCHLAND|  345,950.00 85.00 % 15.47 % 0.00 61,050.00 61,050.00 0.00 61,050.00|  407,000.00
Eig\FNPm * |DEUTSCHLAND|  102,654.50 85.00 % 459 % 0.00 0.00 0.00 18,115.50 1811550  120,770.00
ERDF PP2 - ) )
b ohyaEmd SLOVENIJA 194,811.50 85.00 % 8.71 % 0.00 0.00 0.00 34,378.50 34,378.50|  229,190.00
ERDF PP3 - R ) )
R |ROMANIA 164,687.50 85.00 % 7.36 % 25,187.50 0.00 25,187.50 3,875.00 29,062.50|  193,750.00
IEFFE&F PP4 - %QGYARORSZ 95,858.75 85.00 % 428% 11,277.50 5,638.75 16,916.25 0.00 1691625  112,775.00
ERDF PP5 - ABC f;&@:;{l'i) 160,545.87 85.00 % 7.18 % 28,331.63 0.00 28,331.63 0.00 28,331.63|  188,877.50
ERDF PP6 - ) .
e SLOVENIJA 86,079.50 85.00 % 3.85 % 0.00 15,190.50 15,190.50 0.00 15190.50|  101,270.00
ERDF PP7 - BEC |SLOVENSKO 89,237.25 85.00 % 3.99 % 0.00 0.00 0.00 15,747.75 15,747.75|  104,985.00
EARE[EFBE P&8- |ROMANIA 88,519.00 85.00 % 3.96 % 0.00 15,621.00 15,621.00 0.00 15,621.00]  104,140.00
EFE';’\F )= EE?’EABLIK . 85,000.00 85.00 % 3.80 % 0.00 0.00 0.00 15,000.00 15,000.00]  100,000.00
EE',?AFEET 0- f;&réfm) 84,446.22 85.00 % 377 % 14,902.28 0.00 14,902.28 0.00 14,902.28 99,348.50
ERDF PP11 - ) )
o HRVATSKA 86,496.00 85.00 % 3.87 % 0.00 0.00 0.00 15,264.00 15,264.00]  101,760.00
ERDF PP12 - ) )
i HRVATSKA 85,010.62 85.00 % 3.80 % 0.00 15,001.88 15,001.88 0.00 15,001.88|  100,012.50
ERDF PP13 - R ) )
EROF PP ROMANIA 102,000.00 85.00 % 4.56 % 15,600.00 2,400.00 18,000.00 0.00 18,000.00]  120,000.00
ERDFPP14- |- ) )
v Up OSTERREICH 168,002.50 85.00 % 7.51 % 0.00 29,647.50 29,647.50 0.00 29,647.50|  197,650.00
ERDF PP15 - ) )
= SLOVENIJA 89,526.25 85.00 % 4.00 % 0.00 15,798.75 15,798.75 0.00 15,798.75|  105,325.00
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ERDF PP16 - 0 0
e DEUTSCHLAND 121,103.75 85.00 % 5.41 % 0.00 21,371.25 21,371.25 0.00 21,371.25 142,475.00
ERDF PP17 - 0 N
KSR SLOVENSKO 85,000.00 85.00 % 3.80 % 0.00 15,000.00 15,000.00 0.00 15,000.00 100,000.00
Sub-total For Partners Inside 2,234,929.21 -- 100.00 % 95,298.91 196,719.63 292,018.54 102,380.75 394,399.29 2,629,328.50
Sub-total For Partners Outside 0.00 - 0.00 % 0.00 0.00 0.00 0.00 0.00 0.00

Partner Programme Co-financing Contribution
A Public Contribution o
Partner - . Percentage of |  Automatic . ) Private Total Total Eligible
Acronym SOty it Co-Financing(p | * 1oy pAul Public Public Own Total Public | contribution | Contribution
ercent) C I Contribution Contribution
ontribution
:\%521 -ALMA Y SERBIA 100,153.80 85.00 % 100.00 % 0.00 17,674.20 17,674.20 0.00 17,67420|  117,828.00
Sub-total For Partners Inside 100,153.80 -- 100.00 % 0.00 17,674.20 17,674.20 0.00 17,674.20 117,828.00
Sub-total For Partners Outside 0.00 - 0.00 % 0.00 0.00 0.00 0.00 0.00 0.00
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D.2 Project budget - overview per partner/ per budget line
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Partner Co-financing Office and Travel and Ericeiine] Infrastructure
Staff costs L X . expertise and Equipment Total Budget | Net Revenue [ Total Eligible
Acronym Source administration | accomodation services and works
LP-BIOPRO  |ERDF 284,000.00 42,600.00 22,900.00 57,500.00 0.00 0.00]  407,000.00 0.00]  407,000.00
Eig\FNPm * |erDF 85,000.00 12,750.00 9,720.00 13,300.00 0.00 0.00|  120,770.00 0.00|  120770.00
ERDF PP2 -
oAt ERDF 162,600.00 24,390.00 15,200.00 27,000.00 0.00 0.00|  229,190.00 0.00|  229,190.00
ERDF PP3 -
ERDF 135,000.00 20,250.00 18,500.00 20,000.00 0.00 0.00]  193,750.00 0.00|  193750.00
CLUSTERO
ERDF PP4 -
o ERDF 68,500.00 10,275.00 14,000.00 20,000.00 0.00 0.00|  112775.00 000 11277500
ERDF PP5 - ABC|ERDF 64,850.00 9,727.50 16,500.00 97,800.00 0.00 0.00] 188,877.50 0.00] 188:877.50
E/ﬁ?g PP6- lerDF 79,800.00 11,970.00 5,500.00 4,000.00 0.00 0.00|  101,270.00 0.00|  101,270.00
ERDF PP7 - BEC |ERDF 81,900.00 12,285.00 7,800.00 3,000.00 0.00 0.00]  104,985.00 0.00]  104,985.00
EARE[EFBE P8 |erDF 59,600.00 8,940.00 27,500.00 8,100.00 0.00 0.00|  104,140.00 0.00|  104,140.00
ERDF PP -
N ERDF 72,000.00 10,800.00 8,700.00 8,500.00 0.00 0.00|  100,000.00 0.00|  100,000.00
ERDF PP10 -
DR ERDF 44,390.00 6,658.50 9,800.00 38,500.00 0.00 0.00 99,348.50 0.00 99,348.50
ERDF PP11 -
o ERDF 74,400.00 11,160.00 12,200.00 4,000.00 0.00 0.00]  101,760.00 0.00|  101,760.00
ERDF PP12 -
ROE ERDF 71,750.00 10,762.50 10,000.00 7,500.00 0.00 0.00|  100,012.50 0.00| 10001250
Eizﬁni? 3= |erDF 90,000.00 13,500.00 16,500.00 0.00 0.00 0.00|  120,000.00 0.00|  120,000.00
ERDF PP14 -
v Up ERDF 109,000.00 16,350.00 28,900.00 43,400.00 0.00 0.00|  197,650.00 0.00|  197,650.00
ERDF PP15 -
= ERDF 65,500.00 9,825.00 10,000.00 20,000.00 0.00 0.00|  105325.00 000  105325.00
ERDF PP16 -
e ERDF 104,500.00 15,675.00 6,900.00 15,400.00 0.00 0.00|  142,475.00 0.00|  142,475.00
ERDF PP17 -
e ERDF 76,030.00 11,404.50 8,500.00 4,065.50 0.00 0.00|  100,000.00 0.00|  100,000.00
L;/SE? “ALMA o)) 26,720.00 4,008.00 12,600.00 74,500.00 0.00 0.00|  117,828.00 000  117,828.00
0.00 % @Of| 100.00 % @Of
0, 0, 0, 0, 0, 0, 0,
Percentage Of Total Budget 63.90 % 9.58 % 9.52 % 16.98 % 0.00 % 0.00 % 10000%| 1o Bucet| Total Budget
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' . - External ) . )
Co-financing Office and Travel and . . Infrastructure Sum Financed | Decreasing Net | Total Financed
Staff costs L : . expertise and Equipment

Source administration | accomodation services and works Budget Revenue Budget
ERDF 1,728,820.00 259,323.00 249,120.00 392,065.50 0.00 0.00 2,629,328.50 0.00 2,629,328.50
IPAII 26,720.00 4,008.00 12,600.00 74,500.00 0.00 0.00 117,828.00 0.00 117,828.00
ENI-MD 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
ENI-UA 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Page 70 of 79




)

HILCIIrcy

EUROPEAN UNION

Danube Transnational Programme I

Page 71 of 79



)

HILCIIrcy

EUROPEAN UNION

Danube Transnational Programme I

D.3 Project budget - overview per partner/ per period
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APartner S Period 0 Period 1 Period 2 Period 3 Period 4 Period 5 Total Budget | NetRevenue | Total Eligible
cronym Source

LP-BIOPRO  |ERDF 17,500.00 69,970.00 67,525.00 83,825.00 83,250.00 84,930.00|  407,000.00 0.00]  407,000.00

(E:RA';\FNPM * |erDF 0.00 22,745.00 39,780.00 25,745.00 15,270.00 17,230.00|  120,770.00 0.00|  120770.00

ERDF PP2 -

ohyaEm] ERDF 0.00 24,545.00 34,325.00 43,710.00 55,255.00 71,355.00|  229,190.00 0.00|  229,190.00

ERDF PP3 -

ERDLES - |ERDF 0.00 19,500.00 70,250.00 58,500.00 25,250.00 20,250.00|  193,750.00 0.00|  193750.00

ERDF PP4 -

A ERDF 0.00 10,200.00 23,525.00 30,575.00 24,450.00 24,025.00|  112,775.00 0.00| 11277500

ERDF PP5 - ABC|ERDF 0.00 31,717.50 32,415.00 41,915.00 34,715.00 48,115.00]  188,877.50 0.00]  188877.50

E/IRI?SF PP6- lerDF 0.00 18,595.00 19,630.00 21,805.00 21,270.00 1997000  101,270.00 0.00|  101,270.00

ERDF PP7 - BEC |ERDF 0.00 15,200.00 27,685.00 26,525.00 18,825.00 16,750.00|  104,985.00 0.00]  104,985.00

EAREDEFBE P&- leroF 0.00 12,627.50 22,645.00 25,070.00 21,820.00 21,977.50|  104,140.00 000  104,140.00

ERDF PPO -

o ERDF 0.00 19,410.00 19,710.00 22,360.00 19,410.00 19,110.00]  100,000.00 0.00|  100,000.00

ERDF PP10 -

e ERDF 0.00 10,002.50 28,065.00 26,565.00 22,895.00 11,821.00 99,348.50 0.00 99,348.50

ERDF PP11 -

o ERDF 0.00 10,370.00 23,800.00 27,410.00 17,580.00 22,600.00|  101,760.00 0.00|  101,760.00

ERDF PP12 -

SROF ERDF 0.00 17,387.50 18,675.00 21,675.00 22,675.00 19,600.00]  100,012.50 0.00| 10001250

ERDF PP13 -

o ERDF 0.00 15,575.00 37,450.00 28,575.00 18,950.00 19.450.00|  120,000.00 0.00]  120,000.00

ERDF PP14 -

e Up ERDF 0.00 22,125.00 47,000.00 50,600.00 41,000.00 36,925.00|  197,650.00 0.00|  197,650.00

ERDF PP15 -

S ERDF 0.00 9,905.00 27,355.00 32,405.00 21,155.00 14,505.00|  105,325.00 0.00| 10532500

ERDF PP16 -

o ERDF 0.00 27,650.00 28,250.00 33,450.00 26,600.00 26,525.00|  142,475.00 0.00|  142,475.00

ERDF PP17 -

R ERDF 0.00 18,100.00 22,902.00 26,960.50 15,087.50 16,950.00]  100,000.00 0.00|  100,000.00

:\;”8521 SALMA b)) 0.00 15,936.50 39,895.00 27,450.00 17,975.00 16,571.50|  117,828.00 000l  117,828.00
0.00 % @Of| 100.00 % @Of

0, 0, 0, 0, 0, 0 0,
Percentage Of Total Budget 0.63 % 14.25 % 22.96 % 23.84 % 19.05 % 19.24 % 100,00 % Total Budget| Total Budget
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Co-financing Source Period 0 Period 1 Period 2 Period 3 Period 4 Period 5 Totaéliljréaergced
ERDF 17,500.00 375,625.00 590,987.00 627,670.50 505,457.50 512,088.50 2,629,328.50
IPAII 0.00 15,936.50 39,895.00 27,450.00 17,975.00 16,571.50 117,828.00
ENI-MD 0.00 0.00 0.00 0.00 0.00 0.00 0.00
ENI-UA 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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D.4 Project budget - overview per partner/ per WP

Apart”er el i WP P WP M WP T1 WP T2 WP T3 WP T4 WP C Total Budget | Net Revenue | Total Eligible

cronym Source

LP - BIOPRO |ERDF 17,500.00|  85245.00|  58650.00]  28,750.00{ 101,480.00]  93,125.00]  22,250.00| 407,000.00 0.00|  407,000.00
ooy [eror 0.00| 2630000 30370.00| 10350.00] 17,380.00|  23.250.00|  13,120.00| 120,770.00 0.00|  120,770.00
ERDF PP2 -
PolydEmi ERDF 000 2411000 2495500  37,270.00|  80,620.00|  42,595.00|  19,640.00| 229,190.00 0.00|  229,190.00
ERDF PP3 -
CLUSTERO  |ERDF 0.00|  24,750.00|  23,500.00|  76,500.00|  25000.00|  25000.00|  19,000.00| 193,750.00 0.00|  193,750.00
ERDF PP4 -
KA ERDF 0.00|  14,775.00|  15500.00|  17,800.00|  26,250.00|  28,700.00 9,750.00|  112,775.00 0.00| 112,775.00
ERDF PP5 -
ABC ERDF 0.00| 17,7750  13,150.00|  21,450.00|  26,175.00|  34,050.00|  76,875.00| 188,877.50 0.00| 188,877.50
ERDF PP6 -
Mz ERDF 0.00|  20,900.00|  16,100.00|  13,800.00|  19,200.00|  21,300.00 9,970.00|  101,270.00 0.00|  101,270.00
ERDF PP7 -
BEC ERDF 0.00| 16,800.00|  18,000.00|  19,950.00|  19,600.00|  17,535.00|  13,100.00| 104,985.00 0.00|  104,985.00
ERDF PPS -
MIEEBE ERDF 000  29,125.00 8,050.00 7,475.00|  23,375.00]  30,675.00 5,440.00|  104,140.00 0.00|  104,140.00
ERDF PP9 -
NCA ERDF 000 2402500 1245000  10,100.00|  25,250.00|  19,975.00 8,200.00|  100,000.00 0.00|  100,000.00
ERDF PP10 -
BSMEPA ERDF 0.00|  22,042.50|  17,840.00|  16,740.00|  23,668.00 8,928.00|  10,130.00|  99,348.50 0.00|  99,348.50
ERDF PP11 -
owe ERDF 0.00]  13,970.00 8,680.00 8,680.00|  27,080.00]  24,880.00]  18470.00| 101,760.00 0.00|  101,760.00
ERDF PP12 -
MEEC ERDF 0.00|  19,375.00|  13,512.50 6,900.00|  19,100.00f  25325.00[  15,800.00| 100,012.50 0.00|  100,012.50
ERDF PP13 -
LA ERDF 0.00|  19,500.00|  17,750.00|  19,250.00|  19,250.00|  31,750.00|  12,500.00|  120,000.00 0.00|  120,000.00
ERDF PP14 -
Biz Up ERDF 000 3415000 14,525.00|  22,050.00|  29,475.00|  76,200.00|  21,250.00| 197,650.00 0.00| 197,650.00
ERDF PP15 -
TP ERDF 0.00]  20,375.00 8,050.00|  17,500.00f  10,200.00f  37,300.00f  11,900.00| 105,325.00 0.00|  105,325.00
ERDF PP16 -
G ERDF 0.00|  23575.00| 2285000  12,800.00|  39,850.00|  38,850.00 4,550.00|  142,475.00 0.00|  142,475.00
ERDF PP17 -
KeR ERDF 0.00| 13,2500| 18630.00| 1899250 2471250  13,915.00|  10,625.00| 100,000.00 0.00|  100,000.00
IPA PP1 -
ALMA MONS|PAI 000 1422500  19,450.00|  17,950.00|  32,880.00|  30,150.00 3,973.00| 117,828.00 0.00| 117,828.00
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0.00 % @Of| 100.00 % @Of

Percentage Of Total Budget 0.63% 16.87 % 1317 % 13.96 % 21.49 % 22.69 % 1115%|  10000%| 12200t | Total Budget
Co'sﬁna”d”g WP P WP M WP T1 WP T2 WP T3 WP T4 WP C Vgl IAimeinEd
ource Budget
ERDF 17,500.00 449,320.00 342,562.50 366,357.50 557,665.50 593,353.00 302,570.00 2,629,328.50
IPAIl 0.00 14,225.00 19,450.00 17,150.00 32,880.00 30,150.00 3,973.00 117,828.00
ENI-MD 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
ENI-UA 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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D.5 Project budget - overview per WP/ per budget line
' External
Office and Travel and . . Infrastructure -

WP Number Staff costs administration | accomodation exp;eérrsisceegnd Equipment and works Total Budget Net Revenue Total Eligible
WP P 0.00 0.00 0.00 17,500.00 0.00 0.00 17,500.00 0.00 17,500.00
WP M 280,300.00 42,045.00 97,000.00 44,200.00 0.00 0.00 463,545.00 0.00 463,545.00
WP T1 271,950.00 40,792.50 6,620.00 42,650.00 0.00 0.00 362,012.50 0.00 362,012.50
WP T2 255,080.00 38,262.00 14,950.00 75,215.50 0.00 0.00 383,507.50 0.00 383,507.50
WP T3 382,970.00 57,445.50 61,480.00 88,650.00 0.00 0.00 590,545.50 0.00 590,545.50
WP T4 395,220.00 59,283.00 40,250.00 128,750.00 0.00 0.00 623,503.00 0.00 623,503.00
WP C 170,020.00 25,503.00 41,420.00 69,600.00 0.00 0.00 306,543.00 0.00 306,543.00
Percentage Of o . 9 7 ® 9 o.|0.00 % @Of Total 100.00 % @Of
Total Budget 63.90 % 9.58 % 9.52 % 16.98 % 0.00 % 0.00 % 100,00 % Budget Total Budget

' . - External : . )

Co-financing Office and Travel and : . Infrastructure Sum Financed | Decreasing Net | Total Financed

Staff costs o - : expertise and Equipment
Source administration | accomodation services and works Budget Revenue Budget
ERDF 1,728,820.00 259,323.00 249,120.00 392,065.50 0.00 0.00 2,629,328.50 0.00 2,629,328.50
IPAII 26,720.00 4,008.00 12,600.00 74,500.00 0.00 0.00 117,828.00 0.00 117,828.00
ENI-MD 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
ENI-UA 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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D.6 Project budget - overview per WP/ per period
WP Number Period 0 Period 1 Period 2 Period 3 Period 4 Period 5 Total Budget Net Revenue Total Eligible

WP P 17,500.00 0.00 0.00 0.00 0.00 0.00 17,500.00 0.00 17,500.00
WP M 0.00 99,955.00 88,925.00 89,780.00 89,230.00 95,655.00 463,545.00 0.00 463,545.00
WP T1 0.00 215,582.50 146,430.00 0.00 0.00 0.00 362,012.50 0.00 362,012.50
WP T2 0.00 0.00 161,247.00 222,260.50 0.00 0.00 383,507.50 0.00 383,507.50
WP T3 0.00 0.00 86,617.50 139,227.50 201,000.00 163,700.50 590,545.50 0.00 590,545.50
WP T4 0.00 0.00 99,857.50 161,932.50 176,837.50 184,875.50 623,503.00 0.00 623,503.00
WP C 0.00 76,024.00 47,805.00 41,920.00 56,365.00 84,429.00 306,543.00 0.00 306,543.00

Co-financing Source Period 0 Period 1 Period 2 Period 3 Period 4 Period 5 TOtaéLi'jr:g‘i'ECEd
ERDF 17,500.00 375,625.00 590,987.00 627,670.50 505,457.50 512,088.50 2,629,328.50
IPAII 0.00 15,936.50 39,895.00 27,450.00 17,975.00 16,571.50 117,828.00
ENI-MD 0.00 0.00 0.00 0.00 0.00 0.00 0.00
ENI-UA 0.00 0.00 0.00 0.00 0.00 0.00 0.00
ERDF Equivalent 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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